

MDEStat Meeting

June 17, 2013



Table 1: Transition to Windows 7

	5/31 Status
Number of computers requiring replacement	775
Number replaced to date	0
Number requiring upgrade	461
Number upgraded to date	54
Total number of operations required	1,236
Total number of operations completed	54
Number of operations remaining	1,182
Weeks remaining	~48
Number of operations possible in remaining time	~528 (11 per week) to ~960 (20 per week)

Table 2: NODE 2.1 Project

Data Flow Name	Data Source	Number Of Records Sent Through The NODE	Number Of Records Received Through the NODE, if Any	Comments
AQS	EN VIEW	Daily Records Differ	0	User sends data on daily basis
eBeaches (Notification)	Beach Notification	32,734	0	Contains 5 Tables
WQX	WQX/AWQMS	8,600	0	Contains 15 Tables
PDWIS/SDWIS	PDWIS/SDWIS	308,329	0	Contains over 70 Tables
TRI	Inbound - TDX		15	Contains 6 Tables
AFS	TEMPO	277	0	Contains 15 Tables
EIS	TEMPO	136,094	0	Contains 27 Tables
RCRAInfo Handlers	TEMPO	4,243	0	Contains 13 tables
FACID	TEMPO	89,541		Contains 24 Tables
RCRAInfo CME	TEMPO	250	0	
ICIS-NPDES	TEMPO / PERTS / Inspection Data	1248	0	Contains 2 Tables