


# ***MDEStat Meeting December 2, 2013***



# **Table 1: Transition to Windows 7: November 19 Status**

	Total Initially Needed	Number Completed					Target Completion Month
		9/13	11/19				
Upgrades Completed	157	114	120				October 2013
Primary Computer Replacements Completed	1000	14	82				April 2014
Secondary (duplicate) Replacements Completed	141	0	0				August 2014

# ***Table 2: OIMT FY14 Priorities***

---

1. Approximately 700 PC/Laptop Replacement Rollout
2. Windows 7 Upgrade – DISCUSSED ABOVE
3. Migration to Google Mail Project – DONE
4. Permit Tracking Modernization Project – DISCUSSED ABOVE
5. Lead Rental Certification and Accreditation Information System (LRCA) Project (Audit Finding)
6. Online Lead Rental Registry Enhancements Project
7. Online ePermitting - NOI/NPDES General Permits for Stormwater Discharges Associated with Construction Activities
8. Water Supply Information and Permitting System Development Project (WSIPS)
9. Safe Drinking Water Information System (SDWIS) – State
10. Fortis Upgrade - DONE