

Wastewater Treatment Plants
ENR Upgrade Status
(February 23, 2006)

Status Update:

Previous Meeting

1 facility is in operation
6 facilities are under construction
11 are under design
30 in planning
18 in pre-planning activities

Current

1 facility is in operation
7 facilities are under construction.
11 are under design
29 in planning
18 in pre-planning activities

Changes: Patapsco has initiated the design and Chestertown started construction.

Events:

- The Governor attended Chestertown groundbreaking on February 9, 2006. Advisory committee members were sent an invitation by email.
- MDE is trying to arrange a groundbreaking for Indian Head, which is expected to go to construction in March.