

MDEStat Meeting

July 1, 2013



Table 2: Ramirez Bill Implementation Timeline

May 16	Met with representative from MCET regarding conducting testing
July 15	Finalize questions for exams
July 17	Stakeholder meeting
Aug 1	draft exams ready for validation.
Aug 1	Send draft of a regulation amendment to AG's office for review.
Aug 15	Send proposed regulation to DSD
Sep 15	Send final regulation to DSD.
October 1	Regulation changes implemented