MODIFICATION #1 TO Marcellus Shale Safe Drilling Initiative BETWEEN THE MARYLAND DEPARTMENT OF THE ENVIRONMENT AND

Towson University on behalf of the Regional Economic Studies Institute

SECTION VII – Method of Payment

(a) Based on RESI's proposal, approved by MDE, the parties agree to firm fixed fee for each of the deliverables set forth as follows:

Item	Due Date (after notice to proceed)	Comments Due (after deliverable due date)	Price
Deliverables			
Draft outline	3 months	2 weeks	\$3,500
Final outline	4 months		\$2,500
Draft report	10 months	1 month	\$15,500
Final report	12 months		\$10,500
Subtotal			\$32,000
Data			702,000
IMPLAN Data			\$700
REMI Data			\$8,900
DataQuick Data (land values)			\$3,600
Subtotal			\$13,200
Tasks			
Contingent Valuation Analysis			\$55,380
Hedonic Benefits Transfer Analysis			\$30,310
Community Impacts Analysis			\$19,110
Subtotal			\$104,800
Total Project Cost			\$150,000

Modification

The timeline and invoicing schedule in section (a) will be changed to the following:

Item	Due Date	Review	Price
Deliverables			
Draft Outline	08/09/2013	08/28/2013	\$16,406.25
Final Outline	09/06/2013		\$11,718.75
Draft Report	03/14/2014	04/11/2014	\$72,656.25
Final Report	05/09/2014		\$49,218.75
Total			\$150,000

IN WITNESS WHEREOF, the parties have enacted this Modification by causing the same to be signed on the day and year first above written.

Witness

Maryland Department of the Environment

BY

Towson University – Division of Innovation and Applied Research

Witness