

CERTIFICATION

WHEREAS, the provisions of § 4-202.1 of the Environment Article of the Annotated Code of Maryland require Baltimore County to file a financial assurance plan to the Maryland Department of the Environment that demonstrates that it has sufficient funding to meet the impervious surface restoration plan requirements of the County's National Pollutant Discharge Elimination System Phase I Municipal Separate Storm Sewer System Permit; and

WHEREAS, the provisions of this law require that "a county or municipality may not file a financial assurance plan under this subsection until the local governing body of the county or municipality: (i) Holds a public hearing on the financial assurance plan; and (ii) Approves the financial assurance plan."

NOW, THEREFORE, I certify that:

1. A public hearing was held on the financial assurance plan on 12/11/18 (Date);
2. The local governing body approves the aforementioned financial assurance plan; and
3. Under penalty of law, the information in this financial assurance plan is, to the best of my knowledge and belief, true, accurate, and complete.

John A. Olszewski, Jr.  
Signature of County Executive/Municipal Mayor or Chief Financial Officer

12/17/18  
Date

John A. Olszewski, Jr.  
Printed Name of County Executive/Municipal Mayor or Chief Financial Officer

Baltimore County Executive  
Title

**Baltimore County– Fiscal Year 2018  
Financial Assurance Plan  
and  
Watershed Protection and Restoration Program Annual Report  
as required under the  
Watershed Protection and Restoration Program  
December 23, 2018**

**Executive Summary**

The submission of Baltimore County’s Financial Assurance Plan (FAP) and Watershed Protection and Restoration Program (WPRP) annual report to the Maryland Department of the Environment (MDE) fulfills requirements specified in the Maryland Article – Environment, Section 4-202.1. These plans and reports are being filed to MDE in order to document all actions implemented by Baltimore County to comply with its National Pollutant Discharge Elimination System (NPDES) municipal separate storm sewer system (MS4) permit and demonstrate the County’s ability to pay for these activities through the Watershed Protection and Restoration Fund.

An MS4 permit was issued to Baltimore County on December 23, 2013 and Baltimore County has submitted annual reports to MDE by December 23 in the years 2014, 2015, 2016, 2017, and 2018. These annual reports are based on the State’s fiscal year (FY) and include updates on the County’s MS4 programs and impervious surface area restoration. Monitoring results are based on calendar year. Baltimore County has continued implementing its MS4 program and this Executive Summary documents achievements detailed in its 2018 annual report.

In compliance with the Maryland Article Section 4-202.1, the following FAP and WPRP annual report includes all activities that have been completed in compliance with Baltimore County’s MS4 permit, and five-year projections for the implementation of its stormwater program and best management practices (BMPs) necessary for meeting permit requirements. Specifically, these plans and reports document complete implementation and financial data for FY14 - FY18.

A major tenet of the FAP and WPRP annual report is to demonstrate the financial wherewithal for meeting MS4 permit impervious surface area restoration requirements. In order to document this ability, Baltimore County is providing MS4 program implementation projections for FY19, FY20, FY21, FY22, and FY23. The next FAP will be submitted in two years on the anniversary date of the County’s MS4 permit issuance. The next WPRP annual report will be submitted next year on the anniversary date of the County’s permit. The sections in this Executive Summary follow the order of Baltimore County’s MS4 permit found in Part IV, Standard Permit Conditions, and highlight the major achievements for each program element. The Baltimore County Annual MS4 Report can be found at:

<http://www.baltimorecountymd.gov/Agencies/environment/npdes/> for more detailed information.

**Permit Administration:** Steve Stewart, who served as Baltimore County's MS4 permit coordinator and liaison for more than two decades, retired in January 2018. At that time Dave Lykens assumed the MS4 permit liaison duties. In August 2018, Rob Hirsch assumed the MS4 permit coordinator and liaison duties.

**Adequate Legal Authority:** Baltimore County continues to maintain adequate legal authority.

**Source Identification:** The 2018 annual report marks Baltimore County's full transition from the Attachment A format to the MDE MS4 geodatabase format for annual data reporting requirements. No other major changes were made in FY 2018.

**Stormwater Management:** In FY 2018, the Stormwater Engineering Section reviewed 74 Concept Plans, two Site Development Plans, and 473 Final Development Plans. Two exemptions were granted FY 2018.

During FY 2018, Baltimore County collaborated with MDE and other MS4 permittees to finalize a "post-hoc as-built" inspection protocol, providing a mechanism for documenting the presence, size, and function of stormwater management (SWM) facilities that were not subject to formal as-built documentation at the time of installation. A SWM facility lacking an approved as-built inspection does not qualify for pollutant load reductions required by the Chesapeake Bay TMDL or local TMDLs. Baltimore County performed post-hoc as-built inspections on 193 publicly owned SWM facilities in FY 2018, which will help the County and the State of Maryland meet their TMDL obligations.

The stormwater facility inspection program inspected 332 facilities for as-built inspection, 302 one-year inspections, and 832 facilities for 3-year inspections in FY 2018. The county is continuing to assess its inspection program to assure that all facilities that require 3-year inspections are inspected within the 3-year timeframe to ensure continuing credits for pollutant load reductions.

The publically owned facilities are maintained by a supervisor and five crew members, along with two contracted inspectors and one contracted field crew to maintain 1,538 public facilities.

**Erosion and Sediment Control:** During fiscal year 2018 178 grading permits were issued for a disturbance area of 682 acres. A total of 5,744 inspections of constructions were conducted with 1,136 enforcement actions (1,048 correction notices, 88 stop work orders). The County received re-delegation for the erosion and sediment control program effective through June 30, 2018.

**Illicit Discharge Detection and Elimination:** The County screened 195 storm drain outfalls in calendar year 2017, exceeding the required 150 outfalls. Of the outfalls that were screened 80 were found to require follow-up investigations. The County received 254 complaints, all of which were investigated. Of the 254 complaint investigations 222 were closed and 32 are still under investigation.

The County also conducts hotspot surveys of commercial/industrial sites as part of its' Small Watershed Action Plan process and as a new program within the Watershed Management and Monitoring (WMM) section. A total of 331 sites were surveyed during FY 2018. Of the 331 sites, 20% (67 sites) were confirmed hotspots. Follow-up investigations of these hotspots has resulted in all 67 of the cases being closed.

### **Trash and Litter:**

During FY 2018, Baltimore County continued to implement the trash and litter reduction strategy and the trash TMDL implementation plan, and continued monitoring trash in the streams and upland areas of the Jones Falls and Gwynns Falls watersheds.

Baltimore County has entered into a multi-year contract for education and outreach services. During FY 2018 the contractor team worked with County staff to develop a pilot anti-litter campaign, to be implemented during FY 2019. Campaign elements include signage, beautification, community engagement, and an effectiveness study utilizing observations of littering behavior.

**Property Management and Maintenance:** The County has 32 sites that are permitted under the General Permit for Industrial Stormwater Discharges and all of the sites have Stormwater Pollution Prevention Plans in place. The County continues with its street sweeping program and its storm drain cleaning program in FY 2018 with 1,454 and 106 tons of debris (excluding trash) removed, respectively.

The County applied 178,695 pounds of fertilizer to County lands in FY 2018, primarily applied by Property Management on athletic fields (100,800 lbs) and on the five County golf courses (74,245 lbs). The County also applied 26,749 pounds of pesticides in FY 2018, primarily by County golf courses (22,268 lbs.) with lesser amounts by Property Management (2,309 lbs.) and DPW – Bureau of Highways (1,050 lbs.). In fiscal year 2018, 167,405,138 lbs of deicers were applied by the County.

The County Household Hazardous Waste program continues in operation with three permanent drop-off sites (Eastern Sanitary Landfill, Central Acceptance Facility, and the Western Acceptance Facility). There are two Household Hazardous Waste collection days each year.

### **Public Education:**

Public education and outreach continue to be a strong component of the Baltimore County MS4 program. In FY 2018, the County sponsored or attended a variety of outreach events including informational displays, business events, neighborhood and stakeholder meetings, and interactive events for citizens and families, directly engaging thousands of people while having a further reach through advertising and social media in the hundreds of thousands. The County continues to partner with local Watershed Associations to further promote environmental education and outreach.

The County has leveraged a contract for education and outreach services to dramatically scale up environmental education and outreach efforts, particularly in the arenas of social media, advertising, and direct personal engagement.

### **Restoration Plans and Total Maximum Daily Loads:**

Through FY 2018, the County has completed 22 Small Watershed Action Plans (restoration plans), with one additional plan to be completed by December of 2018. This will complete plans for the entire county by the end of the MS4 permit term as required by the permit.

Through FY 2018 a total of 26 TMDL Implementation Plans have been submitted to MDE, as follows:

- Bacteria – 7 plans

- Sediment – 5 plans (3 stream based, 2 reservoir based)
- Phosphorus – 3 plans (all reservoir based)
- Nutrients – 2 plans
- Mercury – 2 plans
- Chlordane – 2 plans
- PCBs – 4 plans
- Trash – 1 plan

A stream based sediment TMDL Implementation Plan for Back River watershed is currently under development and will be submitted to MDE by March 5, 2019.

Additional TMDLs are being developed by MDE and will require the County to develop additional TMDL Implementation Plans within one year of EPA approval of each new TMDL.

**Assessments of Controls:**

In calendar year 2017, Baltimore County met the requirements for the number of storms to be monitored and has met the requirements for the Scotts Level Branch and Windlass Run biological and physical habitat monitoring. In addition, the County has continued the following programs to assess the conditions of Baltimore County waters, better target areas in need of restoration, and progress in meeting TMDL reduction targets:

- Bacteria monitoring programs
  - Trend Monitoring
  - Subwatershed Prioritization Monitoring
- Trash monitoring program
- Chemical Trend Monitoring program
- Biological Monitoring programs
  - Stream random point program
  - Tidal water random point program
  - Sediment TMDL biological monitoring program
  - Reference site monitoring program
  - Sentinel site monitoring program
- Geomorphological monitoring program
- Restoration effectiveness monitoring program
- Special Studies monitoring program

**Program Funding:** Program Funding: The NPDES – MS4 permit program funding for capital and operating budgets for FY2018 are \$22,211,909 and \$6,173,597, respectively. The financial assurance plans provides more detail on the funding as it relates to the 20% impervious surface restoration requirement. However, the financial assurance plan does not cover funding related to other NPDES – MS4 permit requirements, such as, restoration plan and TMDL implementation plan development, or monitoring, or a number of operating program components (sediment control, stormwater plans review, inspection or maintenance).

---

MS4 Information

---

Jurisdiction	Baltimore County
Contact Name	Robert Hirsch
Phone	410-887-5683
Address	111 W. Chesapeake Ave, Room 319
City	Towson
State	MD
Zip	21204
Email	<a href="mailto:rhirsch@baltimorecountymd.gov">rhirsch@baltimorecountymd.gov</a>
Baseline Treatment Requirement (Acres)	6036.00
Permit Num	11-DP-3317
Reporting Year	2018

---

**Check with MDE Geodatabase:**

Should match Permit info table of Geodatabase, except for Impervious Acre Baseline-- that should match Impervious Surface Table.

VERSION 2-28-18

**Article 4-202.1(j)(1)(i)1: Actions that will be required of the county or municipality to meet the requirements of its National Pollutant Discharge Elimination System Phase I Municipal Separate Storm Sewer System Permit.**

Note: To identify all "actions" required under the MS4 permit, provide an executive summary of the jurisdiction's MS4 programs. See MDE's FAP Guidance. For proposed actions to meet the impervious surface restoration plan, fill in the table below.

**Baseline:** 6,036 **Requirement:** 20%

REST BMP TYPE*	BMP CLASS	IMP ACRES	IMPL COST	% ISRP COMPLETE	IMPL STATUS**	PROJECTED IMPL YR
<b>Operational Programs</b>						
MSS	A	370.7	\$779,524	6.1%	Proposed	2019
SDV	A	21.5	\$160,408	0.4%	Proposed	2019
SEPP	A	58.68				2019
			\$0	1.0%	Proposed	
MSS	A	370.7	\$779,524	6.1%	Proposed	2020
SDV	A	21.5	\$160,408	0.4%	Proposed	2020
SEPP	A	58.68				2020
			\$0	1.0%	Proposed	
MSS	A	370.7	\$779,524	6.1%	Proposed	2021
SDV	A	21.5	\$160,408	0.4%	Proposed	2021
SEPP	A	58.68				2021
			\$0	1.0%	Proposed	
MSS	A	370.7	\$779,524	6.1%	Proposed	2022
SDV	A	21.5	\$160,408	0.4%	Proposed	2022

\$0 cost: implemented by private sector volunteers.

\$0 cost: implemented by private sector volunteers.

\$0 cost: implemented by private sector volunteers.

SEPP	A	58.68				2022	\$0 cost: implemented by private sector volunteers.
			\$0	1.0%	Proposed		
MSS	A	370.7	\$779,524	6.1%	Proposed	2023	
SDV	A	21.5	\$160,408	0.4%	Proposed	2023	
SEPP	A	58.68				2023	\$0 cost: implemented by private sector volunteers.
			\$0	1.0%	Proposed		
				0.0%			
				0.0%			
				0.0%			
Average Operations Next Two Years (FY2019- FY2020)***		450.9	\$1,879,863	7.47%			
Average Operations Permit Term (FY2014- FY2019)***		560.1	\$6,352,523	9.28%			
Average Operations Permit Term and Projected Years (FY2014-FY2023)***		516.4	\$10,112,249	8.56%			
<b>Capital Projects</b>							
Outfall Stabilization	A	0.22	\$0	0.00%	Design	2019	Costs included in a stream restoration project.
Outfall Stabilization	A	3	\$264,978	0.05%	Design	2019	
Outfall Stabilization	A	0.42	\$0	0.01%	Design	2019	Costs included in a stream restoration project.



Outfall Stabilization	A	0.98	\$0	0.02%	Design	2019
Outfall Stabilization	A	0.6	\$0	0.01%	Design	2019
Outfall Stabilization	A	0.47	\$0	0.01%	Design	2019
Outfall Stabilization	A	0.9	\$150,000	0.01%	Under Construction	2019
Shoreline Management	A	60	\$1,481,690	0.99%	Design	2019
Shoreline Management	A	76	\$944,000	1.26%	Proposed	2020
Shoreline Management	A	178	\$2,308,000	2.95%	Proposed	2021
Shoreline Management	A	64	\$1,534,000	1.06%	Proposed	2022
Shoreline Management	A	71.54	\$3,536,000	1.19%	Proposed	2023
Stream Restoration	A	75	\$4,261,700	1.24%	Under Construction	2019
Stream Restoration	A	5.1	\$300,000	0.08%	Under Construction	2019
Stream Restoration	A	35.1	\$964,352	0.58%	Design	2019
Stream Restoration	A	45	\$1,062,714	0.75%	Design	2019
Stream Restoration	A	158.6	\$2,924,953	2.63%	Design	2019
Stream Restoration	A	24	\$1,891,999	0.40%	Design	2019
Stream Restoration	A	310.5	\$2,464,806	5.14%	Design	2019
Stream Restoration	A	121.1	\$1,868,413	2.01%	Design	2019
Stream Restoration	A	45	\$3,258,520	0.75%	Under Construction	2019
Stream Restoration	A	33.2	\$2,780,392	0.55%	Design	2019
Stream Restoration	A	80	\$1,084,780	1.33%	Under Construction	2019
Stream Restoration	A	316.56	\$1,732,711	5.24%	Design	2019
Stream Restoration	A	16	\$1,950,000	0.27%	Design	2020
Stream Restoration	A	3.4	\$900,000	0.06%	Design	2020

Costs included in a stream restoration project.

Costs included in a stream restoration project.

Costs included in a stream restoration project.

Stream Restoration	A	50	\$3,000,000	0.83%	Design	2020
Stream Restoration	A	1.3	\$200,000	0.02%	Planning	2020
Stream Restoration	A	290	\$3,900,000	4.80%	Design	2020
Stream Restoration	A	125.6	\$4,400,000	2.08%	Design	2021
Stream Restoration	A	739.2	\$4,140,000	12.25%	Planning	2022
Stream Restoration	A	77	\$4,500,000	1.28%	Design	2022
Stream Restoration	A	100	\$2,200,000	1.66%	Planning	2022
Stream Restoration	A	366.23	\$8,741,000	6.07%	Proposed	2021
Stream Restoration	A	485.18	\$11,580,000	8.04%	Proposed	2022
Stream Restoration	A	719.18	\$17,165,000	11.91%	Proposed	2023
Sand Filter	Structural BMP	2.540	\$100,000	0.04%	Planning	2019
Shallow Marsh	Structural BMP	0.343	\$100,000	0.01%	Planning	2025
Shallow Marsh	Structural BMP	5.468	\$58,590	0.09%	Planning	2019
Shallow Marsh	Structural BMP	0.847	\$70,437	0.01%	Planning	2019
Shallow Marsh	Structural BMP	1.755	\$100,000	0.03%	Planning	2019
Shallow Marsh	Structural BMP	2.571	\$26,643	0.04%	Planning	2019
Shallow Marsh	Structural BMP	3.945	\$92,302	0.07%	Planning	2019
Shallow Marsh	Structural BMP	1.840	\$43,257	0.03%	Planning	2019
Shallow Marsh	Structural BMP	1.660	\$100,000	0.03%	Planning	2019
Shallow Marsh	Structural BMP	0.446	\$37,307	0.01%	Planning	2019
Shallow Marsh	Structural BMP	0.994	\$505,761	0.02%	Planning	2019
Shallow Marsh	Structural BMP	18.259	\$1,500,000	0.30%	Proposed	2019
Shallow Marsh	Structural BMP	30.432	\$2,500,000	0.50%	Proposed	2020
Shallow Marsh	Structural BMP	30.432	\$2,500,000	0.50%	Proposed	2021
Shallow Marsh	Structural BMP	30.432	\$2,500,000	0.50%	Proposed	2022
Shallow Marsh	Structural BMP	30.432	\$2,500,000	0.50%	Proposed	2023
Planting Trees or Forestation on Previous Urban	A	0.038	\$4,000	0.00%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	0.091	\$9,575	0.00%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	0.091	\$9,000	0.00%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	0.137	\$19,380	0.00%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	0.141	\$3,294	0.00%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	0.152	\$13,385	0.00%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	0.304	\$12,000	0.01%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	0.319	\$1,260	0.01%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	0.323	\$42,400	0.01%	Planning	2019

Planting Trees or Forestation on Previous Urban	A	0.342	\$13,500	0.01%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	0.361	\$13,272	0.01%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	0.380	\$14,998	0.01%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	0.380	\$15,000	0.01%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	0.418	\$23,384	0.01%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	0.475	\$18,000	0.01%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	0.494	\$23,083	0.01%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	0.657	\$23,841	0.01%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	0.836	\$33,000	0.01%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	1.140	\$45,000	0.02%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	1.140	\$45,000	0.02%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	1.140	\$45,000	0.02%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	1.292	\$13,600	0.02%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	1.388	\$36,000	0.02%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	1.634	\$15,532	0.03%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	1.634	\$65,000	0.03%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	1.667	\$49,800	0.03%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	4.940	\$210,000	0.08%	Planning	2019
Planting Trees or Forestation on Previous Urban	A	0.114	\$5,000	0.00%	Planning	2020
Planting Trees or Forestation on Previous Urban	A	0.353	\$13,950	0.01%	Planning	2020
Planting Trees or Forestation on Previous Urban	A	0.380	\$15,000	0.01%	Planning	2020
Planting Trees or Forestation on Previous Urban	A	1.140	\$45,000	0.02%	Planning	2020
Planting Trees or Forestation on Previous Urban	A	1.345	\$53,100	0.02%	Planning	2021
Planting Trees or Forestation on Previous Urban	A	31.143	\$1,171,050	0.52%	Proposed	2020
Planting Trees or Forestation on Previous Urban	A	5.236	\$196,900	0.09%	Proposed	2021
Planting Trees or Forestation on Previous Urban	A	6.648	\$250,000	0.11%	Proposed	2022
Planting Trees or Forestation on Previous Urban	A	6.648	\$250,000	0.11%	Proposed	2023
				0.00%		
				0.00%		
				0.00%		
				0.00%		
Subtotal Capital Next Two Years (FY2019-FY2020)		1878.25	\$44,587,608	31.12%		
Subtotal Capital Permit Term (FY2014-FY2019)		3056.14	\$91,980,527	50.63%		

Subtotal Capital Permit Term and Projected Years (FY2014-FY2023)		6593.51	\$174,978,527	109.24%		
<b>Other</b>						
				0.00%		
				0.00%		
Subtotal Other Next Two Years (FY2019-FY2020)		0	\$0	0.00%		
Subtotal Other Permit Term (FY2014-FY2019)		1243.7	\$0	20.61%		
Subtotal Other Permit Term and Projected Years (FY2014-FY2023)		1243.7	\$0	20.61%		
<b>Total Next Two Years (FY2019-FY2020)</b>		<b>2329.1</b>	<b>\$46,467,471</b>	<b>38.59%</b>		
<b>Total Permit Term (FY2014-FY2019)</b>		<b>4859.9</b>	<b>\$98,333,050</b>	<b>80.52%</b>		
<b>Total Permit Term and Projected Years (FY2014-FY2023)</b>		<b>8353.6</b>	<b>\$185,090,777</b>	<b>138.40%</b>		

**Check with MDE Geodatabase:**

Type, class, impervious acres, implementation cost and implementation status should match the various geodatabase tables for BMPs (AltBMPLine, AltBMPPoint, AltBMPPoly, and RestBMP)-- aggregated by type and status.

\*Use BMP domains from MDE Geodatabase.

\*\*Complete, Under Construction, Planning, or Proposed

\*\*\*IMPL COST is a summation and not an average.

**Article 4-202.1(j)(1)(i)2: Projected annual and 5-year costs for the county or municipality to meet the impervious surface restoration plan requirements of its National Pollutant Discharge Elimination System Phase I Municipal Separate Storm Sewer System Permit.**

DESCRIPTION	PAST UP THRU FY 2017	CURRENT YEAR FY 2018	PROJECTED YEAR 1 FY 2019	PROJECTED YEAR 2 FY 2020	PROJECTED YEAR 3 FY 2021	PROJECTED YEAR 4 FY 2022	PROJECTED YEAR 5 FY 2023	TOTAL COSTS
<b>Operating Expenditures (costs)</b>								
Street Sweeping Program	\$3,813,251	\$779,524	\$779,524	\$779,524	\$779,524	\$779,524	\$779,524	\$8,490,395
Inlet Cleaning	\$659,409	\$160,408	\$160,408	\$160,408	\$160,408	\$160,408	\$160,408	\$1,621,854
Support of Capital Projects								\$0
Debt Service Payment								\$0
Other (please stipulate program expenditure)*	-	-	-	-	-	-	-	\$0
<b>Capital Expenditures (costs) #</b>								
General Fund (Paygo)	\$831,145	-\$299,410	\$0	\$0	\$0	\$0	\$0	\$531,735
WPR Fund (Paygo)	\$23,358,321	\$3,814,154	\$1,488,035	\$0	\$0	\$0	\$0	\$28,660,510
Debt Service	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Grants & Partnerships	\$12,525,363	\$2,696,940	\$1,497,000	\$1,000,000	\$1,000,000	\$1,000,000	\$1,000,000	\$20,719,303
GO Bonds	\$7,008,541	\$6,700,060	\$500,000	\$5,000,000	\$5,000,000	\$5,000,000	\$5,000,000	\$34,208,601
Metro funds	\$55,080,425	\$8,699,497	\$10,000,000	\$10,000,000	\$10,000,000	\$10,000,000	\$10,000,000	\$113,779,922
SW Fee/FC Fee	\$649,284	\$0	\$0	\$0	\$0	\$0	\$0	\$649,284
Carry over of funds from previous fiscal years!	\$0	\$0	\$ 19,297,551	\$0	\$0	\$0	\$0	\$19,297,551
Other (please stipulate capital expenditure)*								\$0
Subtotal operation and paygo:	\$28,662,125	\$4,454,676	\$2,427,967	\$939,932	\$939,932	\$939,932	\$939,932	\$39,304,494
<b>Total expenditures:</b>	<b>\$103,925,738</b>	<b>\$22,551,173</b>	<b>\$33,722,518</b>	<b>\$16,939,932</b>	<b>\$16,939,932</b>	<b>\$16,939,932</b>	<b>\$16,939,932</b>	<b>\$227,959,155</b>

Total ISRP costs except debt service: **\$227,959,155**

Compare ISRP costs (except debt service) / total ISRP proposed actions: **123%**

**Check with MDE Geodatabase:**

The total current FY 2018 expenditure should be less than the combined total of the "OP\_cost" and "CAP\_Cost" fields in the fiscal analyses table of the geodatabase.

The total projected FY 2019 expenditure should be less than the combined total of the "OP\_budget" and "CAP\_budget" fields in the fiscal analyses table of the geodatab

\*Insert additional rows as necessary.

# For the capital program the costs are determined by the allocation of funds for the each project. The allocation ties the funding up for the project.

Often projects are funded over a number of fiscal years. This is captured in the table.

! Capital funding that is not allocated in the fiscal year it is budgeted is carried over into the next fiscal year. This is reflected for fiscal year 2018, any

unallocated funds at the end of FY2018 will carry over into FY2019.

**Article 4-202.1(j)(1)(i)3: Projected annual and 5-year revenues or other funds that will be used to meet the cost for the county or municipality to meet the impervious surface restoration plan requirements under the National Pollutant Discharge Elimination System Phase I Municipal Separate Storm Sewer System Permit.**

DESCRIPTION	PAST UP THRU 2017	CURRENT YEAR FY 2018	PROJECTED YEAR 1 FY 2019	PROJECTED YEAR 2 FY 2020	PROJECTED YEAR 3 FY 2021	PROJECTED YEAR 4 FY 2022	PROJECTED YEAR 5 FY 2023	TOTAL NEXT 2-YEARS FY 19-20*	TOTAL
Annual Revenue** Appropriated for ISRP	\$157,681,438	\$32,211,909	\$33,722,518	\$16,939,932	\$16,939,932	\$16,939,932	\$16,939,932	\$50,662,449	\$291,375,591
Annual Costs towards ISRP***	\$103,925,738	\$22,551,173	\$33,722,518	\$16,939,932	\$16,939,932	\$16,939,932	\$16,939,932	\$50,662,449	\$227,959,155

**Compare revenue appropriated / annual costs: 100%**  
**WPRP 2016 Reporting Criteria 100%**

ISRP = Impervious Surface Restoration Program, or 20% Restoration Requirement

\* Article 4-202.1(j)(2): Demonstration that county or municipality has sufficient funding in the current fiscal year and subsequent fiscal year budgets to meet its estimated cost for the 2-year period immediately following the filing date of the FAP. Note that the appropriations and expenditures include time period up to FY 2020.

\*\* Revenue means "dedicated revenues, funds, or sources of funds (per Article 4-202.1(j)(4)(ii)). Note that budget appropriations have only been approved by governing bodies through FY 2018 at the time of FAP reporting.

\*\*\* See table of ISRP Cost.

**Article 4-202.1(j)(1)(i)4: Any sources of funds that will be utilized by the county or municipality to meet the requirements of its National Pollutant Discharge Elimination System  
Phase I Municipal Separate Storm Sewer System Permit.**

SOURCE	PAST UP THRU 2017	CURRENT YEAR FY 2018	PROJECTED YEAR 1 FY 2019	PROJECTED YEAR 2 FY 2020	PROJECTED YEAR 3 FY 2021	PROJECTED YEAR 4 FY 2022	PROJECTED YEAR 5 FY 2023	TOTAL PERMIT CYCLE
<b>Paygo Sources</b>								
Stormwater Remediation Fees (WPR Fund)	\$ 66,760,357	\$ 2,985,535	\$ 1,488,035	\$ -	\$ -	\$ -	\$ -	\$ 71,233,927
Miscellaneous Fees (WPR Fund)	\$ 1,540,000	\$ -	\$ -					\$ 1,540,000
General Fund	\$ 5,349,647	\$ 10,000	\$ 939,932	\$ 939,932	\$ 939,932	\$ 939,932	\$ 939,932	\$ 6,299,579
Carry over from previous fiscal years!			\$ 19,297,551					\$ 19,297,551
Other Funds 2 (please stipulate funding source)								\$ -
Other Funds 3 (please stipulate funding source)								\$ -
<b>Subtotal Paygo Sources</b>	<b>\$ 73,650,004</b>	<b>\$ 2,995,535</b>	<b>\$ 21,725,518</b>	<b>\$ 939,932</b>	<b>\$ 939,932</b>	<b>\$ 939,932</b>	<b>\$ 939,932</b>	<b>\$ 98,371,057</b>
<b>Debt Service (paygo sources will be used to pay off debt service. Note that previous appropriations for debt service used for ISRP is listed in FY 2017).</b>								
County Transportation Bonds								\$ -
General Obligation Bonds	\$ 7,544,544	\$ 16,716,374	\$ 500,000	\$ 5,000,000	\$ 5,000,000	\$ 5,000,000	\$ 5,000,000	\$ 24,760,918
Revenue (Utility) Bonds	\$ 58,800,982	\$ 10,000,000	\$ 10,000,000	\$ 10,000,000	\$ 10,000,000	\$ 10,000,000	\$ 10,000,000	\$ 78,800,982
State Revolving Loan Fund								\$ -
Public-private partnership (debt service)								\$ -
<b>Subtotal Debt Service</b>	<b>\$ 66,345,526</b>	<b>\$ 26,716,374</b>	<b>\$ 10,500,000</b>	<b>\$ 15,000,000</b>	<b>\$ 15,000,000</b>	<b>\$ 15,000,000</b>	<b>\$ 15,000,000</b>	<b>\$ 103,561,900</b>
<b>Grants and Partnerships (no payment is expected)</b>								
State funded grants	\$ 17,685,908	\$ 2,500,000	\$ 1,000,000	\$ 1,000,000	\$ 1,000,000	\$ 1,000,000	\$ 1,000,000	\$ 21,185,908
Federal funded grants			\$ 497,000					\$ 497,000
Public-private partnership (matched grant)								\$ -
<b>Subtotal Grants and Partnerships</b>	<b>\$ 17,685,908</b>	<b>\$ 2,500,000</b>	<b>\$ 1,497,000</b>	<b>\$ 1,000,000</b>	<b>\$ 1,000,000</b>	<b>\$ 1,000,000</b>	<b>\$ 1,000,000</b>	<b>\$ 21,682,908</b>
<b>Total Annual Sources of Funds</b>	<b>\$ 157,681,438</b>	<b>\$ 32,211,909</b>	<b>\$ 33,722,518</b>	<b>\$ 16,939,932</b>	<b>\$ 16,939,932</b>	<b>\$ 16,939,932</b>	<b>\$ 16,939,932</b>	<b>\$ 223,615,865</b>
<b>Percent of Funds Directed Toward ISRP</b>	<b>65.91%</b>	<b>70.01%</b>	<b>100.00%</b>	<b>100.00%</b>	<b>100.00%</b>	<b>100.00%</b>	<b>100.00%</b>	<b>71.64%</b>

Compare total permit term paygo ISRP costs / subtotal permit term paygo sources: **36%**

Compare total permit term ISRP costs / total permit term annual sources of funds: **72%**

\* WPR Fund: Watershed Protection and Restoration Fund.

**Check with MDE Geodatabase:**

The total sources related to WPR Funds in Current FY 2018 should march the "WPR\_Fund" field of the geodatabase.

**Article 4-202.1(j)(1)(i)5: Specific actions and expenditures that the county or municipality implemented in the previous fiscal years to meet its impervious surface restoration plan requirements under its National Pollutant Discharge Elimination System Phase I Municipal Separate Storm Sewer System Permit.**

Baseline:

6,036

Requirement:

20%

REST BMP ID	REST BMP TYPE	BMP CLASS	NUM BMP	IMP ACRES	BUILT DATE	IMPL COST	% ISRP Complete	IMPL STATUS	GEN COMMENTS
<b>Operational Programs</b>									
	MSS	A		858.5	6/30/2014	\$1,824,583	14.2%	Complete	Includes purchase of 3 street sweepers and 3 inlet cleaners
	SDV	A	765	46.42	6/30/2014	\$178,186	0.77%	Complete	
1131 unique APT ID #s	SEPP	A	1,131	33.93	6/30/2014	\$0	0.56%	Complete	Septic Pumping, individual Rest BMP IDs not listed for brevity. \$0 cost: implemented by private sector volunteers.
	MSS	A		519.2	6/30/2015	\$632,967	8.60%	Complete	Includes contract for street sweeping
	SDV	A	1708	44.55	6/30/2015	\$160,408	0.74%	Complete	
2040 unique APT ID #s	SEPP	A	2,040	61.2	6/30/2015	\$0	1.01%	Complete	Septic Pumping, individual Rest BMP IDs not listed for brevity. \$0 cost: implemented by private sector volunteers.
	MSS	A		362.3	6/30/2016	\$642,642	6.00%	Complete	
	SDV	A	481	15.86	6/30/2016	\$160,408	0.26%	Complete	
3049 unique APT ID #s	SEPP	A	3,049	91.47	6/30/2016	\$0	1.52%	Complete	Septic Pumping, individual Rest BMP IDs not listed for brevity. \$0 cost: implemented by private sector volunteers.
	MSS	A		307.8	6/30/2017	\$713,059	5.10%	Complete	
	SDV	A	1265	21.5	6/30/2017	\$160,408	0.36%	Complete	
2926 unique APT ID #s	SEPP	A	2,926	87.8	6/30/2017	\$0	1.45%	Complete	Septic Pumping, individual Rest BMP IDs not listed for brevity. \$0 cost: implemented by private sector volunteers.
12 unique APY ID #s (one per 8-digit watershed)	MSS	A		370.7	6/30/2018	\$779,524	6.14%	Complete	
11 unique APY ID #s (one per 8-digit watershed)	SDV	A	905	29.6	6/30/2018	\$160,408	0.49%	Complete	
1956 unique APT ID #s	SEPP	A	1,956	58.68	6/30/2018	\$0	0.97%	Complete	Septic Pumping, individual Rest BMP IDs not listed for brevity. \$0 cost: implemented by private sector volunteers.
Average Operations Complete To Date*			3,245	582		\$5,412,591	9.6%		
<b>Capital Projects</b>									
							0.0%		
ALN000065	Stream Restoration	A	1	25	6/30/2011	\$800,000	0.4%	Complete	South Fork WMR @King Ave
ALN000088	Stream Restoration	A	1	15	6/30/2012	\$823,642	0.2%	Complete	Roland Run at Kellogg
ALN000066	Stream Restoration	A	1	20	6/30/2012	\$943,361	0.3%	Complete	Redhouse Run @ St. Patrick
ALN000059	Stream Restoration	A	1	61	3/1/2013	\$3,449,803	1.0%	Complete	Jennifer Branch-Harford Rd
ALN000082	Stream Restoration	A	1	19.73	5/1/2014	\$2,013,059	0.3%	Complete	Scotts Level at McDonough
ALN000067	Stream Restoration	A	1	39.3	6/30/2014	\$1,102,472	0.7%	Complete	Bread & Cheese @ Berkshire
ALN000040	Stream Restoration	A	1	30	3/1/2014	\$1,275,100	0.5%	Complete	Lower Minebank
ALN000106	Stream Restoration	A	1	16	12/9/2014	\$765,846	0.3%	Complete	East Beaverdam II
ALN000063	Stream Restoration	A	1	96	5/25/2016	\$13,064,171	1.6%	Complete	WMR @ White Marsh Rd
ALN000071	Stream Restoration	A	1	23.4	3/31/2017	\$1,456,138	0.4%	Complete	Catonsville Park Pond Retrofit
ALN000042	Stream Restoration	A	1	14	4/14/2017	\$1,748,040	0.2%	Complete	Long Quarter Branch at Shetland Hills Drive
ALN000051	Stream Restoration	A	1	33.1	10/10/2017	\$1,992,069	0.5%	Complete	Gwynns Falls at Chartley II
ALN000056	Stream Restoration	A	1	41.8	4/2/2018	\$3,468,944	0.7%	Complete	Herring Run at Overlook Park
ALN000107	Stream Restoration	A	1	44.1	12/11/2017	\$2,935,515	0.7%	Complete	Kelly Branch @ Dulaney Valley
ALN000061	Stream Restoration	A	1	20.2	12/12/2017	\$1,446,872	0.3%	Complete	Lower Gunpowder Falls at Proctor



ALN000069	Stream Restoration	A	1	77.8	3/7/2018	\$2,626,412	1.3%	Complete	Dead Run @ Westview
ALN000055	Stream Restoration	A	1	38.94	5/8/2018	\$1,558,401	0.6%	Complete	Towson Run @ Cloisters
							0.0%		
ALN000038	Shoreline Management	A	1	19.2	7/1/1991	\$92,000	0.3%	Complete	Watersedge Park Shoreline Enhancement
ALN000005	Shoreline Management	A	1	88	4/6/2010	\$4,576,475	1.5%	Complete	Pleasure Island Dredging & Beneficial Use Shoreline Enhancement
ALN000006	Shoreline Management	A	1	104.4	4/8/2011	\$1,398,364	1.7%	Complete	Essex Skypark Shoreline Enhancement
ALN000007	Shoreline Management	A	1	12.68	3/18/2016	\$193,042	0.2%	Complete	Stansbury Park Shoreline Enhancement
ALN000009	Shoreline Management	A	1	61.1	4/30/2018	\$1,287,227	1.0%	Complete	Inverness Park Shoreline Stabilization & Enhancement
ALN000003	Shoreline Management	A	1	167.6	5/31/2018	\$1,260,517	2.8%	Complete	Cox Point III Shoreline Restoration & Enhancement
							0.0%		
ALN000117	Outfall Stabilization	A	1	0.18	12/9/2014	\$0	0.0%	Complete	East Beaverdam II OUT1. Costs included in stream restoration project.
ALN000121	Outfall Stabilization	A	1	0.2	12/9/2014	\$0	0.0%	Complete	East Beaverdam II OUT3. Costs included in stream restoration project.
ALN000120	Outfall Stabilization	A	1	0.14	12/9/2014	\$0	0.0%	Complete	East Beaverdam II OUT2. Costs included in stream restoration project.
ALN000124	Outfall Stabilization	A	1	2.6	10/29/2017	\$362,074	0.0%	Complete	Millridge Drive OUT
ALN000127	Outfall Stabilization	A	1	1.3	4/19/2018	\$26,227	0.0%	Complete	Village of Winterset OUT
ALN000116	Outfall Stabilization	A	1	0.15	12/11/2017	\$0	0.0%	Complete	Kelly Branch @ Dulaney Valley OUT. Costs included in stream restoration project.
							0.0%		
APY000001	Forest Buffers	A	0.1	0.064	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000110	Forest Buffers	A	0.41	0.2624	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000432	Forest Buffers	A	5	3.2	6/30/2011	\$0	0.1%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000489	Forest Buffers	A	0.5	0.32	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000551	Forest Buffers	A	0.1	0.064	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001046	Forest Buffers	A	0.5	0.32	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001308	Forest Buffers	A	0.25	0.16	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001990	Forest Buffers	A	0.25	0.16	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002122	Forest Buffers	A	0.1	0.064	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002284	Forest Buffers	A	0.75	0.48	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002313	Forest Buffers	A	0.75	0.48	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002378	Forest Buffers	A	0.1	0.064	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY002382	Forest Buffers	A	0.5	0.32	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002540	Forest Buffers	A	0.75	0.48	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002554	Forest Buffers	A	0.75	0.48	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000179	Forest Buffers	A	0.46	0.2944	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000310	Forest Buffers	A	0.26	0.1664	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000352	Forest Buffers	A	0.42	0.2688	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000981	Forest Buffers	A	0.5	0.32	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000982	Forest Buffers	A	0.9	0.576	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001410	Forest Buffers	A	0.5	0.32	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001547	Forest Buffers	A	0.7	0.448	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001571	Forest Buffers	A	1.37	0.8768	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001591	Forest Buffers	A	0.9	0.576	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001678	Forest Buffers	A	0.1	0.064	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001771	Forest Buffers	A	0.35	0.224	3/31/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001931	Forest Buffers	A	0.7	0.448	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002209	Forest Buffers	A	0.75	0.48	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002373	Forest Buffers	A	0.7	0.448	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000020	Forest Buffers	A	0.5	0.32	4/13/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000180	Forest Buffers	A	0.9	0.576	5/4/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000183	Forest Buffers	A	0.01	0.0064	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000312	Forest Buffers	A	0.4	0.256	4/16/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000410	Forest Buffers	A	0.1	0.064	11/10/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000488	Forest Buffers	A	1.8	1.152	5/11/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000517	Forest Buffers	A	0.35	0.224	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000635	Forest Buffers	A	0.65	0.416	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000857	Forest Buffers	A	0.9	0.576	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001345	Forest Buffers	A	0.52	0.3328	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001588	Forest Buffers	A	1.1	0.704	4/13/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001691	Forest Buffers	A	0.2	0.128	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001783	Forest Buffers	A	0.5	0.32	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001787	Forest Buffers	A	0.68	0.4352	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001932	Forest Buffers	A	0.1	0.064	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002199	Forest Buffers	A	1.9	1.216	5/11/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002275	Forest Buffers	A	0.1	0.064	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000160	Forest Buffers	A	0.56	0.3584	10/21/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000580	Forest Buffers	A	0.5	0.32	6/30/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000938	Forest Buffers	A	0.07	0.0448	9/28/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000939	Forest Buffers	A	0.06	0.0384	4/26/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000987	Forest Buffers	A	0.47	0.3008	10/12/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001067	Forest Buffers	A	0.175	0.112	5/3/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001225	Forest Buffers	A	0.325	0.208	5/3/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001266	Forest Buffers	A	0.06	0.0384	7/10/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001650	Forest Buffers	A	0.12	0.0768	5/17/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001679	Forest Buffers	A	0.06	0.0384	7/17/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001729	Forest Buffers	A	1	0.64	10/19/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001780	Forest Buffers	A	1	0.64	9/27/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001935	Forest Buffers	A	0.04	0.0256	8/29/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002012	Forest Buffers	A	1.64	1.0496	11/9/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002527	Forest Buffers	A	0.01	0.0064	5/1/2014	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY000034	Forest Buffers	A	1.56	0.9984	3/25/2015	\$9,396	0.0%	Complete	Rural WIP Planting
APY000186	Forest Buffers	A	0.69	0.4416	4/25/2015	\$7,319	0.0%	Complete	Rural WIP Planting
APY000280	Forest Buffers	A	0.25	0.16	3/31/2015	\$4,954	0.0%	Complete	Rural WIP Planting

APY000281	Forest Buffers	A	0.88	0.5632	4/1/2015	\$5,182	0.0%	Complete	Rural WIP Planting
APY000326	Forest Buffers	A	1.53	0.9792	3/18/2015	\$8,998	0.0%	Complete	Rural WIP Planting
APY000330	Forest Buffers	A	0.5	0.32	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000815	Forest Buffers	A	0.6	0.384	10/25/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000930	Forest Buffers	A	0.59	0.3776	3/31/2015	\$4,954	0.0%	Complete	Rural WIP Planting
APY001063	Forest Buffers	A	1.78	1.1392	4/28/2015	\$10,137	0.0%	Complete	Rural WIP Planting
APY001309	Forest Buffers	A	0.5	0.32	10/14/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001315	Forest Buffers	A	0.64	0.4096	3/30/2015	\$3,758	0.0%	Complete	Rural WIP Planting
APY001723	Forest Buffers	A	0.55697	0.35645952	12/29/2014	\$11,791	0.0%	Complete	Rural WIP Planting
APY001777	Forest Buffers	A	1.32	0.8448	4/8/2015	\$10,244	0.0%	Complete	Rural WIP Planting
APY001818	Forest Buffers	A	0.5	0.32	4/16/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001903	Forest Buffers	A	0.37507	0.2400416	10/28/2014	\$2,506	0.0%	Complete	Rural WIP Planting
APY001965	Forest Buffers	A	0.62128	0.3976192	12/22/2014	\$13,117	0.0%	Complete	Rural WIP Planting
APY002125	Forest Buffers	A	0.64	0.4096	10/25/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002251	Forest Buffers	A	2.3	1.472	4/13/2015	\$103,740	0.0%	Complete	Rural WIP Planting
APY002341	Forest Buffers	A	0.80534	0.51541504	10/29/2014	\$4,556	0.0%	Complete	Rural WIP Planting
APY002516	Forest Buffers	A	0.08	0.0512	12/22/2014	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY002517	Forest Buffers	A	1.26821	0.8116512	12/31/2014	\$8,669	0.0%	Complete	Rural WIP Planting
APY002536	Forest Buffers	A	0.02	0.0128	12/12/2014	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY002539	Forest Buffers	A	0.58958	0.37732864	11/18/2014	\$3,219	0.0%	Complete	Rural WIP Planting
APY002549	Forest Buffers	A	0.08	0.0512	6/23/2015	\$1,938	0.0%	Complete	Urban WIP Planting
APY002551	Forest Buffers	A	0.07	0.0448	12/16/2014	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY002561	Forest Buffers	A	1.93775	1.24016064	11/19/2014	\$12,429	0.0%	Complete	Rural WIP Planting
APY000258	Forest Buffers	A	1	0.64	10/17/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000442	Forest Buffers	A	0.14	0.0896	6/30/2016	\$0	0.0%	Complete	TBR Greening. Costs included in TBR stormwater facility RST002285.
APY001184	Forest Buffers	A	0.26	0.1664	6/30/2016	\$0	0.0%	Complete	TBR Greening. Costs included in TBR stormwater facility RST002285.
APY001317	Forest Buffers	A	0.89	0.5696	11/23/2015	\$5,030	0.0%	Complete	Rural WIP Planting
APY001452	Forest Buffers	A	1.1	0.704	11/16/2015	\$6,264	0.0%	Complete	Rural WIP Planting
APY001871	Forest Buffers	A	2.08	1.3312	4/17/2016	\$10,763	0.0%	Complete	Rural WIP Planting
APY002514	Forest Buffers	A	3.7	2.368	1/11/2016	\$23,044	0.0%	Complete	Rural WIP Planting
APY002518	Forest Buffers	A	0.07	0.0448	5/22/2016	\$2,491	0.0%	Complete	Urban WIP Planting
APY002519	Forest Buffers	A	1.39	0.8896	11/7/2015	\$14,055	0.0%	Complete	Rural WIP Planting
APY002528	Forest Buffers	A	1.69507	1.0848448	11/5/2015	\$13,922	0.0%	Complete	Rural WIP Planting
APY002529	Forest Buffers	A	1.89088	1.21016128	10/1/2015	\$16,623	0.0%	Complete	Rural WIP Planting
APY002538	Forest Buffers	A	0.612	0.39168	10/1/2015	\$5,411	0.0%	Complete	Rural WIP Planting
APY002560	Forest Buffers	A	1.3	0.832	4/29/2016	\$8,888	0.0%	Complete	Rural WIP Planting
APY002562	Forest Buffers	A	0.08	0.0512	11/14/2015	\$2,695	0.0%	Complete	Urban WIP Planting
APY002564	Forest Buffers	A	6.43	4.1152	12/4/2015	\$51,318	0.1%	Complete	Rural WIP Planting
APY000682	Forest Buffers	A	0.01	0.0064	10/25/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY001348	Forest Buffers	A	0.1	0.064	10/28/2016	\$245,420	0.0%	Complete	Rural WIP Planting
APY001561	Forest Buffers	A	0.85	0.544	11/12/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002379	Forest Buffers	A	1	0.64	11/5/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002520	Forest Buffers	A	0.2	0.128	11/19/2016	\$1,394	0.0%	Complete	Rural WIP Planting
APY002522	Forest Buffers	A	0.2	0.128	4/7/2017	\$163	0.0%	Complete	Rural WIP Planting
APY002525	Forest Buffers	A	0.07	0.0448	4/22/2017	\$799	0.0%	Complete	Rural WIP Planting
APY002531	Forest Buffers	A	0.2	0.128	3/31/2017	\$2,051	0.0%	Complete	Rural WIP Planting
APY002534	Forest Buffers	A	6.32	4.0448	10/28/2016	\$0	0.1%	Complete	Rural WIP Planting. \$0 cost: implemented by private sector volunteers.
APY002537	Forest Buffers	A	0.5	0.32	11/22/2016	\$5,133	0.0%	Complete	Rural WIP Planting
APY002541	Forest Buffers	A	0.9	0.576	11/4/2016	\$10,688	0.0%	Complete	Rural WIP Planting
APY002544	Forest Buffers	A	0.04	0.0256	10/6/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002546	Forest Buffers	A	0.09	0.0576	12/2/2016	\$515	0.0%	Complete	Rural WIP Planting
APY002547	Forest Buffers	A	0.29	0.1856	11/11/2016	\$3,745	0.0%	Complete	Rural WIP Planting
APY002548	Forest Buffers	A	0.06	0.0384	6/30/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002550	Forest Buffers	A	1.33683	0.8555712	4/28/2017	\$9,399	0.0%	Complete	Rural WIP Planting
APY002552	Forest Buffers	A	0.56	0.3584	11/11/2016	\$5,982	0.0%	Complete	Rural WIP Planting
APY002556	Forest Buffers	A	0.01	0.0064	12/2/2016	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY002559	Forest Buffers	A	0.07	0.0448	12/1/2016	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY002563	Forest Buffers	A	0.1	0.064	12/5/2016	\$500	0.0%	Complete	Rural WIP Planting
APY001436	Forest Buffers	A	0.3	0.192	11/22/2017	\$1,188	0.0%	Complete	Rural WIP Planting
APY002578	Forest Buffers	A	0.75	0.48	11/11/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002580	Forest Buffers	A	0.24	0.1536	12/7/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002583	Forest Buffers	A	0.02	0.0128	9/25/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002584	Forest Buffers	A	0.01	0.0064	9/20/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002585	Forest Buffers	A	0.11	0.0704	9/20/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002586	Forest Buffers	A	0.01	0.0064	9/20/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002587	Forest Buffers	A	0.02	0.0128	8/30/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002646	Forest Buffers	A	0.01	0.0064	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002687	Forest Buffers	A	0.01	0.0064	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002688	Forest Buffers	A	0.01	0.0064	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002695	Forest Buffers	A	0.01	0.0064	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002704	Forest Buffers	A	0.01	0.0064	10/21/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY002714	Forest Buffers	A	0.01	0.0064	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002718	Forest Buffers	A	0.01	0.0064	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002756	Forest Buffers	A	0.01	0.0064	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002759	Forest Buffers	A	0.01	0.0064	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002761	Forest Buffers	A	0.01	0.0064	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002800	Forest Buffers	A	0.01	0.0064	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002828	Forest Buffers	A	0.01	0.0064	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002829	Forest Buffers	A	0.01	0.0064	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002835	Forest Buffers	A	0.01	0.0064	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002838	Forest Buffers	A	0.01	0.0064	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002953	Forest Buffers	A	0.01	0.0064	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002954	Forest Buffers	A	0.01	0.0064	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002955	Forest Buffers	A	0.01	0.0064	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002973	Forest Buffers	A	0.01	0.0064	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002974	Forest Buffers	A	0.01	0.0064	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY003014	Forest Buffers	A	0.01	0.0064	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY003043	Forest Buffers	A	0.84	0.5376	10/21/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012358	Forest Buffers	A	0.18	0.1152	5/18/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012771	Forest Buffers	A	0.42	0.2688	11/8/2017	\$5,144	0.0%	Complete	Rural WIP Planting
APY012772	Forest Buffers	A	0.3	0.192	11/6/2017	\$4,131	0.0%	Complete	Rural WIP Planting
							0.0%		
APY000002	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000010	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/30/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000026	Planting Trees or Forestation on Previous Urban	A	0.18	0.0684	10/15/2010	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000051	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY000055	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000056	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000062	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000073	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000093	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000100	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000101	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000106	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000125	Planting Trees or Forestation on Previous Urban	A	1.05	0.399	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000127	Planting Trees or Forestation on Previous Urban	A	0.31	0.1178	5/1/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000135	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000141	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000149	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000159	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	4/30/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000171	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/1/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000182	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000242	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY000256	Planting Trees or Forestation on Previous Urban	A	0.26	0.0988	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000262	Planting Trees or Forestation on Previous Urban	A	0.36	0.1368	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000265	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000337	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/1/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000342	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/1/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000367	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	4/30/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000396	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000414	Planting Trees or Forestation on Previous Urban	A	0.19	0.0722	6/1/2011	\$9,918	0.0%	Complete	Cool Trees
APY000417	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000425	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000481	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000510	Planting Trees or Forestation on Previous Urban	A	0.28	0.1064	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000525	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000554	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000563	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000581	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000582	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.



APY000597	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000611	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000620	Planting Trees or Forestation on Previous Urban	A	0.77	0.2926	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000631	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000637	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/30/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000704	Planting Trees or Forestation on Previous Urban	A	0.16	0.0608	6/1/2011	\$8,352	0.0%	Complete	Cool Trees
APY000712	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000714	Planting Trees or Forestation on Previous Urban	A	2.34	0.8892	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000716	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000717	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000720	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000722	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	5/1/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000728	Planting Trees or Forestation on Previous Urban	A	0.09	0.0342	10/15/2010	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000734	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000735	Planting Trees or Forestation on Previous Urban	A	0.33	0.1254	10/15/2010	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000746	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000758	Planting Trees or Forestation on Previous Urban	A	0.23	0.0874	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000767	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000771	Planting Trees or Forestation on Previous Urban	A	0.18	0.0684	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000780	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000782	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000784	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	5/1/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000796	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000802	Planting Trees or Forestation on Previous Urban	A	0.19	0.0722	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000821	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000831	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000836	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000842	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000873	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000883	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000890	Planting Trees or Forestation on Previous Urban	A	0.56	0.2128	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000899	Planting Trees or Forestation on Previous Urban	A	0.25	0.095	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000900	Planting Trees or Forestation on Previous Urban	A	0.67	0.2546	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000905	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY000907	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000933	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000943	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000945	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	10/15/2010	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000947	Planting Trees or Forestation on Previous Urban	A	0.27	0.1026	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000955	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000968	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000984	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001014	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001018	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001026	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001032	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001037	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001049	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001081	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001087	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001096	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY001099	Planting Trees or Forestation on Previous Urban	A	0.26	0.0988	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001160	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001210	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001304	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2010	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001325	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001332	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	5/1/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001334	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001357	Planting Trees or Forestation on Previous Urban	A	0.25	0.095	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001358	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001373	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001394	Planting Trees or Forestation on Previous Urban	A	0.2	0.076	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001434	Planting Trees or Forestation on Previous Urban	A	0.11	0.0418	5/1/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001474	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001520	Planting Trees or Forestation on Previous Urban	A	0.42	0.1596	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001523	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001538	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001550	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/15/2010	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.

APY001554	Planting Trees or Forestation on Previous Urban	A	0.12	0.0456	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001566	Planting Trees or Forestation on Previous Urban	A	0.35	0.133	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001569	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/1/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001582	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001596	Planting Trees or Forestation on Previous Urban	A	0.5	0.19	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001608	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001618	Planting Trees or Forestation on Previous Urban	A	0.14	0.0532	5/1/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001621	Planting Trees or Forestation on Previous Urban	A	0.5	0.19	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001641	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2010	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001683	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001700	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001709	Planting Trees or Forestation on Previous Urban	A	0.12	0.0456	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001728	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001753	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	10/15/2010	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001786	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/30/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001793	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001817	Planting Trees or Forestation on Previous Urban	A	0.44	0.1672	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.

APY001829	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001842	Planting Trees or Forestation on Previous Urban	A	0.66	0.2508	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001843	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	10/15/2010	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001863	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001894	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001921	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001929	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001968	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001973	Planting Trees or Forestation on Previous Urban	A	0.33	0.1254	6/1/2011	\$17,226	0.0%	Complete	Cool Trees
APY001976	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/1/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001989	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002048	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002060	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002096	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	10/15/2010	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002110	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	5/1/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002114	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002134	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY002145	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	10/15/2010	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002159	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002169	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	5/1/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002175	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/1/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002191	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	5/1/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002203	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002230	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/15/2010	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002266	Planting Trees or Forestation on Previous Urban	A	3.5	1.33	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002267	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002269	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002279	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002288	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002295	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/14/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002305	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002334	Planting Trees or Forestation on Previous Urban	A	0.75	0.285	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002336	Planting Trees or Forestation on Previous Urban	A	0.49	0.1862	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002363	Planting Trees or Forestation on Previous Urban	A	0.46	0.1748	12/31/2010	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.

APY002364	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002367	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002374	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002405	Planting Trees or Forestation on Previous Urban	A	0.3	0.114	6/30/2011	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000012	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/11/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000014	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/1/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000018	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/21/2012	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000019	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/5/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000027	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000039	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	5/12/2012	\$3,654	0.0%	Complete	Cool Trees
APY000041	Planting Trees or Forestation on Previous Urban	A	0.13	0.0494	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000042	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/13/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000044	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	6/21/2012	\$5,220	0.0%	Complete	Cool Trees
APY000057	Planting Trees or Forestation on Previous Urban	A	0.19	0.0722	10/15/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000063	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/1/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000074	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/29/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000075	Planting Trees or Forestation on Previous Urban	A	0.15	0.057	3/27/2012	\$7,830	0.0%	Complete	Cool Trees



APY000076	Planting Trees or Forestation on Previous Urban	A	0.21	0.0798	3/29/2012	\$10,962	0.0%	Complete	Cool Trees
APY000078	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	5/9/2012	\$5,220	0.0%	Complete	Cool Trees
APY000086	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/13/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000105	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000109	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000122	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	4/23/2012	\$2,088	0.0%	Complete	Cool Trees
APY000128	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000139	Planting Trees or Forestation on Previous Urban	A	0.14	0.0532	5/1/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000144	Planting Trees or Forestation on Previous Urban	A	0.12	0.0456	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000145	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	4/23/2012	\$1,566	0.0%	Complete	Cool Trees
APY000170	Planting Trees or Forestation on Previous Urban	A	0.22	0.0836	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000185	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/1/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000195	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	11/5/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000197	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/1/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000205	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/29/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000211	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/12/2012	\$1,044	0.0%	Complete	Cool Trees
APY000215	Planting Trees or Forestation on Previous Urban	A	0.24	0.0912	1/1/2012	\$12,528	0.0%	Complete	Cool Trees

APY000219	Planting Trees or Forestation on Previous Urban	A	0.12	0.0456	5/11/2012	\$6,264	0.0%	Complete	Cool Trees
APY000224	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000230	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/25/2012	\$1,044	0.0%	Complete	Cool Trees
APY000240	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	11/5/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000241	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	3/26/2012	\$4,176	0.0%	Complete	Cool Trees
APY000268	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	5/1/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000274	Planting Trees or Forestation on Previous Urban	A	0.8	0.304	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000299	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000317	Planting Trees or Forestation on Previous Urban	A	0.26	0.0988	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000323	Planting Trees or Forestation on Previous Urban	A	0.21	0.0798	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000324	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000325	Planting Trees or Forestation on Previous Urban	A	0.24	0.0912	1/1/2012	\$12,528	0.0%	Complete	Cool Trees
APY000329	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/5/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000353	Planting Trees or Forestation on Previous Urban	A	0.23	0.0874	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000356	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000357	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000364	Planting Trees or Forestation on Previous Urban	A	0.2	0.076	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000365	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	4/23/2012	\$3,132	0.0%	Complete	Cool Trees
APY000366	Planting Trees or Forestation on Previous Urban	A	0.09	0.0342	4/19/2012	\$4,698	0.0%	Complete	Cool Trees
APY000368	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	11/5/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000369	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000397	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000406	Planting Trees or Forestation on Previous Urban	A	0.12	0.0456	6/27/2012	\$6,264	0.0%	Complete	Cool Trees
APY000422	Planting Trees or Forestation on Previous Urban	A	0.12	0.0456	4/21/2012	\$6,264	0.0%	Complete	Cool Trees
APY000423	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/21/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000424	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	11/5/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000439	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000451	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/1/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000458	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	5/11/2012	\$2,088	0.0%	Complete	Cool Trees
APY000460	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	4/20/2012	\$3,654	0.0%	Complete	Cool Trees
APY000474	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/11/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000487	Planting Trees or Forestation on Previous Urban	A	0.17	0.0646	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000493	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/11/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000494	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/5/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY000496	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000518	Planting Trees or Forestation on Previous Urban	A	0.69	0.2622	1/1/2012	\$36,018	0.0%	Complete	Cool Trees
APY000540	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/29/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000544	Planting Trees or Forestation on Previous Urban	A	0.15	0.057	5/9/2012	\$7,830	0.0%	Complete	Cool Trees
APY000545	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/13/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000548	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/11/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000579	Planting Trees or Forestation on Previous Urban	A	0.13	0.0494	4/19/2012	\$6,786	0.0%	Complete	Cool Trees
APY000583	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/13/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000608	Planting Trees or Forestation on Previous Urban	A	0.25	0.095	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000619	Planting Trees or Forestation on Previous Urban	A	0.13	0.0494	6/19/2012	\$6,786	0.0%	Complete	Cool Trees
APY000626	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/13/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000630	Planting Trees or Forestation on Previous Urban	A	0.11	0.0418	4/19/2012	\$5,742	0.0%	Complete	Cool Trees
APY000644	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	6/26/2012	\$4,176	0.0%	Complete	Cool Trees
APY000649	Planting Trees or Forestation on Previous Urban	A	0.11	0.0418	5/1/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000673	Planting Trees or Forestation on Previous Urban	A	0.19	0.0722	3/27/2012	\$9,918	0.0%	Complete	Cool Trees
APY000681	Planting Trees or Forestation on Previous Urban	A	0.43	0.1634	5/1/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000686	Planting Trees or Forestation on Previous Urban	A	0.2	0.076	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000688	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/1/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000691	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	3/22/2012	\$1,566	0.0%	Complete	Cool Trees
APY000693	Planting Trees or Forestation on Previous Urban	A	0.15	0.057	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000700	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	4/21/2012	\$2,610	0.0%	Complete	Cool Trees
APY000707	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000713	Planting Trees or Forestation on Previous Urban	A	0.13	0.0494	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000718	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	11/5/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000730	Planting Trees or Forestation on Previous Urban	A	0.2	0.076	4/17/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000732	Planting Trees or Forestation on Previous Urban	A	3.1	1.178	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000737	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000763	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/5/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000781	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/20/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000786	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/20/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000791	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/5/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000814	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/5/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000825	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	6/19/2012	\$3,132	0.0%	Complete	Cool Trees
APY000826	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	11/5/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY000849	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	3/21/2012	\$5,220	0.0%	Complete	Cool Trees
APY000850	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000865	Planting Trees or Forestation on Previous Urban	A	0.13	0.0494	5/1/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000868	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000870	Planting Trees or Forestation on Previous Urban	A	0.2	0.076	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000871	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/15/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000895	Planting Trees or Forestation on Previous Urban	A	0.16	0.0608	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000897	Planting Trees or Forestation on Previous Urban	A	0.26	0.0988	5/1/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000902	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	4/20/2012	\$1,566	0.0%	Complete	Cool Trees
APY000919	Planting Trees or Forestation on Previous Urban	A	0.11	0.0418	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000929	Planting Trees or Forestation on Previous Urban	A	0.09	0.0342	5/1/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000952	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	6/2/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000962	Planting Trees or Forestation on Previous Urban	A	0.14	0.0532	3/21/2012	\$7,308	0.0%	Complete	Cool Trees
APY001002	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/4/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001004	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001013	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001016	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/11/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY001017	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	4/25/2012	\$2,610	0.0%	Complete	Cool Trees
APY001021	Planting Trees or Forestation on Previous Urban	A	0.28	0.1064	1/1/2012	\$14,616	0.0%	Complete	Cool Trees
APY001022	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001038	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001054	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	5/11/2012	\$3,132	0.0%	Complete	Cool Trees
APY001056	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001060	Planting Trees or Forestation on Previous Urban	A	0.11	0.0418	6/27/2012	\$5,742	0.0%	Complete	Cool Trees
APY001065	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/5/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001075	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/1/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001092	Planting Trees or Forestation on Previous Urban	A	0.65	0.247	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001100	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	4/19/2012	\$2,088	0.0%	Complete	Cool Trees
APY001109	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	11/5/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001115	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	5/14/2012	\$3,654	0.0%	Complete	Cool Trees
APY001117	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001119	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/5/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001120	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001138	Planting Trees or Forestation on Previous Urban	A	0.53	0.2014	1/1/2012	\$27,666	0.0%	Complete	Cool Trees

APY001174	Planting Trees or Forestation on Previous Urban	A	0.09	0.0342	5/1/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001181	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/29/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001188	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	4/20/2012	\$3,654	0.0%	Complete	Cool Trees
APY001201	Planting Trees or Forestation on Previous Urban	A	0.18	0.0684	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001218	Planting Trees or Forestation on Previous Urban	A	0.12	0.0456	6/27/2012	\$6,264	0.0%	Complete	Cool Trees
APY001238	Planting Trees or Forestation on Previous Urban	A	0.11	0.0418	6/20/2012	\$5,742	0.0%	Complete	Cool Trees
APY001242	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001251	Planting Trees or Forestation on Previous Urban	A	0.7	0.266	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001254	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001289	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/2/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001292	Planting Trees or Forestation on Previous Urban	A	0.24	0.0912	3/28/2012	\$12,528	0.0%	Complete	Cool Trees
APY001299	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	11/5/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001318	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/11/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001322	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001337	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/14/2012	\$1,566	0.0%	Complete	Cool Trees
APY001343	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001346	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.



APY001353	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	4/20/2012	\$3,654	0.0%	Complete	Cool Trees
APY001354	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/1/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001368	Planting Trees or Forestation on Previous Urban	A	0.14	0.0532	5/8/2012	\$7,308	0.0%	Complete	Cool Trees
APY001369	Planting Trees or Forestation on Previous Urban	A	0.16	0.0608	3/20/2012	\$8,352	0.0%	Complete	Cool Trees
APY001385	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/11/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001387	Planting Trees or Forestation on Previous Urban	A	0.11	0.0418	6/20/2012	\$5,742	0.0%	Complete	Cool Trees
APY001413	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001437	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/29/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001442	Planting Trees or Forestation on Previous Urban	A	0.11	0.0418	5/15/2012	\$5,742	0.0%	Complete	Cool Trees
APY001472	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001475	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	6/22/2012	\$3,132	0.0%	Complete	Cool Trees
APY001477	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/11/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001483	Planting Trees or Forestation on Previous Urban	A	0.29	0.1102	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001484	Planting Trees or Forestation on Previous Urban	A	0.4	0.152	4/25/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001489	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/11/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001496	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001513	Planting Trees or Forestation on Previous Urban	A	0.21	0.0798	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY001551	Planting Trees or Forestation on Previous Urban	A	0.12	0.0456	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001562	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/11/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001575	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/2/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001586	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	4/19/2012	\$2,088	0.0%	Complete	Cool Trees
APY001590	Planting Trees or Forestation on Previous Urban	A	0.21	0.0798	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001605	Planting Trees or Forestation on Previous Urban	A	0.28	0.1064	5/1/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001609	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001612	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	6/27/2012	\$5,220	0.0%	Complete	Cool Trees
APY001628	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001642	Planting Trees or Forestation on Previous Urban	A	0.32	0.1216	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001647	Planting Trees or Forestation on Previous Urban	A	0.09	0.0342	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001670	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/15/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001673	Planting Trees or Forestation on Previous Urban	A	0.26	0.0988	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001676	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001680	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001707	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/5/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001713	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	3/28/2012	\$4,176	0.0%	Complete	Cool Trees

APY001714	Planting Trees or Forestation on Previous Urban	A	0.19	0.0722	3/26/2012	\$9,918	0.0%	Complete	Cool Trees
APY001719	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001720	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	3/26/2012	\$5,220	0.0%	Complete	Cool Trees
APY001734	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001743	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	6/21/2012	\$3,132	0.0%	Complete	Cool Trees
APY001756	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	6/19/2012	\$1,566	0.0%	Complete	Cool Trees
APY001772	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/5/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001776	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001790	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/15/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001792	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001816	Planting Trees or Forestation on Previous Urban	A	0.21	0.0798	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001821	Planting Trees or Forestation on Previous Urban	A	0.5	0.19	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001826	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/5/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001858	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	11/5/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001862	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	6/26/2012	\$1,566	0.0%	Complete	Cool Trees
APY001868	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/20/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001891	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	4/17/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY001895	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001902	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	5/1/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001908	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001915	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/1/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001916	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	11/5/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001940	Planting Trees or Forestation on Previous Urban	A	0.2	0.076	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001957	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001960	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	1/1/2012	\$3,654	0.0%	Complete	Cool Trees
APY001970	Planting Trees or Forestation on Previous Urban	A	0.35	0.133	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001983	Planting Trees or Forestation on Previous Urban	A	0.35	0.133	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001999	Planting Trees or Forestation on Previous Urban	A	0.25	0.095	1/1/2012	\$13,050	0.0%	Complete	Cool Trees
APY002006	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002014	Planting Trees or Forestation on Previous Urban	A	0.75	0.285	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002061	Planting Trees or Forestation on Previous Urban	A	0.33	0.1254	12/31/2011	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002075	Planting Trees or Forestation on Previous Urban	A	0.25	0.095	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002082	Planting Trees or Forestation on Previous Urban	A	0.46	0.1748	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002098	Planting Trees or Forestation on Previous Urban	A	0.19	0.0722	3/19/2012	\$9,918	0.0%	Complete	Cool Trees

APY002108	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002118	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/11/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002119	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	6/22/2012	\$3,654	0.0%	Complete	Cool Trees
APY002120	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	6/26/2012	\$2,610	0.0%	Complete	Cool Trees
APY002144	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002149	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002153	Planting Trees or Forestation on Previous Urban	A	0.11	0.0418	6/19/2012	\$5,742	0.0%	Complete	Cool Trees
APY002158	Planting Trees or Forestation on Previous Urban	A	0.09	0.0342	4/19/2012	\$4,698	0.0%	Complete	Cool Trees
APY002161	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	6/21/2012	\$4,176	0.0%	Complete	Cool Trees
APY002174	Planting Trees or Forestation on Previous Urban	A	0.25	0.095	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002189	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/23/2012	\$522	0.0%	Complete	Cool Trees
APY002192	Planting Trees or Forestation on Previous Urban	A	0.24	0.0912	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002200	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/5/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002213	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002225	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/11/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002226	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	10/15/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002243	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	3/27/2012	\$1,566	0.0%	Complete	Cool Trees

APY002271	Planting Trees or Forestation on Previous Urban	A	0.19	0.0722	1/1/2012	\$9,918	0.0%	Complete	Cool Trees
APY002282	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/15/2011	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002283	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/1/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002330	Planting Trees or Forestation on Previous Urban	A	0.12	0.0456	5/14/2012	\$6,264	0.0%	Complete	Cool Trees
APY002333	Planting Trees or Forestation on Previous Urban	A	0.19	0.0722	3/23/2012	\$9,918	0.0%	Complete	Cool Trees
APY002352	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002366	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	6/20/2012	\$3,132	0.0%	Complete	Cool Trees
APY002377	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2011	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002406	Planting Trees or Forestation on Previous Urban	A	0.09	0.0342	5/12/2012	\$4,698	0.0%	Complete	Cool Trees
APY002416	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY003558	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY012282	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012283	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012286	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012290	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012297	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012301	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY012306	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012308	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012312	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012313	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012314	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012317	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012322	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012329	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY900001	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900001. \$0 cost: implemented by private sector volunteers.
APY900013	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900013. \$0 cost: implemented by private sector volunteers.
APY900030	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway_APY900030. \$0 cost: implemented by private sector volunteers.
APY900031	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900031. \$0 cost: implemented by private sector volunteers.
APY900032	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900032. \$0 cost: implemented by private sector volunteers.
APY900036	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/21/2012	\$0	0.0%	Complete	Tree Giveaway_APY900036. \$0 cost: implemented by private sector volunteers.
APY900037	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/21/2012	\$0	0.0%	Complete	Tree Giveaway_APY900037. \$0 cost: implemented by private sector volunteers.
APY900041	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900041. \$0 cost: implemented by private sector volunteers.
APY900046	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway_APY900046. \$0 cost: implemented by private sector volunteers.

APY900053	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900053. \$0 cost: implemented by private sector volunteers.
APY900056	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900056. \$0 cost: implemented by private sector volunteers.
APY900058	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/21/2012	\$0	0.0%	Complete	Tree Giveaway_APY900058. \$0 cost: implemented by private sector volunteers.
APY900059	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/21/2012	\$0	0.0%	Complete	Tree Giveaway_APY900059. \$0 cost: implemented by private sector volunteers.
APY900060	Planting Trees or Forestation on Previous Urban	A	0.14	0.0532	4/21/2012	\$0	0.0%	Complete	Tree Giveaway_APY900060. \$0 cost: implemented by private sector volunteers.
APY900063	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900063. \$0 cost: implemented by private sector volunteers.
APY900064	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900064. \$0 cost: implemented by private sector volunteers.
APY900067	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/21/2012	\$0	0.0%	Complete	Tree Giveaway_APY900067. \$0 cost: implemented by private sector volunteers.
APY900071	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway_APY900071. \$0 cost: implemented by private sector volunteers.
APY900072	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway_APY900072. \$0 cost: implemented by private sector volunteers.
APY900073	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway_APY900073. \$0 cost: implemented by private sector volunteers.
APY900078	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900078. \$0 cost: implemented by private sector volunteers.
APY900086	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway_APY900086. \$0 cost: implemented by private sector volunteers.
APY900097	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway_APY900097. \$0 cost: implemented by private sector volunteers.
APY900102	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway_APY900102. \$0 cost: implemented by private sector volunteers.
APY900104	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900104. \$0 cost: implemented by private sector volunteers.
APY900105	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/21/2012	\$0	0.0%	Complete	Tree Giveaway_APY900105. \$0 cost: implemented by private sector volunteers.



APY900107	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway_APY900107. \$0 cost: implemented by private sector volunteers.
APY900119	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway_APY900119. \$0 cost: implemented by private sector volunteers.
APY900122	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900122. \$0 cost: implemented by private sector volunteers.
APY900130	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900130. \$0 cost: implemented by private sector volunteers.
APY900134	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900134. \$0 cost: implemented by private sector volunteers.
APY900137	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900137. \$0 cost: implemented by private sector volunteers.
APY900145	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900145. \$0 cost: implemented by private sector volunteers.
APY900156	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900156. \$0 cost: implemented by private sector volunteers.
APY900170	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway_APY900170. \$0 cost: implemented by private sector volunteers.
APY900171	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900171. \$0 cost: implemented by private sector volunteers.
APY900179	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/21/2012	\$0	0.0%	Complete	Tree Giveaway_APY900179. \$0 cost: implemented by private sector volunteers.
APY900186	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway_APY900186. \$0 cost: implemented by private sector volunteers.
APY900190	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	4/21/2012	\$0	0.0%	Complete	Tree Giveaway_APY900190. \$0 cost: implemented by private sector volunteers.
APY900195	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900195. \$0 cost: implemented by private sector volunteers.
APY900197	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900197. \$0 cost: implemented by private sector volunteers.
APY900208	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900208. \$0 cost: implemented by private sector volunteers.
APY900215	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900215. \$0 cost: implemented by private sector volunteers.

APY900220	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway_APY900220. \$0 cost: implemented by private sector volunteers.
APY900228	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/21/2012	\$0	0.0%	Complete	Tree Giveaway_APY900228. \$0 cost: implemented by private sector volunteers.
APY900238	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900238. \$0 cost: implemented by private sector volunteers.
APY900239	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/21/2012	\$0	0.0%	Complete	Tree Giveaway_APY900239. \$0 cost: implemented by private sector volunteers.
APY900240	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900240. \$0 cost: implemented by private sector volunteers.
APY900242	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway_APY900242. \$0 cost: implemented by private sector volunteers.
APY900244	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	4/21/2012	\$0	0.0%	Complete	Tree Giveaway_APY900244. \$0 cost: implemented by private sector volunteers.
APY900250	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900250. \$0 cost: implemented by private sector volunteers.
APY900251	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900251. \$0 cost: implemented by private sector volunteers.
APY900253	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900253. \$0 cost: implemented by private sector volunteers.
APY900260	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900260. \$0 cost: implemented by private sector volunteers.
APY900262	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900262. \$0 cost: implemented by private sector volunteers.
APY900267	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway_APY900267. \$0 cost: implemented by private sector volunteers.
APY900271	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway_APY900271. \$0 cost: implemented by private sector volunteers.
APY900275	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900275. \$0 cost: implemented by private sector volunteers.
APY900279	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/21/2012	\$0	0.0%	Complete	Tree Giveaway_APY900279. \$0 cost: implemented by private sector volunteers.
APY900282	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway_APY900282. \$0 cost: implemented by private sector volunteers.

APY900291	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900291. \$0 cost: implemented by private sector volunteers.
APY900292	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway_APY900292. \$0 cost: implemented by private sector volunteers.
APY900293	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900293. \$0 cost: implemented by private sector volunteers.
APY900294	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900294. \$0 cost: implemented by private sector volunteers.
APY900296	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900296. \$0 cost: implemented by private sector volunteers.
APY900298	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway_APY900298. \$0 cost: implemented by private sector volunteers.
APY900301	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway_APY900301. \$0 cost: implemented by private sector volunteers.
APY900312	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900312. \$0 cost: implemented by private sector volunteers.
APY900313	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900313. \$0 cost: implemented by private sector volunteers.
APY900331	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900331. \$0 cost: implemented by private sector volunteers.
APY900333	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900333. \$0 cost: implemented by private sector volunteers.
APY900337	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway_APY900337. \$0 cost: implemented by private sector volunteers.
APY900340	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/21/2012	\$0	0.0%	Complete	Tree Giveaway_APY900340. \$0 cost: implemented by private sector volunteers.
APY900346	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900346. \$0 cost: implemented by private sector volunteers.
APY900353	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/12/2012	\$0	0.0%	Complete	Tree Giveaway_APY900353. \$0 cost: implemented by private sector volunteers.
APY900355	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900355. \$0 cost: implemented by private sector volunteers.
APY900358	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900358. \$0 cost: implemented by private sector volunteers.

APY900367	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900367. \$0 cost: implemented by private sector volunteers.
APY900371	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/18/2012	\$0	0.0%	Complete	Tree Giveaway_APY900371. \$0 cost: implemented by private sector volunteers.
APY000004	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	10/15/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000009	Planting Trees or Forestation on Previous Urban	A	0.72	0.2736	5/1/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000011	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000013	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000024	Planting Trees or Forestation on Previous Urban	A	0.23	0.0874	5/1/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000031	Planting Trees or Forestation on Previous Urban	A	0.16	0.0608	5/1/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000040	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/1/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000046	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/29/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000050	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/15/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000059	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000068	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/20/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000077	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	11/12/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000083	Planting Trees or Forestation on Previous Urban	A	0.3	0.114	5/9/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000087	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000113	Planting Trees or Forestation on Previous Urban	A	0.3	0.114	4/27/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000123	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/15/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000124	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/15/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000138	Planting Trees or Forestation on Previous Urban	A	0.12	0.0456	10/15/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000161	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	10/15/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000178	Planting Trees or Forestation on Previous Urban	A	0.61	0.2318	10/15/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000184	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000187	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000198	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000200	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	5/1/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000216	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000225	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000228	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	5/1/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000232	Planting Trees or Forestation on Previous Urban	A	0.4	0.152	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000255	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	6/1/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000261	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/1/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000263	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/20/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000294	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/20/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000296	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000297	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000306	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000344	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/18/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000346	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000348	Planting Trees or Forestation on Previous Urban	A	0.15	0.057	11/8/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000354	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	10/15/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000374	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000403	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/1/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000420	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000465	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	10/15/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000477	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000508	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/6/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000521	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000543	Planting Trees or Forestation on Previous Urban	A	0.42	0.1596	10/15/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000565	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000584	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/20/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000587	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000602	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000605	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/20/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000606	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	8/26/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000613	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000628	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000655	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000658	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000665	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000669	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/20/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000687	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000710	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/1/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000725	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000745	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000747	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000764	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000769	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY000783	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/20/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000788	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/16/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000827	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000838	Planting Trees or Forestation on Previous Urban	A	0.75	0.285	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000863	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000878	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000885	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/20/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000909	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000912	Planting Trees or Forestation on Previous Urban	A	0.91	0.3458	5/1/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000932	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	11/1/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000934	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000946	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000950	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000959	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/15/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001000	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/7/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001003	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001023	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.



APY001033	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001035	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/14/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001082	Planting Trees or Forestation on Previous Urban	A	0.4	0.152	5/21/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001083	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001104	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001113	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001114	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	3/22/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001126	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001128	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/13/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001135	Planting Trees or Forestation on Previous Urban	A	1.62	0.6156	11/9/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001158	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/20/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001166	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001183	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/15/2013	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001192	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/20/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001197	Planting Trees or Forestation on Previous Urban	A	0.5	0.19	4/8/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001215	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001229	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY001234	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001244	Planting Trees or Forestation on Previous Urban	A	2.1	0.798	4/27/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001250	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/20/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001256	Planting Trees or Forestation on Previous Urban	A	0.11	0.0418	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001301	Planting Trees or Forestation on Previous Urban	A	0.19	0.0722	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001302	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001319	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001336	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	5/1/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001341	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001381	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001396	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001406	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001414	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001420	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/1/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001429	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/20/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001435	Planting Trees or Forestation on Previous Urban	A	0.12	0.0456	5/1/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001457	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY001465	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001470	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001510	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001511	Planting Trees or Forestation on Previous Urban	A	0.4	0.152	3/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001528	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001553	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001573	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001577	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/20/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001583	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001625	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001631	Planting Trees or Forestation on Previous Urban	A	0.99	0.3762	5/1/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001635	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	5/1/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001646	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001669	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001672	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001675	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001696	Planting Trees or Forestation on Previous Urban	A	0.14	0.0532	10/15/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.

APY001706	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/1/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001764	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	10/15/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001781	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/1/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001827	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/20/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001844	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001849	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001856	Planting Trees or Forestation on Previous Urban	A	0.51	0.1938	10/15/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001865	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001884	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001886	Planting Trees or Forestation on Previous Urban	A	0.3	0.114	5/22/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001914	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001919	Planting Trees or Forestation on Previous Urban	A	1.35	0.513	5/1/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001930	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	10/15/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001950	Planting Trees or Forestation on Previous Urban	A	0.28	0.1064	12/6/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001956	Planting Trees or Forestation on Previous Urban	A	0.09	0.0342	4/13/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001979	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001993	Planting Trees or Forestation on Previous Urban	A	0.4	0.152	5/1/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.

APY001994	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/20/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001997	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002016	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002051	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/15/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002064	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	5/1/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002079	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/16/2012	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002086	Planting Trees or Forestation on Previous Urban	A	0.3	0.114	5/9/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002087	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	6/1/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002099	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	6/30/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002135	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	8/27/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002136	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002160	Planting Trees or Forestation on Previous Urban	A	2.8	1.064	4/20/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002228	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	5/1/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002231	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002249	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002259	Planting Trees or Forestation on Previous Urban	A	0.4	0.152	12/5/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002264	Planting Trees or Forestation on Previous Urban	A	0.13	0.0494	10/15/2012	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.

APY002270	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002287	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002293	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002300	Planting Trees or Forestation on Previous Urban	A	0.3	0.114	4/8/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002302	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/20/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002317	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/20/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002318	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002322	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002324	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002339	Planting Trees or Forestation on Previous Urban	A	0.2	0.076	4/27/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002353	Planting Trees or Forestation on Previous Urban	A	0.09	0.0342	5/1/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002360	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	4/27/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002409	Planting Trees or Forestation on Previous Urban	A	1	0.38	5/18/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002410	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/1/2013	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY012274	Planting Trees or Forestation on Previous Urban	A	1.3	0.494	11/16/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012276	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012277	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.







APY012325	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012326	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012327	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012328	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012330	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2012	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000006	Planting Trees or Forestation on Previous Urban	A	0.18	0.0684	10/15/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000030	Planting Trees or Forestation on Previous Urban	A	0.3	0.114	4/26/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000071	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/10/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000084	Planting Trees or Forestation on Previous Urban	A	0.17	0.0646	5/1/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000090	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	7/5/2013	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000103	Planting Trees or Forestation on Previous Urban	A	0.15	0.057	5/1/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000162	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	7/5/2013	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000231	Planting Trees or Forestation on Previous Urban	A	0.12	0.0456	5/1/2014	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY000285	Planting Trees or Forestation on Previous Urban	A	0.5	0.19	10/26/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000287	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	7/5/2013	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000291	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/15/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000309	Planting Trees or Forestation on Previous Urban	A	0.7	0.266	11/2/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000319	Planting Trees or Forestation on Previous Urban	A	0.64	0.2432	10/15/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000361	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/29/2013	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000378	Planting Trees or Forestation on Previous Urban	A	0.12	0.0456	9/15/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000387	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/16/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000415	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	7/21/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000416	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/25/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000430	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000476	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/1/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000526	Planting Trees or Forestation on Previous Urban	A	0.5	0.19	11/14/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000535	Planting Trees or Forestation on Previous Urban	A	0.54	0.2052	5/1/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000546	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	6/30/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000549	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	7/5/2013	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000566	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/1/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000589	Planting Trees or Forestation on Previous Urban	A	0.3	0.114	10/26/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000592	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/10/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000603	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/15/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000633	Planting Trees or Forestation on Previous Urban	A	0.86	0.3268	11/2/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000634	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/25/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000651	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/11/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000663	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/10/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000677	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/5/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000709	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	5/1/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000753	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/10/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000804	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	10/15/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000820	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	7/5/2013	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000847	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	5/1/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000880	Planting Trees or Forestation on Previous Urban	A	0.13	0.0494	10/15/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000915	Planting Trees or Forestation on Previous Urban	A	1.25	0.475	4/26/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000978	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000986	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/15/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000996	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/20/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000998	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	7/5/2013	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000999	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	7/5/2013	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001010	Planting Trees or Forestation on Previous Urban	A	0.13	0.0494	7/18/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY001019	Planting Trees or Forestation on Previous Urban	A	8.94216	3.39802156	5/1/2014	\$92,540	0.1%	Complete	Rural WIP Planting
APY001061	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	7/5/2013	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001066	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001073	Planting Trees or Forestation on Previous Urban	A	12.8315	4.87595556	10/15/2013	\$102,740	0.1%	Complete	Rural WIP Planting
APY001094	Planting Trees or Forestation on Previous Urban	A	0.09	0.0342	5/1/2014	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY001105	Planting Trees or Forestation on Previous Urban	A	0.16	0.0608	11/2/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001121	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	7/5/2013	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001127	Planting Trees or Forestation on Previous Urban	A	0.41	0.1558	5/1/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001140	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/1/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001173	Planting Trees or Forestation on Previous Urban	A	0.15	0.057	10/15/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001186	Planting Trees or Forestation on Previous Urban	A	0.11	0.0418	5/1/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001187	Planting Trees or Forestation on Previous Urban	A	1	0.38	4/5/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001190	Planting Trees or Forestation on Previous Urban	A	0.52	0.1976	5/1/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001195	Planting Trees or Forestation on Previous Urban	A	0.19	0.0722	10/15/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001207	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	10/15/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001211	Planting Trees or Forestation on Previous Urban	A	0.18	0.0684	11/2/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001239	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/10/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY001257	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001261	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	5/3/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001262	Planting Trees or Forestation on Previous Urban	A	0.68	0.2584	10/15/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001278	Planting Trees or Forestation on Previous Urban	A	0.16	0.0608	5/1/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001307	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	7/5/2013	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001310	Planting Trees or Forestation on Previous Urban	A	1.5	0.57	4/12/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001326	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	7/5/2013	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001339	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	7/5/2013	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001367	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	10/15/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001391	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001408	Planting Trees or Forestation on Previous Urban	A	0.14	0.0532	5/1/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001445	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001449	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/16/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001464	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001473	Planting Trees or Forestation on Previous Urban	A	0.5	0.19	6/30/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001479	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/10/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001504	Planting Trees or Forestation on Previous Urban	A	1	0.38	4/19/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY001527	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/10/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001534	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001563	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	5/1/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001580	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	5/1/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001581	Planting Trees or Forestation on Previous Urban	A	2.90537	1.10403984	5/22/2014	\$24,060	0.0%	Complete	Rural WIP Planting
APY001584	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	7/5/2013	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001620	Planting Trees or Forestation on Previous Urban	A	0.54	0.2052	11/9/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001652	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001653	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/5/2013	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001665	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	4/1/2014	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY001710	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/11/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001725	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/10/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001727	Planting Trees or Forestation on Previous Urban	A	0.23	0.0874	10/15/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001731	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001733	Planting Trees or Forestation on Previous Urban	A	0.12	0.0456	9/12/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001766	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001779	Planting Trees or Forestation on Previous Urban	A	0.2	0.076	6/29/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY001788	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/10/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001796	Planting Trees or Forestation on Previous Urban	A	0.41	0.1558	5/1/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001797	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/10/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001803	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/11/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001861	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/10/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001901	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	12/3/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001920	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	4/25/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001943	Planting Trees or Forestation on Previous Urban	A	1.63323	0.62062892	5/23/2014	\$20,300	0.0%	Complete	Rural WIP Planting
APY001975	Planting Trees or Forestation on Previous Urban	A	0.63	0.2394	4/18/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001995	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/15/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002019	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	7/5/2013	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002029	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	10/15/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002035	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002089	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	5/1/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002102	Planting Trees or Forestation on Previous Urban	A	0.5	0.19	11/2/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002117	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/1/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002131	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/15/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.

APY002132	Planting Trees or Forestation on Previous Urban	A	0.25	0.095	5/1/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002141	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	7/5/2013	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002147	Planting Trees or Forestation on Previous Urban	A	0.17	0.0646	5/1/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002217	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	7/5/2013	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002234	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	5/1/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002263	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	7/5/2013	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002306	Planting Trees or Forestation on Previous Urban	A	0.2	0.076	10/15/2013	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002325	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	7/5/2013	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002350	Planting Trees or Forestation on Previous Urban	A	0.13	0.0494	11/16/2013	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002351	Planting Trees or Forestation on Previous Urban	A	0.5	0.19	4/19/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002362	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	7/5/2013	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002386	Planting Trees or Forestation on Previous Urban	A	1.13	0.4294	5/17/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002399	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002417	Planting Trees or Forestation on Previous Urban	A	0.5	0.19	6/11/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002419	Planting Trees or Forestation on Previous Urban	A	0.5	0.19	5/3/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY900003	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900003. \$0 cost: implemented by private sector volunteers.
APY900062	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900062. \$0 cost: implemented by private sector volunteers.



APY900081	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900081. \$0 cost: implemented by private sector volunteers.
APY900087	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900087. \$0 cost: implemented by private sector volunteers.
APY900088	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900088. \$0 cost: implemented by private sector volunteers.
APY900109	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900109. \$0 cost: implemented by private sector volunteers.
APY900111	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900111. \$0 cost: implemented by private sector volunteers.
APY900116	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900116. \$0 cost: implemented by private sector volunteers.
APY900121	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900121. \$0 cost: implemented by private sector volunteers.
APY900131	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900131. \$0 cost: implemented by private sector volunteers.
APY900160	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900160. \$0 cost: implemented by private sector volunteers.
APY900178	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900178. \$0 cost: implemented by private sector volunteers.
APY900185	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900185. \$0 cost: implemented by private sector volunteers.
APY900210	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900210. \$0 cost: implemented by private sector volunteers.
APY900216	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900216. \$0 cost: implemented by private sector volunteers.
APY900218	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900218. \$0 cost: implemented by private sector volunteers.
APY900222	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900222. \$0 cost: implemented by private sector volunteers.
APY900245	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900245. \$0 cost: implemented by private sector volunteers.
APY900246	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900246. \$0 cost: implemented by private sector volunteers.

APY900248	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900248. \$0 cost: implemented by private sector volunteers.
APY900259	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900259. \$0 cost: implemented by private sector volunteers.
APY900317	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900317. \$0 cost: implemented by private sector volunteers.
APY900334	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900334. \$0 cost: implemented by private sector volunteers.
APY900338	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900338. \$0 cost: implemented by private sector volunteers.
APY900343	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900343. \$0 cost: implemented by private sector volunteers.
APY900356	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/11/2014	\$0	0.0%	Complete	Watershed Group Planting_APY900356. \$0 cost: implemented by private sector volunteers.
APY000005	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000035	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	11/2/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000037	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/25/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000047	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/19/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000052	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/30/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000058	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000060	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/5/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000079	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/5/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000080	Planting Trees or Forestation on Previous Urban	A	1.13	0.4294	10/18/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000081	Planting Trees or Forestation on Previous Urban	A	0.42	0.1596	6/30/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000082	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/19/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000088	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/26/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000092	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/14/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000097	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	12/22/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000099	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/29/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000102	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000108	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/29/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000114	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/26/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000115	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000118	Planting Trees or Forestation on Previous Urban	A	21.6648	8.23263046	12/30/2014	\$137,180	0.1%	Complete	Rural WIP Planting
APY000119	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000134	Planting Trees or Forestation on Previous Urban	A	0.65	0.247	6/23/2015	\$15,747	0.0%	Complete	Urban WIP Planting
APY000136	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000140	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/20/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000142	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/29/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000146	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000150	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/20/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY000152	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/5/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000153	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/26/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000157	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/12/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000158	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000166	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000167	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/20/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000168	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/29/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000181	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/26/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000189	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000190	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000191	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	9/20/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000192	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000193	Planting Trees or Forestation on Previous Urban	A	0.22	0.0836	6/22/2015	\$3,823	0.0%	Complete	Rural WIP Planting
APY000208	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000209	Planting Trees or Forestation on Previous Urban	A	0.2	0.076	10/15/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000217	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000221	Planting Trees or Forestation on Previous Urban	A	0.33	0.1254	4/22/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000226	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000244	Planting Trees or Forestation on Previous Urban	A	0.34	0.1292	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000247	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	11/23/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000251	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000254	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000257	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/11/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000259	Planting Trees or Forestation on Previous Urban	A	1.62	0.6156	6/30/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000269	Planting Trees or Forestation on Previous Urban	A	3.22521	1.2255779	12/18/2014	\$27,145	0.0%	Complete	Rural WIP Planting
APY000279	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/30/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000284	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/19/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000289	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000293	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/26/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000295	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	11/9/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000303	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000311	Planting Trees or Forestation on Previous Urban	A	0.35	0.133	12/22/2014	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY000321	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000327	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY000333	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/27/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000338	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000340	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000345	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/29/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000349	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/27/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000355	Planting Trees or Forestation on Previous Urban	A	0.13	0.0494	9/30/2014	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY000359	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/25/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000360	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000363	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/11/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000373	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/26/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000376	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000383	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/30/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000384	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000389	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	11/15/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000391	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/27/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000393	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/19/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000395	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/30/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.

APY000399	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/26/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000401	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/9/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000402	Planting Trees or Forestation on Previous Urban	A	0.5	0.19	11/12/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000405	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/11/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000409	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/26/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000411	Planting Trees or Forestation on Previous Urban	A	0.13	0.0494	9/29/2014	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY000413	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000418	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000419	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000421	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/30/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000431	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000436	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000438	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/19/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000446	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/14/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000447	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000454	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/14/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000457	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/20/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY000468	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000480	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/5/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000482	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/14/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000483	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/27/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000484	Planting Trees or Forestation on Previous Urban	A	1.2	0.456	10/15/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000495	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000497	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/3/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000500	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000501	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/26/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000502	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	11/2/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000506	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000507	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000514	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000516	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000532	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/14/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000538	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000541	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.



APY000555	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000556	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/25/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000560	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000568	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/12/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000570	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000575	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/27/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000590	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/3/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000593	Planting Trees or Forestation on Previous Urban	A	0.16	0.0608	11/20/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000594	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/14/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000598	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000604	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/15/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000607	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/30/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000616	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000618	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/25/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000621	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/3/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000623	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000624	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY000625	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000636	Planting Trees or Forestation on Previous Urban	A	1.26888	0.48217554	11/13/2014	\$13,195	0.0%	Complete	Rural WIP Planting
APY000642	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000656	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	10/30/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000659	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/11/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000660	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000661	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/9/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000664	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/29/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000667	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000668	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000670	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/19/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000672	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	11/8/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000675	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	10/1/2014	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY000683	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000684	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000696	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000697	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000699	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/30/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000702	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/27/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000703	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000715	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/19/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000721	Planting Trees or Forestation on Previous Urban	A	0.14	0.0532	10/15/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000727	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000729	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/14/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000736	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/12/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000738	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/11/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000749	Planting Trees or Forestation on Previous Urban	A	0.52543	0.19966454	10/24/2014	\$2,961	0.0%	Complete	Rural WIP Planting
APY000751	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000752	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	10/25/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000755	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/22/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000756	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/19/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000759	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/29/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000770	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/12/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000772	Planting Trees or Forestation on Previous Urban	A	1	0.38	5/2/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000777	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	12/22/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000778	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/26/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000779	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000790	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000793	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/5/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000797	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000801	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/10/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000806	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/25/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000807	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	12/10/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000810	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000818	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/29/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000835	Planting Trees or Forestation on Previous Urban	A	0.32	0.1216	10/15/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000841	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000844	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000851	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000852	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/3/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000853	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/27/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY000858	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000859	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/25/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000864	Planting Trees or Forestation on Previous Urban	A	0.25	0.095	6/30/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000866	Planting Trees or Forestation on Previous Urban	A	0.24	0.0912	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000867	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/20/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000872	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/29/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000874	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000881	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000886	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	4/25/2015	\$2,094	0.0%	Complete	Urban WIP Planting
APY000887	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000888	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000898	Planting Trees or Forestation on Previous Urban	A	0.11	0.0418	4/29/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000903	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/3/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000904	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000906	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/19/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000908	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/19/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000910	Planting Trees or Forestation on Previous Urban	A	0.25	0.095	4/22/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000913	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000916	Planting Trees or Forestation on Previous Urban	A	2.13889	0.81277706	11/18/2014	\$15,020	0.0%	Complete	Rural WIP Planting
APY000920	Planting Trees or Forestation on Previous Urban	A	0.59	0.2242	12/16/2014	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY000921	Planting Trees or Forestation on Previous Urban	A	0.09	0.0342	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000924	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000926	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000931	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000936	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/26/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000940	Planting Trees or Forestation on Previous Urban	A	0.3	0.114	4/24/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000941	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/30/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000944	Planting Trees or Forestation on Previous Urban	A	0.23	0.0874	10/15/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000951	Planting Trees or Forestation on Previous Urban	A	1.16	0.4408	11/1/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000953	Planting Trees or Forestation on Previous Urban	A	1.2	0.456	10/27/2014	\$2,278	0.0%	Complete	Rural WIP Planting
APY000956	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000958	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	6/28/2015	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000961	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000974	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/10/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY000975	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/11/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000980	Planting Trees or Forestation on Previous Urban	A	1.6	0.608	4/11/2015	\$12,297	0.0%	Complete	Rural WIP Planting
APY000983	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	10/25/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000991	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/30/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000994	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000995	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/30/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000997	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/12/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001005	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/3/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001008	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001009	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/26/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001012	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001015	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/27/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001020	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/3/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001024	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001028	Planting Trees or Forestation on Previous Urban	A	1	0.38	4/10/2015	\$8,315	0.0%	Complete	Rural WIP Planting
APY001031	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001044	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY001053	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	11/2/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001058	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001062	Planting Trees or Forestation on Previous Urban	A	0.11	0.0418	9/30/2014	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY001068	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/12/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001069	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/14/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001074	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/29/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001077	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/29/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001078	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001084	Planting Trees or Forestation on Previous Urban	A	0.24	0.0912	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001091	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/19/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001095	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/29/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001106	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001110	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001111	Planting Trees or Forestation on Previous Urban	A	1	0.38	5/9/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001123	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001124	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001125	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/9/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.



APY001131	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001133	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/11/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001136	Planting Trees or Forestation on Previous Urban	A	3.85196	1.46374404	11/18/2014	\$20,732	0.0%	Complete	Rural WIP Planting
APY001141	Planting Trees or Forestation on Previous Urban	A	0.36	0.1368	10/15/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001142	Planting Trees or Forestation on Previous Urban	A	0.21	0.0798	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001151	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/9/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001152	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/20/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001155	Planting Trees or Forestation on Previous Urban	A	1.65002	0.62700874	10/21/2014	\$9,225	0.0%	Complete	Rural WIP Planting
APY001159	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001161	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/2/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001176	Planting Trees or Forestation on Previous Urban	A	0.5	0.19	5/29/2015	\$5,070	0.0%	Complete	Rural WIP Planting
APY001178	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001179	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001180	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001185	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001191	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	10/15/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001193	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/20/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY001194	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/25/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001198	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/29/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001200	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/15/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001202	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001205	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001223	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001228	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001233	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001245	Planting Trees or Forestation on Previous Urban	A	0.25	0.095	5/17/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001248	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001249	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001253	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/14/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001264	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001267	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/25/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001269	Planting Trees or Forestation on Previous Urban	A	0.25	0.095	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001276	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001277	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/5/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY001291	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/27/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001293	Planting Trees or Forestation on Previous Urban	A	0.44	0.1672	5/16/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001296	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	11/15/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001320	Planting Trees or Forestation on Previous Urban	A	1.22	0.4636	4/19/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001328	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001338	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001352	Planting Trees or Forestation on Previous Urban	A	0.15	0.057	10/15/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001355	Planting Trees or Forestation on Previous Urban	A	0.75	0.285	10/11/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001360	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001362	Planting Trees or Forestation on Previous Urban	A	0.54	0.2052	5/5/2015	\$7,434	0.0%	Complete	Urban WIP Planting
APY001374	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/10/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001390	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001395	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/26/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001397	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001400	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/27/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001404	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001421	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/26/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY001423	Planting Trees or Forestation on Previous Urban	A	0.39	0.1482	10/15/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001424	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/9/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001425	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/15/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001432	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001439	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/12/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001448	Planting Trees or Forestation on Previous Urban	A	3.34864	1.27248472	11/19/2014	\$21,557	0.0%	Complete	Rural WIP Planting
APY001451	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/25/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001455	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001462	Planting Trees or Forestation on Previous Urban	A	0.23	0.0874	11/15/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001463	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/29/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001468	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/14/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001482	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001488	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001491	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001497	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001498	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/8/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001502	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/12/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY001503	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/19/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001506	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001508	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/19/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001512	Planting Trees or Forestation on Previous Urban	A	0.4	0.152	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001519	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001521	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/26/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001522	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/12/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001526	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/29/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001529	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/19/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001533	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/29/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001539	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001564	Planting Trees or Forestation on Previous Urban	A	0.90945	0.34559062	10/23/2014	\$4,954	0.0%	Complete	Rural WIP Planting
APY001567	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001570	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	11/12/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001589	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001594	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001597	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/15/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.

APY001602	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/27/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001607	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/3/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001611	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	12/22/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001616	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/25/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001619	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001623	Planting Trees or Forestation on Previous Urban	A	0.25	0.095	10/15/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001626	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001627	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/26/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001634	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001638	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	5/10/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001640	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/27/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001660	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001661	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/14/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001668	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/10/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001671	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/19/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001686	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001687	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY001688	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/30/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001692	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/29/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001697	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001703	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001705	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/25/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001708	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001712	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001715	Planting Trees or Forestation on Previous Urban	A	2.44689	0.92981934	11/24/2014	\$15,908	0.0%	Complete	Rural WIP Planting
APY001726	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	11/20/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001740	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/5/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001742	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/12/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001744	Planting Trees or Forestation on Previous Urban	A	0.54	0.2052	10/15/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001746	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001747	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001757	Planting Trees or Forestation on Previous Urban	A	0.2	0.076	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001758	Planting Trees or Forestation on Previous Urban	A	0.44	0.1672	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001761	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.

APY001763	Planting Trees or Forestation on Previous Urban	A	1.5	0.57	10/4/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001765	Planting Trees or Forestation on Previous Urban	A	0.12	0.0456	4/19/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001770	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/12/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001774	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	10/28/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001789	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001794	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/3/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001795	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001798	Planting Trees or Forestation on Previous Urban	A	0.36	0.1368	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001804	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001811	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/19/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001820	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	12/22/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001823	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	11/19/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001833	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/19/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001834	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001839	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001846	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/3/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001852	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/25/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.



APY001857	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001859	Planting Trees or Forestation on Previous Urban	A	0.28	0.1064	6/30/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001860	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/20/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001866	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	6/28/2015	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001876	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001880	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/5/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001889	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001893	Planting Trees or Forestation on Previous Urban	A	0.45	0.171	6/30/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001896	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001898	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001907	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/29/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001909	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/14/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001911	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/2/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001912	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/9/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001918	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	5/3/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001925	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/10/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001926	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY001934	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001944	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001945	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/26/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001952	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/25/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001955	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	10/15/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001961	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001963	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	10/15/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001974	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001984	Planting Trees or Forestation on Previous Urban	A	0.18	0.0684	11/15/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001991	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/14/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001996	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/14/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002000	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002005	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/12/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002015	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/19/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002020	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/12/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002027	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002031	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/12/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY002032	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002054	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/11/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002067	Planting Trees or Forestation on Previous Urban	A	0.11	0.0418	10/15/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002069	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002073	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002081	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/25/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002084	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/27/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002085	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/27/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002103	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/20/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002109	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/29/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002111	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002112	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002116	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/14/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002121	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/15/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002124	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/27/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002130	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/27/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002137	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/26/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY002146	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002148	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/27/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002154	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002178	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002182	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/19/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002183	Planting Trees or Forestation on Previous Urban	A	0.93	0.3534	11/18/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002193	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/25/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002194	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002201	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002205	Planting Trees or Forestation on Previous Urban	A	0.5	0.19	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002206	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/27/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002208	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/29/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002215	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002218	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002219	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/9/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002220	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002222	Planting Trees or Forestation on Previous Urban	A	4.21807	1.6028666	12/31/2014	\$28,805	0.0%	Complete	Rural WIP Planting

APY002232	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002236	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002238	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002239	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/25/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002245	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/12/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002248	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/19/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002255	Planting Trees or Forestation on Previous Urban	A	2	0.76	5/16/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002260	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/19/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002273	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002280	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/5/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002281	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002289	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/25/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002294	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/26/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002296	Planting Trees or Forestation on Previous Urban	A	0.14	0.0532	12/12/2014	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY002303	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/9/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002309	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002310	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY002329	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/25/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002332	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/20/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002338	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/5/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002343	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/30/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002345	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/14/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002355	Planting Trees or Forestation on Previous Urban	A	0.7	0.266	12/18/2014	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY002356	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/10/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002358	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/20/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002361	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/3/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002371	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/12/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002387	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/19/2014	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002388	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	11/12/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002390	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002393	Planting Trees or Forestation on Previous Urban	A	0.21	0.0798	10/15/2014	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002397	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/22/2014	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002400	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/25/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002401	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/2/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY002402	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/9/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002414	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/5/2014	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000003	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000007	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2016	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000008	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000016	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000022	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000023	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000038	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000049	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000053	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000061	Planting Trees or Forestation on Previous Urban	A	0.25	0.095	6/30/2016	\$0	0.0%	Complete	TBR Greening. Costs included in TBR stormwater facility RST002285.
APY000064	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000065	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000066	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000069	Planting Trees or Forestation on Previous Urban	A	0.12	0.0456	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000072	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000085	Planting Trees or Forestation on Previous Urban	A	0.5	0.19	11/8/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000121	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000130	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000147	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	5/14/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000172	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000194	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000199	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000202	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000204	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	10/10/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000207	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000210	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000212	Planting Trees or Forestation on Previous Urban	A	0.46	0.1748	10/31/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000220	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000236	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000238	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000239	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000250	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.



APY000253	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000266	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000273	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000275	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000278	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000283	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000286	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000288	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	5/14/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000301	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000304	Planting Trees or Forestation on Previous Urban	A	1.3	0.494	1/11/2016	\$8,096	0.0%	Complete	Rural WIP Planting
APY000308	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000332	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000335	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000341	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000343	Planting Trees or Forestation on Previous Urban	A	0.34	0.1292	10/10/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000358	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000362	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000370	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000372	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	10/10/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000379	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/14/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000381	Planting Trees or Forestation on Previous Urban	A	0.5	0.19	10/10/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000382	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	10/11/2015	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000388	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/13/2015	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY000394	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000408	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000426	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	5/14/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000427	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000429	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000444	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000445	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000452	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000462	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000463	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000464	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000469	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/11/2015	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000485	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000499	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	10/10/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000504	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000505	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000509	Planting Trees or Forestation on Previous Urban	A	0.37	0.1406	10/16/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000511	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000512	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000519	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000522	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000531	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000533	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000539	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000547	Planting Trees or Forestation on Previous Urban	A	0.18	0.0684	10/10/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000550	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000557	Planting Trees or Forestation on Previous Urban	A	0.35	0.133	4/12/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000558	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000561	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000569	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000577	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000578	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000588	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000591	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000596	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000599	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000601	Planting Trees or Forestation on Previous Urban	A	0.13	0.0494	10/14/2015	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000609	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000610	Planting Trees or Forestation on Previous Urban	A	0.16	0.0608	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000614	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000615	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000627	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000629	Planting Trees or Forestation on Previous Urban	A	0.13	0.0494	5/14/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000632	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	11/11/2015	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000639	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000640	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000641	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000643	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000647	Planting Trees or Forestation on Previous Urban	A	0.72	0.2736	6/30/2016	\$0	0.0%	Complete	TBR Greening. Costs included in TBR stormwater facility RST002285.
APY000648	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000652	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000653	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000662	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000671	Planting Trees or Forestation on Previous Urban	A	0.5	0.19	10/6/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000674	Planting Trees or Forestation on Previous Urban	A	0.55	0.209	10/22/2015	\$3,417	0.0%	Complete	Rural WIP Planting
APY000676	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000679	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000680	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000689	Planting Trees or Forestation on Previous Urban	A	0.44	0.1672	6/30/2016	\$0	0.0%	Complete	TBR Greening. Costs included in TBR stormwater facility RST002285.
APY000694	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000701	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2016	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000705	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000706	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000719	Planting Trees or Forestation on Previous Urban	A	0.09	0.0342	10/10/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000723	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000733	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000739	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000740	Planting Trees or Forestation on Previous Urban	A	0.23	0.0874	8/27/2015	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY000743	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	4/30/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000750	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000757	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000761	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	1/15/2016	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000768	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000775	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000776	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000785	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000792	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000794	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000795	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000798	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2016	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000800	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000811	Planting Trees or Forestation on Previous Urban	A	1.12	0.4256	6/30/2016	\$0	0.0%	Complete	TBR Greening. Costs included in TBR stormwater facility RST002285.
APY000817	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000819	Planting Trees or Forestation on Previous Urban	A	0.5	0.19	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000823	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000824	Planting Trees or Forestation on Previous Urban	A	0.11	0.0418	5/14/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000829	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000833	Planting Trees or Forestation on Previous Urban	A	0.75	0.285	9/26/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000843	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000848	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000854	Planting Trees or Forestation on Previous Urban	A	4.76736	1.8115949	10/1/2015	\$42,088	0.0%	Complete	Rural WIP Planting
APY000860	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000861	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000876	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000877	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000884	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000893	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000914	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000918	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000923	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000937	Planting Trees or Forestation on Previous Urban	A	0.8	0.304	11/24/2015	\$6,653	0.0%	Complete	Rural WIP Planting
APY000949	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/10/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000954	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000960	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000963	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000965	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000969	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000970	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	5/26/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000973	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2016	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000977	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000979	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000988	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000992	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.



APY001007	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001029	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001055	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001057	Planting Trees or Forestation on Previous Urban	A	0.23	0.0874	5/7/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001071	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001072	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001086	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001089	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001093	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001097	Planting Trees or Forestation on Previous Urban	A	1	0.38	11/5/2015	\$12,422	0.0%	Complete	Rural WIP Planting
APY001098	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001103	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001107	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001108	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001122	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001129	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001130	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY001134	Planting Trees or Forestation on Previous Urban	A	0.6	0.228	10/28/2015	\$3,474	0.0%	Complete	Rural WIP Planting
APY001144	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001157	Planting Trees or Forestation on Previous Urban	A	0.11	0.0418	6/30/2016	\$0	0.0%	Complete	TBR Greening. Costs included in TBR stormwater facility RST002285.
APY001162	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001165	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001170	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001172	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001175	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001199	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/30/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001206	Planting Trees or Forestation on Previous Urban	A	0.48	0.1824	12/5/2015	\$14,475	0.0%	Complete	Urban WIP Planting
APY001208	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001213	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001224	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001226	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001232	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001236	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001247	Planting Trees or Forestation on Previous Urban	A	0.53	0.2014	12/4/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY001270	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	5/14/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001275	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001279	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001280	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001284	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001287	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001295	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2016	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001297	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	10/10/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001305	Planting Trees or Forestation on Previous Urban	A	1	0.38	10/3/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001311	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001312	Planting Trees or Forestation on Previous Urban	A	0.5	0.19	11/24/2015	\$3,937	0.0%	Complete	Rural WIP Planting
APY001323	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	10/10/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001330	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001331	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001333	Planting Trees or Forestation on Previous Urban	A	0.44	0.1672	6/30/2016	\$0	0.0%	Complete	TBR Greening. Costs included in TBR stormwater facility RST002285.
APY001335	Planting Trees or Forestation on Previous Urban	A	0.68	0.2584	6/30/2016	\$0	0.0%	Complete	TBR Greening. Costs included in TBR stormwater facility RST002285.
APY001342	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/22/2015	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.

APY001344	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001347	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001356	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/30/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001359	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001365	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	10/10/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001370	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001371	Planting Trees or Forestation on Previous Urban	A	1.75694	0.6676372	4/29/2016	\$11,965	0.0%	Complete	Rural WIP Planting
APY001376	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2016	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001382	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001383	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001384	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001386	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001402	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	11/11/2015	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001411	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001418	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001419	Planting Trees or Forestation on Previous Urban	A	0.26	0.0988	10/10/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001427	Planting Trees or Forestation on Previous Urban	A	0.64	0.2432	11/14/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY001431	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001433	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001441	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001444	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001446	Planting Trees or Forestation on Previous Urban	A	0.3	0.114	9/26/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001454	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001456	Planting Trees or Forestation on Previous Urban	A	1	0.38	5/10/2016	\$9,157	0.0%	Complete	Rural WIP Planting
APY001469	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001481	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001487	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001493	Planting Trees or Forestation on Previous Urban	A	1.39	0.5282	10/26/2015	\$11,804	0.0%	Complete	Rural WIP Planting
APY001495	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001501	Planting Trees or Forestation on Previous Urban	A	0.14	0.0532	11/15/2015	\$5,337	0.0%	Complete	Urban WIP Planting
APY001509	Planting Trees or Forestation on Previous Urban	A	0.12	0.0456	6/12/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001515	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001517	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	4/30/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001518	Planting Trees or Forestation on Previous Urban	A	0.24	0.0912	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY001525	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001530	Planting Trees or Forestation on Previous Urban	A	0.54	0.2052	5/14/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001531	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001537	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2016	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001540	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/30/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001541	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001542	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001549	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001552	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001557	Planting Trees or Forestation on Previous Urban	A	0.18	0.0684	11/7/2015	\$1,820	0.0%	Complete	Rural WIP Planting
APY001558	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001559	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001560	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001568	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001576	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001578	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001593	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY001595	Planting Trees or Forestation on Previous Urban	A	5.22	1.9836	12/4/2015	\$41,661	0.0%	Complete	Rural WIP Planting
APY001599	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001606	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001614	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001615	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001617	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2016	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001622	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001624	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001630	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001649	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001659	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001662	Planting Trees or Forestation on Previous Urban	A	0.17	0.0646	5/14/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001664	Planting Trees or Forestation on Previous Urban	A	0.19	0.0722	5/14/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001674	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001677	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001682	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001693	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY001694	Planting Trees or Forestation on Previous Urban	A	0.15	0.057	4/5/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001698	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001702	Planting Trees or Forestation on Previous Urban	A	0.15	0.057	11/14/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001752	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001759	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001762	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001767	Planting Trees or Forestation on Previous Urban	A	0.44	0.1672	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001775	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001784	Planting Trees or Forestation on Previous Urban	A	0.32	0.1216	5/20/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001785	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001791	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001806	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001807	Planting Trees or Forestation on Previous Urban	A	1.34	0.5092	5/9/2016	\$12,718	0.0%	Complete	Rural WIP Planting
APY001808	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001809	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001812	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/20/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001815	Planting Trees or Forestation on Previous Urban	A	0.12	0.0456	5/14/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.



APY001819	Planting Trees or Forestation on Previous Urban	A	0.25	0.095	5/23/2016	\$10,560	0.0%	Complete	Urban WIP Planting
APY001824	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001832	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001837	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001838	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001840	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001841	Planting Trees or Forestation on Previous Urban	A	0.28	0.1064	10/10/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001845	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001855	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/10/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001867	Planting Trees or Forestation on Previous Urban	A	0.16	0.0608	10/10/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001869	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001872	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001873	Planting Trees or Forestation on Previous Urban	A	0.83	0.3154	11/7/2015	\$7,471	0.0%	Complete	Rural WIP Planting
APY001874	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001875	Planting Trees or Forestation on Previous Urban	A	0.48	0.1824	5/14/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001877	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001881	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	5/14/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.

APY001885	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001892	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001897	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001900	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001904	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001905	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001906	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001910	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001933	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001936	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001938	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001939	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001941	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/10/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001942	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001946	Planting Trees or Forestation on Previous Urban	A	0.14	0.0532	11/14/2015	\$4,699	0.0%	Complete	Urban WIP Planting
APY001959	Planting Trees or Forestation on Previous Urban	A	0.15	0.057	10/10/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001966	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY001967	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001969	Planting Trees or Forestation on Previous Urban	A	0.36	0.1368	10/14/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001977	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2016	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001982	Planting Trees or Forestation on Previous Urban	A	0.2	0.076	11/14/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001985	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001988	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002002	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002007	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002021	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002022	Planting Trees or Forestation on Previous Urban	A	0.14	0.0532	5/14/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002024	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002030	Planting Trees or Forestation on Previous Urban	A	0.21	0.0798	12/6/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002033	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002038	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002040	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002041	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002045	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY002057	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002062	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002072	Planting Trees or Forestation on Previous Urban	A	5.01	1.9038	10/1/2015	\$103,740	0.0%	Complete	Rural WIP Planting
APY002074	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	10/10/2015	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002076	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002077	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002080	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002092	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002093	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002095	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002100	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002104	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002115	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002123	Planting Trees or Forestation on Previous Urban	A	10.2512	3.89546854	11/5/2015	\$83,939	0.1%	Complete	Rural WIP Planting
APY002127	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002128	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	5/22/2016	\$2,845	0.0%	Complete	Urban WIP Planting
APY002129	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY002138	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002143	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002152	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002157	Planting Trees or Forestation on Previous Urban	A	0.14	0.0532	5/14/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002162	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002165	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/28/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002167	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002171	Planting Trees or Forestation on Previous Urban	A	0.15	0.057	5/14/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002176	Planting Trees or Forestation on Previous Urban	A	0.22	0.0836	11/22/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002180	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002181	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	4/30/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002188	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002190	Planting Trees or Forestation on Previous Urban	A	0.48	0.1824	5/14/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002195	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002202	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002207	Planting Trees or Forestation on Previous Urban	A	0.22	0.0836	6/30/2016	\$0	0.0%	Complete	TBR Greening. Costs included in TBR stormwater facility RST002285.
APY002221	Planting Trees or Forestation on Previous Urban	A	0.11	0.0418	5/10/2016	\$3,937	0.0%	Complete	Urban WIP Planting

APY002223	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002227	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002235	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002240	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002246	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002257	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002258	Planting Trees or Forestation on Previous Urban	A	0.15	0.057	5/14/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002261	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002298	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002308	Planting Trees or Forestation on Previous Urban	A	0.6	0.228	6/30/2016	\$0	0.0%	Complete	TBR Greening. Costs included in TBR stormwater facility RST002285.
APY002314	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002320	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002321	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002326	Planting Trees or Forestation on Previous Urban	A	3.38	1.2844	10/1/2015	\$29,886	0.0%	Complete	Rural WIP Planting
APY002327	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002328	Planting Trees or Forestation on Previous Urban	A	0.35	0.133	5/5/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002337	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY002340	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002344	Planting Trees or Forestation on Previous Urban	A	0.77	0.2926	6/2/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002357	Planting Trees or Forestation on Previous Urban	A	0.56	0.2128	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002368	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002369	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002370	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002372	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002376	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002380	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002383	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002385	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/17/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002391	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	4/23/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002395	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	5/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002396	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002398	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/8/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002407	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/16/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002408	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/9/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY003470	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY900002	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/22/2015	\$0	0.0%	Complete	Residential Tree_APY900002. \$0 cost: implemented by private sector volunteers.
APY900011	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900011. \$0 cost: implemented by private sector volunteers.
APY900017	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/22/2015	\$0	0.0%	Complete	Residential Tree_APY900017. \$0 cost: implemented by private sector volunteers.
APY900020	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900020. \$0 cost: implemented by private sector volunteers.
APY900023	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900023. \$0 cost: implemented by private sector volunteers.
APY900026	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/22/2015	\$0	0.0%	Complete	Residential Tree_APY900026. \$0 cost: implemented by private sector volunteers.
APY900027	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/20/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900027. \$0 cost: implemented by private sector volunteers.
APY900033	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/22/2015	\$0	0.0%	Complete	Residential Tree_APY900033. \$0 cost: implemented by private sector volunteers.
APY900047	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900047. \$0 cost: implemented by private sector volunteers.
APY900048	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900048. \$0 cost: implemented by private sector volunteers.
APY900051	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900051. \$0 cost: implemented by private sector volunteers.
APY900052	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900052. \$0 cost: implemented by private sector volunteers.
APY900054	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900054. \$0 cost: implemented by private sector volunteers.
APY900068	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/22/2015	\$0	0.0%	Complete	Residential Tree_APY900068. \$0 cost: implemented by private sector volunteers.
APY900075	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900075. \$0 cost: implemented by private sector volunteers.
APY900076	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900076. \$0 cost: implemented by private sector volunteers.



APY900083	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900083. \$0 cost: implemented by private sector volunteers.
APY900092	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900092. \$0 cost: implemented by private sector volunteers.
APY900093	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/11/2015	\$0	0.0%	Complete	Tree Giveaway_APY900093. \$0 cost: implemented by private sector volunteers.
APY900095	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900095. \$0 cost: implemented by private sector volunteers.
APY900099	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/11/2015	\$0	0.0%	Complete	Tree Giveaway_APY900099. \$0 cost: implemented by private sector volunteers.
APY900110	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/22/2015	\$0	0.0%	Complete	Residential Tree_APY900110. \$0 cost: implemented by private sector volunteers.
APY900112	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/22/2015	\$0	0.0%	Complete	Residential Tree_APY900112. \$0 cost: implemented by private sector volunteers.
APY900113	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900113. \$0 cost: implemented by private sector volunteers.
APY900120	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/22/2015	\$0	0.0%	Complete	Residential Tree_APY900120. \$0 cost: implemented by private sector volunteers.
APY900126	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900126. \$0 cost: implemented by private sector volunteers.
APY900127	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/20/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900127. \$0 cost: implemented by private sector volunteers.
APY900133	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900133. \$0 cost: implemented by private sector volunteers.
APY900141	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/11/2015	\$0	0.0%	Complete	Tree Giveaway_APY900141. \$0 cost: implemented by private sector volunteers.
APY900142	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/22/2015	\$0	0.0%	Complete	Residential Tree_APY900142. \$0 cost: implemented by private sector volunteers.
APY900144	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900144. \$0 cost: implemented by private sector volunteers.
APY900147	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900147. \$0 cost: implemented by private sector volunteers.
APY900150	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/22/2015	\$0	0.0%	Complete	Residential Tree_APY900150. \$0 cost: implemented by private sector volunteers.

APY900153	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/22/2015	\$0	0.0%	Complete	Residential Tree_APY900153. \$0 cost: implemented by private sector volunteers.
APY900163	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900163. \$0 cost: implemented by private sector volunteers.
APY900164	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900164. \$0 cost: implemented by private sector volunteers.
APY900165	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/22/2015	\$0	0.0%	Complete	Residential Tree_APY900165. \$0 cost: implemented by private sector volunteers.
APY900168	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900168. \$0 cost: implemented by private sector volunteers.
APY900169	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900169. \$0 cost: implemented by private sector volunteers.
APY900180	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/22/2015	\$0	0.0%	Complete	Residential Tree_APY900180. \$0 cost: implemented by private sector volunteers.
APY900188	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900188. \$0 cost: implemented by private sector volunteers.
APY900194	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/22/2015	\$0	0.0%	Complete	Residential Tree_APY900194. \$0 cost: implemented by private sector volunteers.
APY900196	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900196. \$0 cost: implemented by private sector volunteers.
APY900204	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900204. \$0 cost: implemented by private sector volunteers.
APY900206	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/20/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900206. \$0 cost: implemented by private sector volunteers.
APY900212	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/22/2015	\$0	0.0%	Complete	Residential Tree_APY900212. \$0 cost: implemented by private sector volunteers.
APY900213	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/22/2015	\$0	0.0%	Complete	Residential Tree_APY900213. \$0 cost: implemented by private sector volunteers.
APY900217	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900217. \$0 cost: implemented by private sector volunteers.
APY900225	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900225. \$0 cost: implemented by private sector volunteers.
APY900226	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900226. \$0 cost: implemented by private sector volunteers.

APY900227	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900227. \$0 cost: implemented by private sector volunteers.
APY900232	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900232. \$0 cost: implemented by private sector volunteers.
APY900235	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/11/2015	\$0	0.0%	Complete	Tree Giveaway_APY900235. \$0 cost: implemented by private sector volunteers.
APY900236	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/22/2015	\$0	0.0%	Complete	Residential Tree_APY900236. \$0 cost: implemented by private sector volunteers.
APY900237	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900237. \$0 cost: implemented by private sector volunteers.
APY900247	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900247. \$0 cost: implemented by private sector volunteers.
APY900249	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900249. \$0 cost: implemented by private sector volunteers.
APY900273	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900273. \$0 cost: implemented by private sector volunteers.
APY900276	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900276. \$0 cost: implemented by private sector volunteers.
APY900278	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/11/2015	\$0	0.0%	Complete	Tree Giveaway_APY900278. \$0 cost: implemented by private sector volunteers.
APY900286	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900286. \$0 cost: implemented by private sector volunteers.
APY900290	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900290. \$0 cost: implemented by private sector volunteers.
APY900295	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	10/11/2015	\$0	0.0%	Complete	Tree Giveaway_APY900295. \$0 cost: implemented by private sector volunteers.
APY900297	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900297. \$0 cost: implemented by private sector volunteers.
APY900299	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900299. \$0 cost: implemented by private sector volunteers.
APY900303	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900303. \$0 cost: implemented by private sector volunteers.
APY900310	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900310. \$0 cost: implemented by private sector volunteers.

APY900311	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900311. \$0 cost: implemented by private sector volunteers.
APY900316	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/22/2015	\$0	0.0%	Complete	Residential Tree_APY900316. \$0 cost: implemented by private sector volunteers.
APY900318	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900318. \$0 cost: implemented by private sector volunteers.
APY900326	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/22/2015	\$0	0.0%	Complete	Residential Tree_APY900326. \$0 cost: implemented by private sector volunteers.
APY900336	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/20/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900336. \$0 cost: implemented by private sector volunteers.
APY900341	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/20/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900341. \$0 cost: implemented by private sector volunteers.
APY900344	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	9/20/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900344. \$0 cost: implemented by private sector volunteers.
APY900345	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900345. \$0 cost: implemented by private sector volunteers.
APY900350	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/20/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900350. \$0 cost: implemented by private sector volunteers.
APY900359	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/22/2015	\$0	0.0%	Complete	Residential Tree_APY900359. \$0 cost: implemented by private sector volunteers.
APY900362	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/20/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900362. \$0 cost: implemented by private sector volunteers.
APY900364	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/19/2015	\$0	0.0%	Complete	Watershed Group Planting_APY900364. \$0 cost: implemented by private sector volunteers.
APY000025	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/10/2016	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000028	Planting Trees or Forestation on Previous Urban	A	0.11	0.0418	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000036	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000043	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000045	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY000048	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000091	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000094	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000095	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000096	Planting Trees or Forestation on Previous Urban	A	0.68	0.2584	11/30/2016	\$8,081	0.0%	Complete	Rural WIP Planting
APY000107	Planting Trees or Forestation on Previous Urban	A	0.15	0.057	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000111	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000112	Planting Trees or Forestation on Previous Urban	A	1.2	0.456	4/29/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000116	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000117	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000120	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000131	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000132	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000133	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000137	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000151	Planting Trees or Forestation on Previous Urban	A	0.16	0.0608	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000154	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.

APY000155	Planting Trees or Forestation on Previous Urban	A	0.15	0.057	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000163	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000165	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000174	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000175	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000176	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000177	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000188	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000203	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/10/2016	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000213	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000214	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000218	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000227	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000229	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000234	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	5/19/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000235	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000243	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.

APY000246	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000248	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000249	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000260	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/10/2016	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000264	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/10/2016	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000270	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000271	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000272	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000282	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000292	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	12/10/2016	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000302	Planting Trees or Forestation on Previous Urban	A	0.18	0.0684	10/1/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000307	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000313	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000314	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000316	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000318	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000320	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/10/2016	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY000328	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	5/19/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000334	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000336	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000339	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000347	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000350	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000351	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000380	Planting Trees or Forestation on Previous Urban	A	0.2	0.076	11/19/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000386	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000392	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000398	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000400	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000412	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000428	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000433	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000434	Planting Trees or Forestation on Previous Urban	A	0.36	0.1368	12/7/2016	\$1,817	0.0%	Complete	Rural WIP Planting
APY000435	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.



APY000437	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000441	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	12/10/2016	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000443	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000449	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000450	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000455	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000456	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000461	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000466	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000467	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000470	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000471	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000472	Planting Trees or Forestation on Previous Urban	A	0.28	0.1064	10/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000473	Planting Trees or Forestation on Previous Urban	A	0.09	0.0342	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000479	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000491	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000492	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.

APY000503	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000523	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000524	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000527	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000528	Planting Trees or Forestation on Previous Urban	A	0.09	0.0342	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000530	Planting Trees or Forestation on Previous Urban	A	0.5	0.19	3/29/2017	\$4,752	0.0%	Complete	Rural WIP Planting
APY000534	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000536	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000537	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000553	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000559	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000567	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000571	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000572	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000574	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000576	Planting Trees or Forestation on Previous Urban	A	0.18	0.0684	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000586	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.

APY000595	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000600	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000612	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000617	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000622	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000638	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000645	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000646	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	12/10/2016	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000650	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000654	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000657	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000666	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000678	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000685	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000695	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000711	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000724	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/10/2016	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY000726	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000731	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000741	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000742	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000744	Planting Trees or Forestation on Previous Urban	A	0.5	0.19	3/29/2017	\$4,752	0.0%	Complete	Rural WIP Planting
APY000754	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000760	Planting Trees or Forestation on Previous Urban	A	1.46	0.5548	11/9/2016	\$12,769	0.0%	Complete	Rural WIP Planting
APY000766	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000774	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000787	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000803	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/19/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000805	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000816	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000822	Planting Trees or Forestation on Previous Urban	A	0.7	0.266	11/4/2016	\$8,313	0.0%	Complete	Rural WIP Planting
APY000828	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/10/2016	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000832	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000834	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.

APY000839	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000840	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000845	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000846	Planting Trees or Forestation on Previous Urban	A	0.16	0.0608	11/13/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000855	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000856	Planting Trees or Forestation on Previous Urban	A	0.22	0.0836	4/7/2017	\$1,560	0.0%	Complete	Rural WIP Planting
APY000862	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000869	Planting Trees or Forestation on Previous Urban	A	0.16	0.0608	6/30/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000879	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000891	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000892	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000894	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000896	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000911	Planting Trees or Forestation on Previous Urban	A	1.6	0.608	11/5/2016	\$16,796	0.0%	Complete	Rural WIP Planting
APY000925	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000927	Planting Trees or Forestation on Previous Urban	A	0.93	0.3534	4/22/2017	\$10,612	0.0%	Complete	Rural WIP Planting
APY000928	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/10/2016	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.

APY000948	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY000964	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/10/2016	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY000967	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY000971	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	11/13/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY000972	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001001	Planting Trees or Forestation on Previous Urban	A	0.21	0.0798	10/6/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001006	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001030	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001040	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001041	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001043	Planting Trees or Forestation on Previous Urban	A	0.09	0.0342	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001047	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001050	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001059	Planting Trees or Forestation on Previous Urban	A	0.2	0.076	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001076	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001079	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001080	Planting Trees or Forestation on Previous Urban	A	0.15	0.057	10/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY001132	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001146	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001147	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001148	Planting Trees or Forestation on Previous Urban	A	1.47	0.5586	6/9/2017	\$13,804	0.0%	Complete	Rural WIP Planting
APY001149	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001150	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001153	Planting Trees or Forestation on Previous Urban	A	3.63	1.3794	11/7/2016	\$42,795	0.0%	Complete	Rural WIP Planting
APY001154	Planting Trees or Forestation on Previous Urban	A	1	0.38	4/15/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001156	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001164	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001167	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001168	Planting Trees or Forestation on Previous Urban	A	0.3	0.114	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001169	Planting Trees or Forestation on Previous Urban	A	0.09	0.0342	4/7/2017	\$1,469	0.0%	Complete	Rural WIP Planting
APY001171	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001189	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001196	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001203	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.

APY001204	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001209	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001214	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001217	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001219	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001220	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001221	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001222	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001227	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	10/1/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001231	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/10/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001235	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001237	Planting Trees or Forestation on Previous Urban	A	0.34	0.1292	12/7/2016	\$1,114	0.0%	Complete	Rural WIP Planting
APY001240	Planting Trees or Forestation on Previous Urban	A	0.09	0.0342	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001241	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001243	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001246	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001255	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/10/2016	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.



APY001258	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001259	Planting Trees or Forestation on Previous Urban	A	0.4	0.152	6/30/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001260	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001263	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001265	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001268	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	7/25/2016	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY001271	Planting Trees or Forestation on Previous Urban	A	0.11	0.0418	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001273	Planting Trees or Forestation on Previous Urban	A	0.14	0.0532	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001274	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001281	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001282	Planting Trees or Forestation on Previous Urban	A	0.3	0.114	6/30/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001285	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001286	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001288	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001290	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	5/19/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001298	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001303	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.

APY001306	Planting Trees or Forestation on Previous Urban	A	0.84	0.3192	10/22/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001313	Planting Trees or Forestation on Previous Urban	A	0.5	0.19	4/22/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001316	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001321	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001324	Planting Trees or Forestation on Previous Urban	A	0.18	0.0684	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001327	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001329	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001340	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001349	Planting Trees or Forestation on Previous Urban	A	0.09	0.0342	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001350	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001351	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001363	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001372	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001375	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001380	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001388	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	5/19/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001389	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.

APY001392	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001398	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001401	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001415	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001416	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001422	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001426	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001430	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	5/19/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001440	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001443	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001447	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001450	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001458	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001459	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001461	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001466	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001467	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY001476	Planting Trees or Forestation on Previous Urban	A	0.3	0.114	4/22/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001478	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001480	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001485	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001492	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001494	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001499	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001514	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001516	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001532	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001535	Planting Trees or Forestation on Previous Urban	A	0.26	0.0988	12/2/2016	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY001536	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001543	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/10/2016	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001544	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001545	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001555	Planting Trees or Forestation on Previous Urban	A	0.17	0.0646	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001556	Planting Trees or Forestation on Previous Urban	A	19.88	7.5544	10/28/2016	\$245,420	0.1%	Complete	Rural WIP Planting

APY001565	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001572	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001574	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001579	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001587	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/19/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001592	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001600	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001601	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001604	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/10/2016	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001613	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001629	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001633	Planting Trees or Forestation on Previous Urban	A	0.09	0.0342	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001636	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001637	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001639	Planting Trees or Forestation on Previous Urban	A	1	0.38	12/5/2016	\$12,660	0.0%	Complete	Rural WIP Planting
APY001648	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001654	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.

APY001656	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001657	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001663	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001666	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001681	Planting Trees or Forestation on Previous Urban	A	0.24	0.0912	4/20/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001690	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/10/2016	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001699	Planting Trees or Forestation on Previous Urban	A	3.8	1.444	11/11/2016	\$40,594	0.0%	Complete	Rural WIP Planting
APY001701	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001717	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001722	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001724	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001730	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001732	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001736	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001737	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001738	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001739	Planting Trees or Forestation on Previous Urban	A	1.27	0.4826	5/16/2017	\$12,317	0.0%	Complete	Rural WIP Planting

APY001745	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001749	Planting Trees or Forestation on Previous Urban	A	0.46	0.1748	12/1/2016	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY001751	Planting Trees or Forestation on Previous Urban	A	0.13	0.0494	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001755	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001760	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001768	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001769	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001773	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001778	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001782	Planting Trees or Forestation on Previous Urban	A	1	0.38	3/31/2017	\$9,484	0.0%	Complete	Rural WIP Planting
APY001799	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/10/2016	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY001800	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	11/20/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001801	Planting Trees or Forestation on Previous Urban	A	0.2	0.076	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001805	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001810	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001813	Planting Trees or Forestation on Previous Urban	A	0.98	0.3724	12/2/2016	\$9,793	0.0%	Complete	Rural WIP Planting
APY001814	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.

APY001822	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001828	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001830	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001848	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001854	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001864	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001870	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001878	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001879	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001882	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001883	Planting Trees or Forestation on Previous Urban	A	1.88684	0.71700034	4/28/2017	\$13,884	0.0%	Complete	Rural WIP Planting
APY001888	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001899	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001913	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001917	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001923	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001924	Planting Trees or Forestation on Previous Urban	A	0.09	0.0342	10/30/2016	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.



APY001927	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001928	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001948	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001949	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001964	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001971	Planting Trees or Forestation on Previous Urban	A	0.13	0.0494	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001978	Planting Trees or Forestation on Previous Urban	A	0.41	0.1558	11/20/2016	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001980	Planting Trees or Forestation on Previous Urban	A	0.13	0.0494	6/30/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY001981	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001986	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001987	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY001992	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY001998	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002004	Planting Trees or Forestation on Previous Urban	A	5.3	2.014	3/31/2017	\$50,419	0.0%	Complete	Rural WIP Planting
APY002008	Planting Trees or Forestation on Previous Urban	A	0.34	0.1292	11/11/2016	\$3,745	0.0%	Complete	Rural WIP Planting
APY002009	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002010	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.

APY002011	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002018	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/19/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002023	Planting Trees or Forestation on Previous Urban	A	0.13	0.0494	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002026	Planting Trees or Forestation on Previous Urban	A	0.27	0.1026	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002028	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002034	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002042	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002043	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002044	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002046	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002050	Planting Trees or Forestation on Previous Urban	A	3.25	1.235	11/19/2016	\$22,652	0.0%	Complete	Rural WIP Planting
APY002052	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/10/2016	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002053	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002058	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002059	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002063	Planting Trees or Forestation on Previous Urban	A	2.72	1.0336	9/15/2016	\$39,900	0.0%	Complete	Rural WIP Planting
APY002065	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.

APY002070	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002071	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002078	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002088	Planting Trees or Forestation on Previous Urban	A	0.2	0.076	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002090	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002094	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	6/30/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002101	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002106	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002107	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002113	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002126	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002133	Planting Trees or Forestation on Previous Urban	A	0.08	0.0304	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002139	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002140	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002142	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002150	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002151	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY002156	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002163	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002166	Planting Trees or Forestation on Previous Urban	A	0.2	0.076	5/1/2017	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY002170	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002173	Planting Trees or Forestation on Previous Urban	A	1	0.38	11/22/2016	\$10,267	0.0%	Complete	Rural WIP Planting
APY002177	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/19/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002184	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002185	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002186	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002187	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002198	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002204	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002212	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002216	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002229	Planting Trees or Forestation on Previous Urban	A	0.14	0.0532	11/15/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002233	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002237	Planting Trees or Forestation on Previous Urban	A	0.07	0.0266	5/19/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.

APY002247	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002250	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002254	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002256	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002265	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002268	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/10/2016	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002276	Planting Trees or Forestation on Previous Urban	A	2.9	1.102	3/31/2017	\$29,743	0.0%	Complete	Rural WIP Planting
APY002277	Planting Trees or Forestation on Previous Urban	A	1	0.38	5/1/2017	\$9,600	0.0%	Complete	Rural WIP Planting
APY002278	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002285	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/19/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002291	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002292	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	5/13/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002297	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002299	Planting Trees or Forestation on Previous Urban	A	1.42	0.5396	12/5/2016	\$13,044	0.0%	Complete	Rural WIP Planting
APY002307	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002311	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002315	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.

APY002316	Planting Trees or Forestation on Previous Urban	A	0.1	0.038	10/1/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002319	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002323	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002331	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/10/2016	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002335	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002342	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002347	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002354	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002359	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002365	Planting Trees or Forestation on Previous Urban	A	0.04	0.0152	6/30/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002375	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002381	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	9/17/2016	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002392	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002394	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	5/6/2017	\$0	0.0%	Complete	Big Trees. \$0 cost: implemented by private sector volunteers.
APY002403	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002404	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/4/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002413	Planting Trees or Forestation on Previous Urban	A	0.05	0.019	11/9/2016	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.

APY002415	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	6/30/2017	\$0	0.0%	Complete	Residential Tree. \$0 cost: implemented by private sector volunteers.
APY002418	Planting Trees or Forestation on Previous Urban	A	0.12	0.0456	12/3/2016	\$0	0.0%	Complete	Urban WIP Planting. \$0 cost: implemented by private sector volunteers.
APY003164	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	11/12/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY003165	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/5/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY003166	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/5/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY003167	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/5/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY003168	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY003169	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/5/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY003170	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY003171	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY003172	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY003173	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY003174	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY003175	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY003176	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY003177	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY003178	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.















APY003281	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/12/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY003282	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	11/13/2016	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY003857	Planting Trees or Forestation on Previous Urban	A	0.54	0.2052	4/1/2017	\$0	0.0%	Complete	School planting. \$0 cost: small part of BCPS school expansion project.
APY900004	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/10/2016	\$0	0.0%	Complete	Watershed Group Planting_APY900004. \$0 cost: implemented by private sector volunteers.
APY900005	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/10/2016	\$0	0.0%	Complete	Watershed Group Planting_APY900005. \$0 cost: implemented by private sector volunteers.
APY900006	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/10/2016	\$0	0.0%	Complete	Watershed Group Planting_APY900006. \$0 cost: implemented by private sector volunteers.
APY900007	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/10/2016	\$0	0.0%	Complete	Watershed Group Planting_APY900007. \$0 cost: implemented by private sector volunteers.
APY900008	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/10/2016	\$0	0.0%	Complete	Watershed Group Planting_APY900008. \$0 cost: implemented by private sector volunteers.
APY900009	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/10/2016	\$0	0.0%	Complete	Watershed Group Planting_APY900009. \$0 cost: implemented by private sector volunteers.
APY900010	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/10/2016	\$0	0.0%	Complete	Watershed Group Planting_APY900010. \$0 cost: implemented by private sector volunteers.
APY900012	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/10/2016	\$0	0.0%	Complete	Watershed Group Planting_APY900012. \$0 cost: implemented by private sector volunteers.
APY900014	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/10/2016	\$0	0.0%	Complete	Watershed Group Planting_APY900014. \$0 cost: implemented by private sector volunteers.
APY900015	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/10/2016	\$0	0.0%	Complete	Watershed Group Planting_APY900015. \$0 cost: implemented by private sector volunteers.
APY900016	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/10/2016	\$0	0.0%	Complete	Watershed Group Planting_APY900016. \$0 cost: implemented by private sector volunteers.
APY900018	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/10/2016	\$0	0.0%	Complete	Watershed Group Planting_APY900018. \$0 cost: implemented by private sector volunteers.
APY900019	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/10/2016	\$0	0.0%	Complete	Watershed Group Planting_APY900019. \$0 cost: implemented by private sector volunteers.
APY900021	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/10/2016	\$0	0.0%	Complete	Watershed Group Planting_APY900021. \$0 cost: implemented by private sector volunteers.

























APY900368	Planting Trees or Forestation on Previous Urban	A	0.02	0.0076	9/10/2016	\$0	0.0%	Complete	Watershed Group Planting_APY900368. \$0 cost: implemented by private sector volunteers.
APY900369	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	9/10/2016	\$0	0.0%	Complete	Watershed Group Planting_APY900369. \$0 cost: implemented by private sector volunteers.
APY900370	Planting Trees or Forestation on Previous Urban	A	0.03	0.0114	9/10/2016	\$0	0.0%	Complete	Watershed Group Planting_APY900370. \$0 cost: implemented by private sector volunteers.
APY000513	Planting Trees or Forestation on Previous Urban	A	0.68	0.2584	11/8/2017	\$8,328	0.0%	Complete	Rural WIP Planting
APY001048	Planting Trees or Forestation on Previous Urban	A	2.04	0.7752	11/18/2017	\$15,913	0.0%	Complete	Rural WIP Planting
APY001088	Planting Trees or Forestation on Previous Urban	A	1.6	0.608	11/16/2017	\$22,041	0.0%	Complete	Rural WIP Planting
APY001741	Planting Trees or Forestation on Previous Urban	A	1.57	0.5966	11/11/2017	\$13,481	0.0%	Complete	Rural WIP Planting
APY002211	Planting Trees or Forestation on Previous Urban	A	0.4	0.152	11/20/2017	\$1,478	0.0%	Complete	Rural WIP Planting
APY002573	Planting Trees or Forestation on Previous Urban	A	0.22	0.0836	10/19/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002574	Planting Trees or Forestation on Previous Urban	A	1.25	0.475	10/28/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002575	Planting Trees or Forestation on Previous Urban	A	0.35	0.133	11/4/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002577	Planting Trees or Forestation on Previous Urban	A	0.3	0.114	11/11/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002579	Planting Trees or Forestation on Previous Urban	A	0.18	0.0684	11/11/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002581	Planting Trees or Forestation on Previous Urban	A	0.06	0.0228	12/7/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002582	Planting Trees or Forestation on Previous Urban	A	0.2	0.076	11/16/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002588	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/6/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002589	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/6/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.













APY002696	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002697	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002698	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002699	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002700	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002701	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002702	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002703	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/21/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002705	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/21/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002706	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/21/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002707	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/21/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002708	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/21/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002709	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/21/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002710	Planting Trees or Forestation on Previous Urban	A	1.3	0.494	10/21/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002711	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/1/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002712	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002713	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.















APY002822	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002823	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002824	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002825	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002826	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002827	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002830	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002831	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002832	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002833	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002834	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002836	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002837	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002839	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002840	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002841	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/12/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002842	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	10/15/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.















APY002945	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002946	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002947	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002948	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002949	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002950	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002951	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002952	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002956	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/6/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002957	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/6/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002958	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/6/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002959	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/6/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002960	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002961	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002962	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002963	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002964	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY002965	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002966	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002967	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002968	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002969	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002970	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002971	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002972	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY002975	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002976	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002977	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002978	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002979	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002980	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002981	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002982	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.
APY002983	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/1/2017	\$0	0.0%	Complete	Tree Giveaway. \$0 cost: implemented by private sector volunteers.









APY003036	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY003037	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY003038	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY003039	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY003040	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY003041	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	11/18/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY003042	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	12/6/2017	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012355	Planting Trees or Forestation on Previous Urban	A	1.5	0.57	5/3/2018	\$21,360	0.0%	Complete	Rural WIP Planting
APY012356	Planting Trees or Forestation on Previous Urban	A	1.5	0.57	4/21/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012359	Planting Trees or Forestation on Previous Urban	A	0.74	0.2812	5/12/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012360	Planting Trees or Forestation on Previous Urban	A	0.3	0.114	5/5/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012361	Planting Trees or Forestation on Previous Urban	A	0.92	0.3496	4/28/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012362	Planting Trees or Forestation on Previous Urban	A	0.9	0.342	4/26/2018	\$11,676	0.0%	Complete	Rural WIP Planting
APY012365	Planting Trees or Forestation on Previous Urban	A	0.38	0.1444	11/20/2017	\$1,478	0.0%	Complete	Rural WIP Planting
APY012368	Planting Trees or Forestation on Previous Urban	A	2.3	0.874	11/29/2017	\$35,280	0.0%	Complete	Rural WIP Planting
APY012382	Planting Trees or Forestation on Previous Urban	A	3.38	1.2844	5/21/2018	\$39,266	0.0%	Complete	Rural WIP Planting
APY012384	Planting Trees or Forestation on Previous Urban	A	0.9	0.342	4/8/2018	\$15,603	0.0%	Complete	Rural WIP Planting

APY012385	Planting Trees or Forestation on Previous Urban	A	0.94	0.3572	11/20/2017	\$27,899	0.0%	Complete	Rural WIP Planting
APY012386	Planting Trees or Forestation on Previous Urban	A	14.5	5.51	4/2/2018	\$187,180	0.1%	Complete	Rural WIP Planting
APY012388	Planting Trees or Forestation on Previous Urban	A	0.26	0.0988	10/1/2017	\$2,848	0.0%	Complete	Rural WIP Planting
APY012390	Planting Trees or Forestation on Previous Urban	A	0.66	0.2508	4/26/2018	\$15,566	0.0%	Complete	Rural WIP Planting
APY012401	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/11/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012402	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012403	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012404	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012405	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012406	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012407	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012408	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/17/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012409	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012410	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012411	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012412	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/17/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012413	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY012414	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012415	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012416	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012417	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012418	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/5/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012419	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012420	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012421	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/5/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012422	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/17/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012423	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012424	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/17/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012425	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012426	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012427	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012428	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012429	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012430	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/26/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY012431	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012432	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012433	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/12/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012434	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012435	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012436	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012437	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012438	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012439	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/26/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012440	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012441	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/26/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012442	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012443	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012444	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012445	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/26/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012446	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/9/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012447	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/26/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY012448	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/26/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012449	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012450	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012451	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012452	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012453	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012454	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012455	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/6/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012456	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012457	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012458	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012459	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012460	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012461	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012462	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012463	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012464	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY012465	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012466	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012467	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012468	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012469	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012470	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012471	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012472	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012473	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/5/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012474	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012475	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012476	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012477	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012478	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012479	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012480	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012481	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/26/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.



APY012482	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012483	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/5/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012484	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012485	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012486	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/5/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012487	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012488	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012489	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/26/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012490	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/5/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012491	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/17/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012492	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012493	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012494	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012495	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012496	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012497	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/11/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012498	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY012499	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012500	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/5/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012501	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012502	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012503	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/11/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012504	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012505	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/9/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012506	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012507	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012508	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012509	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/26/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012510	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012511	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012512	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012513	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/24/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012514	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012515	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.



APY012533	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012534	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012535	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012536	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012537	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/12/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012538	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/12/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012539	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012540	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012541	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012542	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012543	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/6/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012544	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/12/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012545	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012546	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012547	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/24/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012548	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012549	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY012550	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012551	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/17/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012552	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012553	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/5/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012554	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012555	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012556	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012557	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/17/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012558	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012559	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/26/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012560	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012561	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/12/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012562	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012563	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012564	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012565	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012566	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY012567	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/24/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012568	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012569	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012570	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/17/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012571	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012572	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012573	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012574	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012575	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/5/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012576	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/12/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012577	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012578	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/26/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012579	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/24/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012580	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012581	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012582	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/6/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012583	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY012584	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/5/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012585	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012586	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012587	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/12/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012588	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/17/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012589	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012590	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/17/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012591	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/11/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012592	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012593	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012594	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012595	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012596	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012597	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/12/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012598	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012599	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012600	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/5/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY012601	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/17/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012602	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012603	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012604	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012605	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012606	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012607	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012608	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012609	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/12/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012610	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/26/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012611	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/17/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012612	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012613	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/17/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012614	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012615	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012616	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012617	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.



APY012618	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012619	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/5/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012620	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012621	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012622	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012623	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012624	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012625	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/26/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012626	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012627	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/21/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012628	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012629	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012630	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012631	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012632	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012633	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012634	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/17/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY012635	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012636	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/11/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012637	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/12/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012638	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012639	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/5/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012640	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012641	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012642	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012643	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012644	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/17/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012645	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/11/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012646	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012647	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/5/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012648	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/17/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012649	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/17/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012650	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/5/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012651	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY012652	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012653	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012654	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012655	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012656	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012657	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012658	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012659	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012660	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012661	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012662	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012663	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/17/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012664	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012665	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012666	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/17/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012667	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012668	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/17/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY012669	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012670	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012671	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012672	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012673	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012674	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012675	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/6/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012676	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012677	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012678	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012679	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012680	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012681	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/7/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012682	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012683	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012684	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012685	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY012686	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/26/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012687	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/19/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012688	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012689	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012690	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012691	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012692	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/3/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012693	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012694	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/28/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012695	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012696	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/12/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012697	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012698	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012699	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012700	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/26/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012701	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/5/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012702	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/30/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.

APY012703	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012704	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/5/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012705	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012706	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	5/12/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012707	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/22/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012708	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	6/1/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012709	Planting Trees or Forestation on Previous Urban	A	0.01	0.0038	4/24/2018	\$0	0.0%	Complete	Watershed Group Planting. \$0 cost: implemented by private sector volunteers.
APY012770	Planting Trees or Forestation on Previous Urban	A	0.83	0.3154	11/11/2017	\$7,127	0.0%	Complete	Rural WIP Planting
							0.0%		
RST002025	Bioretention	S	1	0.14898	11/23/2010	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001525	Bioretention	S	1	1.53325	6/24/2016	\$0	0.0%	Complete	\$0 cost: part of Tidal Back River Greening, see RST002285 for total costs
RST001003	Bioretention	S	1	0.69719	6/24/2016	\$0	0.0%	Complete	\$0 cost: part of Tidal Back River Greening, see RST002285 for total costs
RST003605	Bioretention	S	1	0.32249	6/24/2016	\$0	0.0%	Complete	\$0 cost: part of Tidal Back River Greening, see RST002285 for total costs
RST003079	Bioretention	S	1	0.73602	6/24/2016	\$0	0.0%	Complete	\$0 cost: part of Tidal Back River Greening, see RST002285 for total costs
RST003352	Disconnection of Rooftop Runoff	E	2	0.00687	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002457	Disconnection of Rooftop Runoff	E	3	0.00572	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000094	Disconnection of Rooftop Runoff	E	2	0.00193	7/13/2010	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000735	Disconnection of Rooftop Runoff	E	1	0.0024	7/22/2010	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002910	Disconnection of Rooftop Runoff	E	2	0.00839	7/6/2010	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000685	Disconnection of Rooftop Runoff	E	1	0.00312	6/15/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000394	Disconnection of Rooftop Runoff	E	2	0.00142	6/2/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002243	Disconnection of Rooftop Runoff	E	3	0.00019	7/13/2010	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000719	Disconnection of Rooftop Runoff	E	2	0.00103	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001562	Disconnection of Rooftop Runoff	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001582	Disconnection of Rooftop Runoff	E	1	0.00009	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002399	Disconnection of Rooftop Runoff	E	2	0.00017	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002121	Disconnection of Rooftop Runoff	E	1	0.00052	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000494	Disconnection of Rooftop Runoff	E	2	0.00008	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001466	Disconnection of Rooftop Runoff	E	1	0.00095	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000019	Disconnection of Rooftop Runoff	E	2	0.00278	1/1/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000942	Disconnection of Rooftop Runoff	E	1	0.00109	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001229	Disconnection of Rooftop Runoff	E	2	0.00053	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003269	Disconnection of Rooftop Runoff	E	1	0.00006	1/3/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000583	Disconnection of Rooftop Runoff	E	1	0.00052	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000469	Disconnection of Rooftop Runoff	E	2	0.00219	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002102	Disconnection of Rooftop Runoff	E	1	0.00023	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000123	Disconnection of Rooftop Runoff	E	1	0.00009	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002661	Disconnection of Rooftop Runoff	E	1	0.00213	6/29/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002834	Disconnection of Rooftop Runoff	E	1	0.0008	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001164	Disconnection of Rooftop Runoff	E	2	0.00109	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002170	Disconnection of Rooftop Runoff	E	2	0.00218	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000586	Disconnection of Rooftop Runoff	E	2	0.00075	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002704	Disconnection of Rooftop Runoff	E	1	0.00328	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000901	Disconnection of Rooftop Runoff	E	1	0.00154	8/17/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003500	Disconnection of Rooftop Runoff	E	1	0.00065	11/17/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001446	Disconnection of Rooftop Runoff	E	1	0.00153	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003060	Disconnection of Rooftop Runoff	E	1	0.00015	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000277	Disconnection of Rooftop Runoff	E	1	0.00031	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002344	Disconnection of Rooftop Runoff	E	1	0.00123	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002769	Disconnection of Rooftop Runoff	E	4	0.00277	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003098	Disconnection of Rooftop Runoff	E	1	0.00349	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002333	Grass Swale	E	1	0.01641	10/10/2014	\$172,629	0.0%	Complete	
RST000807	Micro-Bioretenion	E	1	0.0003	10/31/2014	\$132,519	0.0%	Complete	
RST002510	Micro-Bioretenion	E	1	0.62889	6/24/2016	\$0	0.0%	Complete	\$0 cost: part of Tidal Back River Greening, see RST002285 for total costs
RST000793	Micro-Bioretenion	E	1	0.51018	6/24/2016	\$0	0.0%	Complete	\$0 cost: part of Tidal Back River Greening, see RST002285 for total costs
RST002285	Micro-Bioretenion	E	1	0.29481	6/24/2016	\$2,005,545	0.0%	Complete	
RST000281	Micro-Bioretenion	E	1	0.56149	6/20/2017	\$0	0.0%	Complete	Blue Water Baltimore Project. \$0 cost: volunteer restoration project
RST000715	Micro-Bioretenion	S	1	0.55833	2/15/2017	\$0	0.0%	Complete	Blue Water Baltimore Project. \$0 cost: volunteer restoration project
RST003772	Micro-Bioretenion	E	1	1.12952	2/2/2018	\$0	0.0%	Complete	Blue Water Baltimore Project. \$0 cost: volunteer restoration project
RST003101	Micropool Extended Detention Pond	S	1	0.49845	11/27/2013	\$41,000	0.0%	Complete	
RST001672	Permeable Pavements	E	1	0.03927	6/24/2016	\$0	0.0%	Complete	\$0 cost: part of Tidal Back River Greening, see RST002285 for total costs
RST000356	Rain Gardens	E	1	0.0096	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001664	Rain Gardens	E	1	0.0055	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002483	Rain Gardens	E	1	0.01476	8/31/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002634	Rain Gardens	E	1	0.00109	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003513	Rain Gardens	E	1	0.0004	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003278	Rain Gardens	E	1	0.00645	6/8/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001556	Rain Gardens	E	1	0.01591	5/17/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001885	Rain Gardens	E	1	0.00454	5/10/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003429	Rain Gardens	E	1	0.01934	6/1/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000480	Rain Gardens	E	1	0.00367	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001986	Rain Gardens	E	1	0.00466	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001088	Rain Gardens	E	1	0.00656	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001055	Rain Gardens	E	1	0.00675	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002938	Rain Gardens	E	1	0.0199	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000521	Rain Gardens	E	1	0.0001	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000955	Rain Gardens	E	1	0.00423	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002970	Rain Gardens	E	1	0.00531	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000929	Rain Gardens	E	1	0.01656	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003449	Rain Gardens	E	1	0.01855	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001866	Rain Gardens	E	1	0.05307	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003322	Rain Gardens	E	1	0.00433	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002401	Rain Gardens	E	1	0.0013	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002920	Rain Gardens	E	1	0.00589	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000751	Rain Gardens	E	1	0.01111	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001487	Rain Gardens	E	1	0.01155	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000902	Rain Gardens	E	1	0.01029	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project



RST000185	Rain Gardens	E	1	0.00854	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002946	Rain Gardens	E	1	0.00384	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003198	Rain Gardens	E	1	0.01376	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003300	Rain Gardens	E	1	0.00521	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001329	Rain Gardens	E	1	0.01324	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000097	Rain Gardens	E	1	0.01652	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001794	Rain Gardens	E	1	0.00188	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003087	Rain Gardens	E	1	0.0039	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001676	Rain Gardens	E	1	0.00627	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003773	Rain Gardens	E	1	0.09278	2/2/2018	\$0	0.0%	Complete	Blue Water Baltimore Project. \$0 cost: volunteer restoration project
RST001277	Rain Gardens	E	1	0.23831	1/2/2018	\$0	0.0%	Complete	Blue Water Baltimore Project. \$0 cost: volunteer restoration project
RST001373	Rainwater Harvesting	E	1	0.00236	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001450	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003225	Rainwater Harvesting	E	2	0.0019	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001205	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002246	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000861	Rainwater Harvesting	E	1	0.00261	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003367	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003024	Rainwater Harvesting	E	1	0.00348	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001662	Rainwater Harvesting	E	1	0.00188	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002475	Rainwater Harvesting	E	2	0.00699	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001152	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003503	Rainwater Harvesting	E	1	0.00188	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002753	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001592	Rainwater Harvesting	E	1	0.00147	9/1/2010	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001071	Rainwater Harvesting	E	1	0.00088	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002803	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003162	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002774	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000452	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001898	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000732	Rainwater Harvesting	E	1	0.00619	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002132	Rainwater Harvesting	E	1	0.00147	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000801	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003612	Rainwater Harvesting	E	1	0.00367	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001716	Rainwater Harvesting	E	1	0.00005	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002838	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000111	Rainwater Harvesting	E	1	0.00674	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001178	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002957	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002796	Rainwater Harvesting	E	1	0.00348	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002906	Rainwater Harvesting	E	1	0.00062	7/16/2010	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002339	Rainwater Harvesting	E	1	0.00097	8/6/2010	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002539	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001862	Rainwater Harvesting	E	1	0.00202	11/15/2010	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003340	Rainwater Harvesting	E	1	0.00582	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001073	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000973	Rainwater Harvesting	E	1	0.00276	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000400	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000233	Rainwater Harvesting	E	1	0.00154	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002042	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002458	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002218	Rainwater Harvesting	E	1	0.0003	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001089	Rainwater Harvesting	E	1	0.0003	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002793	Rainwater Harvesting	E	1	0.00016	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST003023	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001318	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002434	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003118	Rainwater Harvesting	E	1	0.00102	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003114	Rainwater Harvesting	E	1	0.00305	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001542	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001372	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002305	Rainwater Harvesting	E	1	0.00002	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002726	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000093	Rainwater Harvesting	E	1	0.00204	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000937	Rainwater Harvesting	E	1	0.00292	7/2/2010	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000231	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002745	Rainwater Harvesting	E	1	0.0029	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000419	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001793	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002993	Rainwater Harvesting	E	2	0.00348	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000027	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000818	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001557	Rainwater Harvesting	E	1	0.00088	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002230	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000226	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000348	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002773	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001420	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000249	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST002203	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002966	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002117	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001464	Rainwater Harvesting	E	4	0.00532	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002522	Rainwater Harvesting	E	1	0.00261	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002055	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000385	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002856	Rainwater Harvesting	E	1	0.00188	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001743	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001850	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000212	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000021	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001355	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001769	Rainwater Harvesting	E	1	0.00655	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002427	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002267	Rainwater Harvesting	E	1	0.00568	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001845	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000070	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002439	Rainwater Harvesting	E	1	0.00261	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000470	Rainwater Harvesting	E	1	0.00102	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001517	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003427	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001204	Rainwater Harvesting	E	1	0.00525	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003589	Rainwater Harvesting	E	1	0.00324	5/1/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000820	Rainwater Harvesting	E	1	0.00159	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000033	Rainwater Harvesting	E	1	0.00166	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000151	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000696	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001005	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001296	Rainwater Harvesting	E	1	0.00131	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002557	Rainwater Harvesting	E	1	0.00195	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000063	Rainwater Harvesting	E	1	0.00088	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001736	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001125	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002715	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003252	Rainwater Harvesting	E	1	0.00116	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000003	Rainwater Harvesting	E	1	0.00102	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003100	Rainwater Harvesting	E	1	0.00188	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001081	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000326	Rainwater Harvesting	E	1	0.0029	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002255	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000427	Rainwater Harvesting	E	1	0.00496	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001798	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003295	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001350	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002389	Rainwater Harvesting	E	1	0.0017	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000320	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002606	Rainwater Harvesting	E	1	0.00131	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002288	Rainwater Harvesting	E	1	0.00118	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001171	Rainwater Harvesting	E	1	0.00677	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001018	Rainwater Harvesting	E	1	0.00002	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003267	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001756	Rainwater Harvesting	E	1	0.00188	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003579	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001995	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003301	Rainwater Harvesting	E	1	0.00376	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000454	Rainwater Harvesting	E	1	0.0029	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001470	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000714	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000098	Rainwater Harvesting	E	1	0.00131	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002375	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002857	Rainwater Harvesting	E	2	0.0079	7/30/2010	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001154	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000460	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002621	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000252	Rainwater Harvesting	E	1	0.00131	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002459	Rainwater Harvesting	E	1	0.00362	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002811	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001765	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003112	Rainwater Harvesting	E	1	0.00345	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001628	Rainwater Harvesting	E	1	0.00073	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001376	Rainwater Harvesting	E	1	0.0041	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002846	Rainwater Harvesting	E	1	0.00261	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002744	Rainwater Harvesting	E	1	0.00582	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002006	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST002128	Rainwater Harvesting	E	1	0.00299	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000813	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001253	Rainwater Harvesting	E	1	0.00159	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002318	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002741	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002516	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002839	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000338	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001351	Rainwater Harvesting	E	1	0.00568	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001530	Rainwater Harvesting	E	1	0.00122	4/7/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003549	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000196	Rainwater Harvesting	E	1	0.00131	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000621	Rainwater Harvesting	E	1	0.00123	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003192	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000524	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002460	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000886	Rainwater Harvesting	E	1	0.00159	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002390	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000945	Rainwater Harvesting	E	1	0.00226	5/31/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002549	Rainwater Harvesting	E	1	0.00554	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001936	Rainwater Harvesting	E	1	0.00325	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002361	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003435	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002723	Rainwater Harvesting	E	1	0.00088	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002667	Rainwater Harvesting	E	1	0.0003	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000300	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002501	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000081	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002530	Rainwater Harvesting	E	1	0.00376	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002842	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002548	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002382	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001479	Rainwater Harvesting	E	1	0.0019	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000272	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002146	Rainwater Harvesting	E	1	0.00261	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003292	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000425	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001115	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002869	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002892	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003489	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002927	Rainwater Harvesting	E	2	0.0094	8/4/2010	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000488	Rainwater Harvesting	E	1	0.00544	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001271	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003206	Rainwater Harvesting	E	1	0.00002	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002444	Rainwater Harvesting	E	1	0.00371	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002003	Rainwater Harvesting	E	1	0.00088	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001282	Rainwater Harvesting	E	1	0.00002	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000691	Rainwater Harvesting	E	1	0.00088	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001119	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project



RST001613	Rainwater Harvesting	E	1	0.00115	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003596	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003290	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003164	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001411	Rainwater Harvesting	E	1	0.00102	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002306	Rainwater Harvesting	E	1	0.00073	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001870	Rainwater Harvesting	E	1	0.00131	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003042	Rainwater Harvesting	E	2	0.00753	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000038	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000637	Rainwater Harvesting	E	1	0.00333	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003166	Rainwater Harvesting	E	1	0.00131	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002558	Rainwater Harvesting	E	1	0.00073	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003255	Rainwater Harvesting	E	1	0.0012	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000152	Rainwater Harvesting	E	1	0.00131	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001500	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003309	Rainwater Harvesting	E	1	0.00102	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000673	Rainwater Harvesting	E	1	0.00116	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003528	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001421	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000361	Rainwater Harvesting	E	1	0.00116	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001284	Rainwater Harvesting	E	1	0.00002	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000380	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001698	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003571	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000078	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000892	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001168	Rainwater Harvesting	E	1	0.00582	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002616	Rainwater Harvesting	E	1	0.00574	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002449	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003480	Rainwater Harvesting	E	1	0.00457	6/1/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003346	Rainwater Harvesting	E	1	0.00376	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000075	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000255	Rainwater Harvesting	E	1	0.00158	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002089	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000721	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002037	Rainwater Harvesting	E	3	0.00381	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002728	Rainwater Harvesting	E	1	0.00088	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003390	Rainwater Harvesting	E	1	0.00088	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002534	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002087	Rainwater Harvesting	E	1	0.00633	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002185	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001656	Rainwater Harvesting	E	1	0.00116	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002286	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001053	Rainwater Harvesting	E	1	0.00088	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003452	Rainwater Harvesting	E	1	0.00171	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001791	Rainwater Harvesting	E	1	0.00102	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000580	Rainwater Harvesting	E	1	0.00088	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002809	Rainwater Harvesting	E	1	0.00619	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002075	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001895	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001748	Rainwater Harvesting	E	1	0.00088	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003360	Rainwater Harvesting	E	1	0.00045	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001994	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001010	Rainwater Harvesting	E	2	0.00333	7/15/2010	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001452	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000675	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000668	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000401	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002283	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001637	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001325	Rainwater Harvesting	E	1	0.00496	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001186	Rainwater Harvesting	E	1	0.00026	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002161	Rainwater Harvesting	E	1	0.00468	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003347	Rainwater Harvesting	E	1	0.00319	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001216	Rainwater Harvesting	E	5	0.00063	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002997	Rainwater Harvesting	E	1	0.00102	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001927	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002880	Rainwater Harvesting	E	1	0.00376	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002580	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000537	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001583	Rainwater Harvesting	E	1	0.00088	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002156	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003566	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002138	Rainwater Harvesting	E	1	0.00169	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001831	Rainwater Harvesting	E	1	0.00088	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000781	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000983	Rainwater Harvesting	E	1	0.00122	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000045	Rainwater Harvesting	E	1	0.00511	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002532	Rainwater Harvesting	E	2	0.0081	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003459	Rainwater Harvesting	E	1	0.00116	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003248	Rainwater Harvesting	E	1	0.00319	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000786	Rainwater Harvesting	E	1	0.00568	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001827	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000349	Rainwater Harvesting	E	1	0.00204	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000113	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002141	Rainwater Harvesting	E	1	0.00131	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001334	Rainwater Harvesting	E	2	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002488	Rainwater Harvesting	E	1	0.00194	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002613	Rainwater Harvesting	E	1	0.00362	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002238	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002400	Rainwater Harvesting	E	2	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002385	Rainwater Harvesting	E	1	0.00102	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001541	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000614	Rainwater Harvesting	E	1	0.00348	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000193	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003348	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003495	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003095	Rainwater Harvesting	E	1	0.0003	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000917	Rainwater Harvesting	E	1	0.00045	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002511	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST002360	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003217	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002066	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002136	Rainwater Harvesting	E	1	0.00167	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001740	Rainwater Harvesting	E	1	0.00116	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002692	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001295	Rainwater Harvesting	E	1	0.00131	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001777	Rainwater Harvesting	E	1	0.00319	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001001	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002853	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001371	Rainwater Harvesting	E	1	0.00204	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001810	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000562	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002836	Rainwater Harvesting	E	1	0.00088	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002474	Rainwater Harvesting	E	1	0.00315	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000546	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000172	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002079	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000322	Rainwater Harvesting	E	1	0.00261	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003568	Rainwater Harvesting	E	1	0.00027	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002014	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002565	Rainwater Harvesting	E	1	0.00025	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000688	Rainwater Harvesting	E	1	0.00147	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003105	Rainwater Harvesting	E	1	0.00362	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002335	Rainwater Harvesting	E	1	0.00318	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST003394	Rainwater Harvesting	E	1	0.00085	8/3/2010	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003003	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002040	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001130	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000641	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001701	Rainwater Harvesting	E	1	0.00348	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002187	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000341	Rainwater Harvesting	E	1	0.00198	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003325	Rainwater Harvesting	E	1	0.00315	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002112	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001068	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001260	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000723	Rainwater Harvesting	E	1	0.00348	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002847	Rainwater Harvesting	E	1	0.00604	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000618	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003527	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002065	Rainwater Harvesting	E	1	0.00201	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002965	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001611	Rainwater Harvesting	E	1	0.00002	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001028	Rainwater Harvesting	E	1	0.00518	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003075	Rainwater Harvesting	E	1	0.00439	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001721	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002782	Rainwater Harvesting	E	1	0.0029	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000595	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001113	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000089	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000581	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002602	Rainwater Harvesting	E	1	0.00496	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003455	Rainwater Harvesting	E	1	0.00118	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003424	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001484	Rainwater Harvesting	E	1	0.00016	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000232	Rainwater Harvesting	E	1	0.00554	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001742	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003253	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000056	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003412	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001729	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002915	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000706	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002287	Rainwater Harvesting	E	1	0.00116	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001984	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001688	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000410	Rainwater Harvesting	E	1	0.00116	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001549	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000461	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000030	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000854	Rainwater Harvesting	E	1	0.00116	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000784	Rainwater Harvesting	E	1	0.00116	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001801	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000603	Rainwater Harvesting	E	1	0.00159	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST003012	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000837	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003506	Rainwater Harvesting	E	1	0.00402	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000664	Rainwater Harvesting	E	1	0.00116	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001358	Rainwater Harvesting	E	1	0.00218	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003190	Rainwater Harvesting	E	1	0.00188	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000337	Rainwater Harvesting	E	1	0.00348	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003356	Rainwater Harvesting	E	1	0.0015	5/1/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000587	Rainwater Harvesting	E	1	0.00272	8/16/2010	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000976	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002198	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001435	Rainwater Harvesting	E	1	0.00116	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001852	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001192	Rainwater Harvesting	E	1	0.00116	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002481	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003518	Rainwater Harvesting	E	1	0.00684	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001173	Rainwater Harvesting	E	1	0.00317	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000915	Rainwater Harvesting	E	1	0.00525	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001996	Rainwater Harvesting	E	1	0.00118	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000229	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003205	Rainwater Harvesting	E	1	0.00559	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000054	Rainwater Harvesting	E	1	0.00088	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001101	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002150	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001840	Rainwater Harvesting	E	1	0.00055	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project



RST001488	Rainwater Harvesting	E	1	0.00002	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001099	Rainwater Harvesting	E	1	0.0015	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003321	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002933	Rainwater Harvesting	E	1	0.00159	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000881	Rainwater Harvesting	E	1	0.00348	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003058	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002052	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001618	Rainwater Harvesting	E	1	0.0059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001050	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001199	Rainwater Harvesting	E	1	0.0003	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000549	Rainwater Harvesting	E	1	0.0015	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000509	Rainwater Harvesting	E	1	0.00102	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000414	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002063	Rainwater Harvesting	E	1	0.00002	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003256	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001193	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000574	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001928	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001837	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002848	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003229	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000565	Rainwater Harvesting	E	1	0.00261	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001993	Rainwater Harvesting	E	1	0.00129	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000921	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003303	Rainwater Harvesting	E	1	0.00101	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000912	Rainwater Harvesting	E	1	0.00539	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002664	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001619	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000563	Rainwater Harvesting	E	1	0.00188	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002862	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001338	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000207	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002077	Rainwater Harvesting	E	1	0.00087	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003426	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000888	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002936	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002450	Rainwater Harvesting	E	1	0.0003	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003522	Rainwater Harvesting	E	1	0.00116	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000295	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000066	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001429	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001280	Rainwater Harvesting	E	1	0.00194	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001389	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003207	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001832	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001833	Rainwater Harvesting	E	1	0.00126	7/11/2010	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003392	Rainwater Harvesting	E	1	0.00375	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002794	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002885	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000435	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000192	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000002	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001514	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002559	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000635	Rainwater Harvesting	E	1	0.00376	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003339	Rainwater Harvesting	E	1	0.00204	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000535	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002554	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002899	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003213	Rainwater Harvesting	E	1	0.00391	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003441	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002467	Rainwater Harvesting	E	1	0.00002	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002119	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002233	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000846	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001004	Rainwater Harvesting	E	1	0.00006	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000091	Rainwater Harvesting	E	1	0.00348	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002988	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003540	Rainwater Harvesting	E	1	0.00362	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003239	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002693	Rainwater Harvesting	E	1	0.00116	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003358	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000448	Rainwater Harvesting	E	1	0.0001	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003273	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002422	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001805	Rainwater Harvesting	E	1	0.00088	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002447	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003288	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003247	Rainwater Harvesting	E	2	0.00689	10/9/2010	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002948	Rainwater Harvesting	E	1	0.00468	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000984	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001762	Rainwater Harvesting	E	1	0.00131	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000798	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003448	Rainwater Harvesting	E	1	0.00116	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000445	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001506	Rainwater Harvesting	E	1	0.00348	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003576	Rainwater Harvesting	E	1	0.00574	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000013	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000913	Rainwater Harvesting	E	1	0.00002	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001515	Rainwater Harvesting	E	1	0.00159	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000899	Rainwater Harvesting	E	1	0.0003	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001221	Rainwater Harvesting	E	1	0.00102	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002020	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002340	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000992	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001123	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000963	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000877	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001087	Rainwater Harvesting	E	1	0.00266	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000165	Rainwater Harvesting	E	1	0.00102	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST003294	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003126	Rainwater Harvesting	E	1	0.00116	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000740	Rainwater Harvesting	E	1	0.00109	5/13/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001751	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002604	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001675	Rainwater Harvesting	E	1	0.0029	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001707	Rainwater Harvesting	E	1	0.00159	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002713	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001652	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000809	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000855	Rainwater Harvesting	E	1	0.00348	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002328	Rainwater Harvesting	E	1	0.00088	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001703	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002850	Rainwater Harvesting	E	1	0.0029	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001104	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001763	Rainwater Harvesting	E	1	0.00088	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001727	Rainwater Harvesting	E	1	0.0029	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003285	Rainwater Harvesting	E	1	0.00118	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002772	Rainwater Harvesting	E	1	0.00059	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001049	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003260	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001785	Rainwater Harvesting	E	1	0.00261	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003523	Rainwater Harvesting	E	1	0.00116	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001044	Rainwater Harvesting	E	1	0.00353	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000965	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST003586	Rainwater Harvesting	E	1	0.00174	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003565	Rainwater Harvesting	E	1	0.00568	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003601	Rainwater Harvesting	E	1	0.00405	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000978	Rainwater Harvesting	E	1	0.00362	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000739	Rainwater Harvesting	E	1	0.00375	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002324	Rainwater Harvesting	E	1	0.00116	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000225	Rainwater Harvesting	E	1	0.00145	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001039	Rainwater Harvesting	E	1	0.00088	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001574	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000397	Rainwater Harvesting	E	1	0.00202	6/30/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001774	Rainwater Harvesting	E	1	0.00059	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003069	Rainwater Harvesting	E	1	0.0029	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002311	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003386	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000005	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003044	Rainwater Harvesting	E	1	0.00348	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003074	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002000	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003152	Rainwater Harvesting	E	1	0.00116	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000958	Rainwater Harvesting	E	1	0.0003	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000594	Rainwater Harvesting	E	1	0.00376	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003464	Rainwater Harvesting	E	1	0.00131	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001027	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002322	Rainwater Harvesting	E	1	0.00116	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002419	Rainwater Harvesting	E	1	0.00118	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST003483	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000777	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000811	Rainwater Harvesting	E	1	0.00159	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000850	Rainwater Harvesting	E	1	0.00204	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000769	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001313	Rainwater Harvesting	E	1	0.00348	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002166	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000713	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001813	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002749	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002716	Rainwater Harvesting	E	1	0.00113	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002392	Rainwater Harvesting	E	1	0.00365	3/14/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001528	Rainwater Harvesting	E	1	0.00116	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001897	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000463	Rainwater Harvesting	E	1	0.00319	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003128	Rainwater Harvesting	E	1	0.00046	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001477	Rainwater Harvesting	E	2	0.00319	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002950	Rainwater Harvesting	E	1	0.00333	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000114	Rainwater Harvesting	E	1	0.00102	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001519	Rainwater Harvesting	E	2	0.00384	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000100	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003147	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002247	Rainwater Harvesting	E	1	0.00002	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001692	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003142	Rainwater Harvesting	E	1	0.00333	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000977	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003097	Rainwater Harvesting	E	1	0.00167	8/26/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002841	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002631	Rainwater Harvesting	E	1	0.00059	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000970	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000046	Rainwater Harvesting	E	1	0.00116	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002114	Rainwater Harvesting	E	1	0.00261	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002295	Rainwater Harvesting	E	1	0.0003	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000080	Rainwater Harvesting	E	1	0.00045	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001527	Rainwater Harvesting	E	1	0.00195	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000293	Rainwater Harvesting	E	1	0.0003	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002962	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001663	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003469	Rainwater Harvesting	E	1	0.00179	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002878	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000947	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002584	Rainwater Harvesting	E	1	0.00292	9/22/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001162	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002227	Rainwater Harvesting	E	1	0.00348	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001603	Rainwater Harvesting	E	1	0.00554	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002581	Rainwater Harvesting	E	1	0.00582	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000852	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002630	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000764	Rainwater Harvesting	E	1	0.00437	1/3/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002653	Rainwater Harvesting	E	1	0.00396	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project



RST000354	Rainwater Harvesting	E	1	0.00261	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001980	Rainwater Harvesting	E	1	0.00118	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003129	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000441	Rainwater Harvesting	E	1	0.00582	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002698	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002686	Rainwater Harvesting	E	1	0.00036	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002825	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000812	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003008	Rainwater Harvesting	E	1	0.0029	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001177	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003537	Rainwater Harvesting	E	1	0.00376	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002641	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002949	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003171	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001304	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003425	Rainwater Harvesting	E	1	0.00102	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002462	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001571	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003119	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002186	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003059	Rainwater Harvesting	E	1	0.00348	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001863	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000538	Rainwater Harvesting	E	1	0.00049	4/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002775	Rainwater Harvesting	E	1	0.00305	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001594	Rainwater Harvesting	E	1	0.00159	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST003004	Rainwater Harvesting	E	1	0.00547	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001210	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002670	Rainwater Harvesting	E	1	0.00116	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001829	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003488	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002872	Rainwater Harvesting	E	1	0.0003	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002007	Rainwater Harvesting	E	1	0.00482	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002350	Rainwater Harvesting	E	1	0.00073	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000216	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001696	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002270	Rainwater Harvesting	E	1	0.00261	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003208	Rainwater Harvesting	E	1	0.00027	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001713	Rainwater Harvesting	E	1	0.00376	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000280	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001134	Rainwater Harvesting	E	1	0.00159	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001606	Rainwater Harvesting	E	1	0.00116	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000420	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003473	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002913	Rainwater Harvesting	E	1	0.00102	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000660	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001075	Rainwater Harvesting	E	1	0.00317	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001834	Rainwater Harvesting	E	1	0.00162	11/17/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002175	Rainwater Harvesting	E	1	0.00362	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003578	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001070	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST002941	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000161	Rainwater Harvesting	E	1	0.00159	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000220	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001715	Rainwater Harvesting	E	1	0.0011	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000135	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000444	Rainwater Harvesting	E	1	0.00088	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003088	Rainwater Harvesting	E	1	0.00376	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002091	Rainwater Harvesting	E	1	0.00016	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001255	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000173	Rainwater Harvesting	E	1	0.00073	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000345	Rainwater Harvesting	E	1	0.00101	8/26/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003490	Rainwater Harvesting	E	1	0.00045	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001724	Rainwater Harvesting	E	1	0.0029	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000437	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002905	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000566	Rainwater Harvesting	E	1	0.00114	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001158	Rainwater Harvesting	E	1	0.00002	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003330	Rainwater Harvesting	E	1	0.00197	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001654	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002560	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003189	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002296	Rainwater Harvesting	E	1	0.00319	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003496	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001486	Rainwater Harvesting	E	1	0.00513	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000382	Rainwater Harvesting	E	1	0.00294	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST003005	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001668	Rainwater Harvesting	E	1	0.0029	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001033	Rainwater Harvesting	E	1	0.00059	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002124	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001752	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000924	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003250	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000986	Rainwater Harvesting	E	2	0.00734	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003375	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002586	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002034	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001522	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001669	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000017	Rainwater Harvesting	E	1	0.00102	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002412	Rainwater Harvesting	E	1	0.00325	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001011	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002517	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001305	Rainwater Harvesting	E	1	0.00131	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000550	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000677	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002694	Rainwater Harvesting	E	1	0.00233	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003353	Rainwater Harvesting	E	1	0.00364	11/7/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000168	Rainwater Harvesting	E	1	0.00041	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001924	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000215	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001302	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001873	Rainwater Harvesting	E	1	0.00229	6/29/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002304	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002207	Rainwater Harvesting	E	1	0.0003	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000783	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001938	Rainwater Harvesting	E	1	0.00188	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001596	Rainwater Harvesting	E	1	0.00319	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001279	Rainwater Harvesting	E	1	0.0003	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000776	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001630	Rainwater Harvesting	E	1	0.00059	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002309	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000726	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001021	Rainwater Harvesting	E	4	0.00737	9/1/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001807	Rainwater Harvesting	E	1	0.00116	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002326	Rainwater Harvesting	E	1	0.00102	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001165	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000053	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001375	Rainwater Harvesting	E	1	0.00116	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002208	Rainwater Harvesting	E	1	0.00233	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000304	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002178	Rainwater Harvesting	E	2	0.00806	3/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002799	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003169	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000476	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002629	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001124	Rainwater Harvesting	E	1	0.00243	7/1/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000291	Rainwater Harvesting	E	1	0.00073	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002111	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001825	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002310	Rainwater Harvesting	E	1	0.00135	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001968	Rainwater Harvesting	E	1	0.00188	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003507	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001184	Rainwater Harvesting	E	1	0.00539	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001842	Rainwater Harvesting	E	1	0.0029	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000064	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003369	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000859	Rainwater Harvesting	E	1	0.00116	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000296	Rainwater Harvesting	E	1	0.00045	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000302	Rainwater Harvesting	E	1	0.0002	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002636	Rainwater Harvesting	E	3	0.01668	6/8/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002945	Rainwater Harvesting	E	3	0.00295	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001788	Rainwater Harvesting	E	1	0.00059	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002468	Rainwater Harvesting	E	1	0.00582	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001575	Rainwater Harvesting	E	1	0.00348	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000316	Rainwater Harvesting	E	2	0.0109	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001625	Rainwater Harvesting	E	1	0.00118	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000906	Rainwater Harvesting	E	1	0.00376	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003580	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002500	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003610	Rainwater Harvesting	E	1	0.00116	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001275	Rainwater Harvesting	E	1	0.00233	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002598	Rainwater Harvesting	E	1	0.00468	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000235	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001626	Rainwater Harvesting	E	1	0.00047	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001083	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000858	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002140	Rainwater Harvesting	E	1	0.00348	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001062	Rainwater Harvesting	E	1	0.00001	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000773	Rainwater Harvesting	E	1	0.00077	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002732	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001653	Rainwater Harvesting	E	1	0.00154	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003053	Rainwater Harvesting	E	1	0.00222	5/4/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002491	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001485	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001045	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002733	Rainwater Harvesting	E	1	0.00439	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000800	Rainwater Harvesting	E	1	0.00059	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002934	Rainwater Harvesting	E	1	0.00188	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002029	Rainwater Harvesting	E	1	0.00116	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000375	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000590	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002742	Rainwater Harvesting	E	1	0.00248	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000900	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002651	Rainwater Harvesting	E	1	0.00131	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001544	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000057	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001782	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000127	Rainwater Harvesting	E	1	0.00376	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003341	Rainwater Harvesting	E	1	0.00362	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000823	Rainwater Harvesting	E	1	0.00188	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000275	Rainwater Harvesting	E	1	0.00116	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003436	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001141	Rainwater Harvesting	E	1	0.00554	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000487	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000106	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002445	Rainwater Harvesting	E	1	0.00188	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001431	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000311	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001250	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000133	Rainwater Harvesting	E	1	0.00088	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000328	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000157	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001323	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002979	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002967	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002677	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001816	Rainwater Harvesting	E	1	0.00116	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001648	Rainwater Harvesting	E	1	0.00058	6/1/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001382	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002618	Rainwater Harvesting	E	1	0.00376	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project



RST003476	Rainwater Harvesting	E	1	0.00131	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001331	Rainwater Harvesting	E	2	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000182	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003562	Rainwater Harvesting	E	1	0.00116	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000916	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002405	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003573	Rainwater Harvesting	E	1	0.00059	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000370	Rainwater Harvesting	E	1	0.00118	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002751	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001185	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002206	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003307	Rainwater Harvesting	E	1	0.0014	10/14/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002874	Rainwater Harvesting	E	1	0.00059	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000474	Rainwater Harvesting	E	1	0.0019	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003535	Rainwater Harvesting	E	1	0.00386	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003021	Rainwater Harvesting	E	1	0.00333	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001426	Rainwater Harvesting	E	1	0.00102	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003176	Rainwater Harvesting	E	1	0.00233	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002388	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003584	Rainwater Harvesting	E	1	0.00496	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001326	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003040	Rainwater Harvesting	E	1	0.00511	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002363	Rainwater Harvesting	E	1	0.00518	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002402	Rainwater Harvesting	E	1	0.00116	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000763	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001768	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001553	Rainwater Harvesting	E	1	0.00233	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002346	Rainwater Harvesting	E	1	0.00017	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001783	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003211	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003539	Rainwater Harvesting	E	1	0.00116	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001483	Rainwater Harvesting	E	1	0.0003	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002369	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001122	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002067	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000044	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002404	Rainwater Harvesting	E	1	0.00315	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001248	Rainwater Harvesting	E	1	0.0003	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000206	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000176	Rainwater Harvesting	E	1	0.00155	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001955	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000408	Rainwater Harvesting	E	1	0.00088	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003131	Rainwater Harvesting	E	1	0.00172	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003009	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001635	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000288	Rainwater Harvesting	E	2	0.00408	5/22/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001585	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001139	Rainwater Harvesting	E	1	0.00376	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000791	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003389	Rainwater Harvesting	E	1	0.00102	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001258	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001451	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000202	Rainwater Harvesting	E	1	0.00376	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003263	Rainwater Harvesting	E	2	0.01084	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001364	Rainwater Harvesting	E	1	0.00581	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002556	Rainwater Harvesting	E	1	0.00554	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003376	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000662	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000505	Rainwater Harvesting	E	1	0.00582	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001881	Rainwater Harvesting	E	1	0.00088	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001711	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002823	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000890	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000568	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000377	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000262	Rainwater Harvesting	E	1	0.00131	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001346	Rainwater Harvesting	E	1	0.00582	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002506	Rainwater Harvesting	E	1	0.00439	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000373	Rainwater Harvesting	E	1	0.00002	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001157	Rainwater Harvesting	E	1	0.00188	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000048	Rainwater Harvesting	E	1	0.00138	9/1/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002711	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000605	Rainwater Harvesting	E	1	0.00188	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002212	Rainwater Harvesting	E	1	0.00142	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000310	Rainwater Harvesting	E	1	0.00189	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST002582	Rainwater Harvesting	E	2	0.00807	6/8/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000090	Rainwater Harvesting	E	1	0.00171	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001254	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002766	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002498	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002989	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001214	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003141	Rainwater Harvesting	E	1	0.00188	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002204	Rainwater Harvesting	E	1	0.00127	1/3/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000991	Rainwater Harvesting	E	1	0.0019	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002649	Rainwater Harvesting	E	1	0.00116	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000606	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003338	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001036	Rainwater Harvesting	E	1	0.00348	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001659	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003442	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000297	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001423	Rainwater Harvesting	E	1	0.00188	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000704	Rainwater Harvesting	E	1	0.00371	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003359	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000610	Rainwater Harvesting	E	1	0.00131	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001981	Rainwater Harvesting	E	1	0.00582	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002673	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001244	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003244	Rainwater Harvesting	E	1	0.00261	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST002730	Rainwater Harvesting	E	2	0.00531	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000707	Rainwater Harvesting	E	1	0.0029	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000741	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001145	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003173	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000547	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002041	Rainwater Harvesting	E	1	0.00439	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003485	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001067	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000779	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002076	Rainwater Harvesting	E	1	0.00088	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001612	Rainwater Harvesting	E	1	0.00131	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001835	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003158	Rainwater Harvesting	E	1	0.00172	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000895	Rainwater Harvesting	E	1	0.00176	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002199	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001322	Rainwater Harvesting	E	1	0.00102	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000136	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000032	Rainwater Harvesting	E	1	0.00376	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000782	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002826	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002332	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003548	Rainwater Harvesting	E	1	0.00633	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002174	Rainwater Harvesting	E	1	0.00159	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002262	Rainwater Harvesting	E	1	0.00059	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001776	Rainwater Harvesting	E	1	0.00372	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003606	Rainwater Harvesting	E	1	0.00145	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001399	Rainwater Harvesting	E	1	0.00188	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002364	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000197	Rainwater Harvesting	E	1	0.00376	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001526	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000936	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002754	Rainwater Harvesting	E	1	0.00131	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000814	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001225	Rainwater Harvesting	E	1	0.00348	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001335	Rainwater Harvesting	E	1	0.00174	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002702	Rainwater Harvesting	E	1	0.00202	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000022	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000730	Rainwater Harvesting	E	1	0.00405	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000967	Rainwater Harvesting	E	1	0.00333	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000757	Rainwater Harvesting	E	1	0.00059	6/30/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001098	Rainwater Harvesting	E	2	0.00434	9/6/2011	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000036	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000330	Rainwater Harvesting	E	1	0.00059	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000139	Rainwater Harvesting	E	1	0.00376	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003379	Rainwater Harvesting	E	1	0.00145	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001051	Rainwater Harvesting	E	1	0.00059	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000399	Rainwater Harvesting	E	1	0.00145	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000442	Rainwater Harvesting	E	1	0.00145	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001402	Rainwater Harvesting	E	1	0.00102	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000429	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001041	Rainwater Harvesting	E	1	0.00002	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001693	Rainwater Harvesting	E	1	0.0029	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003399	Rainwater Harvesting	E	1	0.00114	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001491	Rainwater Harvesting	E	1	0.00131	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000758	Rainwater Harvesting	E	1	0.00173	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002028	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002226	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002624	Rainwater Harvesting	E	1	0.00088	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000743	Rainwater Harvesting	E	1	0.00376	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002729	Rainwater Harvesting	E	1	0.00046	4/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000472	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002081	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001324	Rainwater Harvesting	E	1	0.00116	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001621	Rainwater Harvesting	E	1	0.00319	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002098	Rainwater Harvesting	E	1	0.00145	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000710	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002381	Rainwater Harvesting	E	1	0.00131	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003451	Rainwater Harvesting	E	1	0.00034	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001931	Rainwater Harvesting	E	1	0.00633	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001617	Rainwater Harvesting	E	1	0.00145	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002437	Rainwater Harvesting	E	1	0.0003	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000979	Rainwater Harvesting	E	1	0.00002	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003050	Rainwater Harvesting	E	1	0.00045	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000608	Rainwater Harvesting	E	1	0.00198	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001880	Rainwater Harvesting	E	2	0.00652	4/5/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001369	Rainwater Harvesting	E	1	0.00045	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003431	Rainwater Harvesting	E	1	0.00633	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002329	Rainwater Harvesting	E	1	0.00405	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001117	Rainwater Harvesting	E	3	0.02577	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001504	Rainwater Harvesting	E	1	0.00053	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000298	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003266	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001786	Rainwater Harvesting	E	1	0.00061	6/20/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001901	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000736	Rainwater Harvesting	E	1	0.00669	9/20/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002408	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000096	Rainwater Harvesting	E	1	0.00362	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002926	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002127	Rainwater Harvesting	E	1	0.00059	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002923	Rainwater Harvesting	E	1	0.00202	8/24/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001623	Rainwater Harvesting	E	1	0.00004	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000501	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002189	Rainwater Harvesting	E	1	0.00317	3/23/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002707	Rainwater Harvesting	E	1	0.00582	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001456	Rainwater Harvesting	E	1	0.00405	3/23/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001899	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000495	Rainwater Harvesting	E	1	0.00088	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001761	Rainwater Harvesting	E	1	0.00376	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002685	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project



RST000043	Rainwater Harvesting	E	1	0.00105	3/23/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000243	Rainwater Harvesting	E	1	0.00188	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000250	Rainwater Harvesting	E	1	0.00525	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001317	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003010	Rainwater Harvesting	E	1	0.00405	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002919	Rainwater Harvesting	E	1	0.00145	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002190	Rainwater Harvesting	E	1	0.00405	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002829	Rainwater Harvesting	E	1	0.00059	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000884	Rainwater Harvesting	E	1	0.00131	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002165	Rainwater Harvesting	E	1	0.00116	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000844	Rainwater Harvesting	E	1	0.00116	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001096	Rainwater Harvesting	E	1	0.00131	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003000	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003395	Rainwater Harvesting	E	1	0.00183	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001298	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001779	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002814	Rainwater Harvesting	E	1	0.00333	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003276	Rainwater Harvesting	E	1	0.00364	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000138	Rainwater Harvesting	E	1	0.00188	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000360	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002734	Rainwater Harvesting	E	1	0.00391	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000544	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002519	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001228	Rainwater Harvesting	E	1	0.00348	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000804	Rainwater Harvesting	E	1	0.00405	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST002485	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001529	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000954	Rainwater Harvesting	E	1	0.00059	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000607	Rainwater Harvesting	E	2	0.0081	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003291	Rainwater Harvesting	E	1	0.00177	7/5/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000817	Rainwater Harvesting	E	1	0.00376	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001208	Rainwater Harvesting	E	1	0.0006	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000355	Rainwater Harvesting	E	1	0.00221	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000671	Rainwater Harvesting	E	1	0.00194	9/6/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002251	Rainwater Harvesting	E	1	0.00159	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003368	Rainwater Harvesting	E	1	0.00173	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003066	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000887	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002277	Rainwater Harvesting	E	1	0.00088	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001942	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000526	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001342	Rainwater Harvesting	E	1	0.00405	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001109	Rainwater Harvesting	E	1	0.00582	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000200	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000353	Rainwater Harvesting	E	1	0.00319	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001914	Rainwater Harvesting	E	1	0.00525	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002167	Rainwater Harvesting	E	1	0.00114	11/6/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001687	Rainwater Harvesting	E	1	0.00151	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003608	Rainwater Harvesting	E	1	0.00159	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001967	Rainwater Harvesting	E	1	0.00445	6/29/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001739	Rainwater Harvesting	E	1	0.00016	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001187	Rainwater Harvesting	E	1	0.00116	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003033	Rainwater Harvesting	E	1	0.00118	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000551	Rainwater Harvesting	E	1	0.00348	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001655	Rainwater Harvesting	E	1	0.00002	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002871	Rainwater Harvesting	E	2	0.01863	5/21/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000885	Rainwater Harvesting	E	1	0.00405	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000933	Rainwater Harvesting	E	1	0.00145	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002452	Rainwater Harvesting	E	1	0.00118	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002341	Rainwater Harvesting	E	1	0.00102	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000443	Rainwater Harvesting	E	1	0.00146	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001608	Rainwater Harvesting	E	1	0.00162	3/23/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002414	Rainwater Harvesting	E	1	0.00554	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001686	Rainwater Harvesting	E	1	0.00391	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000541	Rainwater Harvesting	E	1	0.00059	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002448	Rainwater Harvesting	E	1	0.00342	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000085	Rainwater Harvesting	E	1	0.00405	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003214	Rainwater Harvesting	E	1	0.00345	6/14/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003509	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000260	Rainwater Harvesting	E	1	0.00372	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000952	Rainwater Harvesting	E	1	0.00176	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002807	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002090	Rainwater Harvesting	E	1	0.00187	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003504	Rainwater Harvesting	E	1	0.00117	11/17/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002998	Rainwater Harvesting	E	1	0.00159	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000528	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002248	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001433	Rainwater Harvesting	E	2	0.00579	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001497	Rainwater Harvesting	E	1	0.00116	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000545	Rainwater Harvesting	E	1	0.00405	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000236	Rainwater Harvesting	E	1	0.00405	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001052	Rainwater Harvesting	E	1	0.00336	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001638	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000007	Rainwater Harvesting	E	1	0.00178	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002983	Rainwater Harvesting	E	1	0.00118	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002759	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003516	Rainwater Harvesting	E	1	0.00131	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001723	Rainwater Harvesting	E	1	0.00162	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002466	Rainwater Harvesting	E	1	0.00202	6/29/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000119	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002637	Rainwater Harvesting	E	1	0.00362	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001337	Rainwater Harvesting	E	1	0.00088	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002818	Rainwater Harvesting	E	1	0.00059	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001170	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002336	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000889	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001425	Rainwater Harvesting	E	4	0.01286	3/23/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002197	Rainwater Harvesting	E	1	0.00159	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002453	Rainwater Harvesting	E	1	0.00131	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000219	Rainwater Harvesting	E	1	0.00088	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST002614	Rainwater Harvesting	E	1	0.00261	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001069	Rainwater Harvesting	E	1	0.00059	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002493	Rainwater Harvesting	E	1	0.00182	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003167	Rainwater Harvesting	E	1	0.00405	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003590	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002057	Rainwater Harvesting	E	2	0.0081	6/29/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003555	Rainwater Harvesting	E	1	0.00165	11/19/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002688	Rainwater Harvesting	E	1	0.00362	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002932	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003401	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003184	Rainwater Harvesting	E	1	0.0003	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003014	Rainwater Harvesting	E	1	0.00159	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003373	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000359	Rainwater Harvesting	E	1	0.00116	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000026	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001867	Rainwater Harvesting	E	1	0.00348	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002169	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001133	Rainwater Harvesting	E	1	0.00188	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001203	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001567	Rainwater Harvesting	E	1	0.00116	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000802	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001308	Rainwater Harvesting	E	1	0.00131	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002225	Rainwater Harvesting	E	1	0.00073	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002300	Rainwater Harvesting	E	1	0.00002	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001734	Rainwater Harvesting	E	1	0.00519	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST003107	Rainwater Harvesting	E	1	0.00145	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001455	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001198	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003228	Rainwater Harvesting	E	1	0.00766	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003270	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001063	Rainwater Harvesting	E	1	0.00188	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001516	Rainwater Harvesting	E	1	0.00405	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000144	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000600	Rainwater Harvesting	E	1	0.00067	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001923	Rainwater Harvesting	E	1	0.00261	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000543	Rainwater Harvesting	E	1	0.00159	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000072	Rainwater Harvesting	E	2	0.00891	6/29/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000611	Rainwater Harvesting	E	1	0.00193	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003049	Rainwater Harvesting	E	1	0.00131	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002476	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000407	Rainwater Harvesting	E	1	0.00118	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001508	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000860	Rainwater Harvesting	E	1	0.00376	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003259	Rainwater Harvesting	E	1	0.00204	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001059	Rainwater Harvesting	E	1	0.00376	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000376	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002903	Rainwater Harvesting	E	1	0.00059	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000065	Rainwater Harvesting	E	1	0.00188	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000539	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003382	Rainwater Harvesting	E	3	0.01962	3/23/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000838	Rainwater Harvesting	E	1	0.00088	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003246	Rainwater Harvesting	E	1	0.00017	8/21/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003224	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001029	Rainwater Harvesting	E	1	0.00116	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001129	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001600	Rainwater Harvesting	E	1	0.00045	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002314	Rainwater Harvesting	E	1	0.00633	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002373	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003242	Rainwater Harvesting	E	2	0.00559	6/29/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001060	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000642	Rainwater Harvesting	E	1	0.00376	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000332	Rainwater Harvesting	E	1	0.00159	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002691	Rainwater Harvesting	E	1	0.0003	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002072	Rainwater Harvesting	E	2	0.00809	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001343	Rainwater Harvesting	E	4	0.04272	3/23/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002881	Rainwater Harvesting	E	1	0.00059	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003298	Rainwater Harvesting	E	1	0.00405	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001020	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000285	Rainwater Harvesting	E	1	0.00088	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002861	Rainwater Harvesting	E	1	0.00145	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003165	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000631	Rainwater Harvesting	E	1	0.00059	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002833	Rainwater Harvesting	E	1	0.00159	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001247	Rainwater Harvesting	E	1	0.00188	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002100	Rainwater Harvesting	E	1	0.00319	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST003233	Rainwater Harvesting	E	1	0.00059	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003286	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001830	Rainwater Harvesting	E	1	0.00104	8/24/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000644	Rainwater Harvesting	E	1	0.00525	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002477	Rainwater Harvesting	E	1	0.00655	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002783	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002123	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000733	Rainwater Harvesting	E	1	0.00002	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002595	Rainwater Harvesting	E	1	0.00403	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001072	Rainwater Harvesting	E	1	0.00209	10/25/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002587	Rainwater Harvesting	E	1	0.00405	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001181	Rainwater Harvesting	E	1	0.00405	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001474	Rainwater Harvesting	E	2	0.00147	6/29/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002044	Rainwater Harvesting	E	1	0.00045	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000004	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000306	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000534	Rainwater Harvesting	E	1	0.00348	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000498	Rainwater Harvesting	E	1	0.00131	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000159	Rainwater Harvesting	E	1	0.00348	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003486	Rainwater Harvesting	E	1	0.00131	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003350	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000727	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000012	Rainwater Harvesting	E	1	0.00116	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000754	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000922	Rainwater Harvesting	E	1	0.00405	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project



RST002047	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001958	Rainwater Harvesting	E	2	0.00729	6/29/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002272	Rainwater Harvesting	E	1	0.00305	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001100	Rainwater Harvesting	E	1	0.00115	5/21/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000158	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001159	Rainwater Harvesting	E	1	0.00261	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001006	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003041	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002541	Rainwater Harvesting	E	1	0.00146	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002536	Rainwater Harvesting	E	1	0.0029	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000835	Rainwater Harvesting	E	1	0.00281	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001482	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001658	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002840	Rainwater Harvesting	E	1	0.0014	8/17/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003364	Rainwater Harvesting	E	1	0.00362	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003417	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000624	Rainwater Harvesting	E	1	0.00267	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003210	Rainwater Harvesting	E	1	0.00016	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002012	Rainwater Harvesting	E	1	0.00131	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003284	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003127	Rainwater Harvesting	E	1	0.00496	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000317	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002432	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003470	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000393	Rainwater Harvesting	E	1	0.00116	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST002904	Rainwater Harvesting	E	1	0.0059	5/17/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001906	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001561	Rainwater Harvesting	E	1	0.0029	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002139	Rainwater Harvesting	E	1	0.00568	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002855	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000041	Rainwater Harvesting	E	1	0.00453	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000450	Rainwater Harvesting	E	1	0.00175	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002896	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002413	Rainwater Harvesting	E	1	0.00013	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002379	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001758	Rainwater Harvesting	E	1	0.00145	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002005	Rainwater Harvesting	E	1	0.00348	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000559	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000896	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001879	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003443	Rainwater Harvesting	E	1	0.00582	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000314	Rainwater Harvesting	E	1	0.00178	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000433	Rainwater Harvesting	E	1	0.00144	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001682	Rainwater Harvesting	E	1	0.00116	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002524	Rainwater Harvesting	E	1	0.00175	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003121	Rainwater Harvesting	E	1	0.00582	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003110	Rainwater Harvesting	E	1	0.00362	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003384	Rainwater Harvesting	E	1	0.00514	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002689	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003043	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST003530	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001960	Rainwater Harvesting	E	1	0.00233	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001252	Rainwater Harvesting	E	1	0.00405	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000145	Rainwater Harvesting	E	1	0.00319	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001391	Rainwater Harvesting	E	1	0.00077	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002873	Rainwater Harvesting	E	1	0.00176	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003238	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003178	Rainwater Harvesting	E	1	0.00582	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001741	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003559	Rainwater Harvesting	E	1	0.00376	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000086	Rainwater Harvesting	E	1	0.00582	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002164	Rainwater Harvesting	E	1	0.00089	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000572	Rainwater Harvesting	E	1	0.00405	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001892	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003268	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003064	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001112	Rainwater Harvesting	E	1	0.00261	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001861	Rainwater Harvesting	E	1	0.00091	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000105	Rainwater Harvesting	E	1	0.00118	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001563	Rainwater Harvesting	E	1	0.00201	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000676	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003001	Rainwater Harvesting	E	1	0.00075	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000683	Rainwater Harvesting	E	1	0.00554	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001802	Rainwater Harvesting	E	1	0.00131	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000327	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST002403	Rainwater Harvesting	E	1	0.00247	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001797	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001120	Rainwater Harvesting	E	1	0.00188	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001328	Rainwater Harvesting	E	1	0.00405	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000492	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002157	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003155	Rainwater Harvesting	E	1	0.00116	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002106	Rainwater Harvesting	E	2	0.01215	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001795	Rainwater Harvesting	E	1	0.0002	10/31/2012	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001799	Rainwater Harvesting	E	1	0.00554	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002050	Rainwater Harvesting	E	1	0.00115	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000765	Rainwater Harvesting	E	1	0.00376	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001176	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002699	Rainwater Harvesting	E	1	0.00159	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002680	Rainwater Harvesting	E	1	0.00131	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002762	Rainwater Harvesting	E	1	0.00174	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001379	Rainwater Harvesting	E	1	0.00202	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002244	Rainwater Harvesting	E	1	0.00059	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001190	Rainwater Harvesting	E	1	0.00083	6/30/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001418	Rainwater Harvesting	E	1	0.00582	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001646	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002659	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002761	Rainwater Harvesting	E	1	0.00116	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002359	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001074	Rainwater Harvesting	E	4	0.00461	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST002666	Rainwater Harvesting	E	1	0.00131	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001347	Rainwater Harvesting	E	1	0.00116	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000674	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002480	Rainwater Harvesting	E	1	0.00116	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000051	Rainwater Harvesting	E	1	0.00554	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001116	Rainwater Harvesting	E	1	0.00319	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000186	Rainwater Harvesting	E	1	0.00073	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002424	Rainwater Harvesting	E	1	0.00405	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002172	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000412	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003499	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002122	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002202	Rainwater Harvesting	E	1	0.00116	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000439	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001987	Rainwater Harvesting	E	1	0.00118	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002264	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000761	Rainwater Harvesting	E	1	0.00691	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001218	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003020	Rainwater Harvesting	E	1	0.00118	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003130	Rainwater Harvesting	E	1	0.00006	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003159	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000567	Rainwater Harvesting	E	1	0.00116	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000156	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002669	Rainwater Harvesting	E	1	0.00204	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002110	Rainwater Harvesting	E	1	0.00159	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000738	Rainwater Harvesting	E	1	0.00405	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003125	Rainwater Harvesting	E	1	0.0003	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002907	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001396	Rainwater Harvesting	E	1	0.00191	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001912	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003604	Rainwater Harvesting	E	1	0.00116	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002261	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002159	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002257	Rainwater Harvesting	E	1	0.00088	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000576	Rainwater Harvesting	E	1	0.0003	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002531	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001037	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000465	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002455	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001127	Rainwater Harvesting	E	1	0.0029	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002058	Rainwater Harvesting	E	1	0.00102	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002722	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001720	Rainwater Harvesting	E	1	0.00319	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001264	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001959	Rainwater Harvesting	E	1	0.00261	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000016	Rainwater Harvesting	E	1	0.00204	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002391	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002619	Rainwater Harvesting	E	1	0.00319	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001009	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003029	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001368	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000948	Rainwater Harvesting	E	1	0.00376	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002151	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001564	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000482	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002700	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001543	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003237	Rainwater Harvesting	E	1	0.00405	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000536	Rainwater Harvesting	E	1	0.00118	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003311	Rainwater Harvesting	E	2	0.0029	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003406	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002562	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003011	Rainwater Harvesting	E	2	0.0029	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001877	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001555	Rainwater Harvesting	E	1	0.00116	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000174	Rainwater Harvesting	E	1	0.00155	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002194	Rainwater Harvesting	E	1	0.00376	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000894	Rainwater Harvesting	E	1	0.00188	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002851	Rainwater Harvesting	E	1	0.00131	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000975	Rainwater Harvesting	E	1	0.00188	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003458	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002343	Rainwater Harvesting	E	1	0.00131	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002889	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002576	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001940	Rainwater Harvesting	E	1	0.00088	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000522	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000171	Rainwater Harvesting	E	1	0.00116	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003472	Rainwater Harvesting	E	1	0.00073	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002396	Rainwater Harvesting	E	2	0.00376	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000972	Rainwater Harvesting	E	1	0.00131	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000486	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001034	Rainwater Harvesting	E	1	0.00116	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000363	Rainwater Harvesting	E	2	0.00376	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000778	Rainwater Harvesting	E	1	0.00116	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003030	Rainwater Harvesting	E	1	0.00405	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002703	Rainwater Harvesting	E	1	0.00102	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000466	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002133	Rainwater Harvesting	E	1	0.00188	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002438	Rainwater Harvesting	E	1	0.00045	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003461	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002377	Rainwater Harvesting	E	1	0.00102	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003519	Rainwater Harvesting	E	1	0.00116	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002864	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002572	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000290	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003243	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002103	Rainwater Harvesting	E	1	0.00235	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001597	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001884	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001933	Rainwater Harvesting	E	1	0.00075	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project



RST001590	Rainwater Harvesting	E	1	0.0029	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001952	Rainwater Harvesting	E	1	0.00537	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001294	Rainwater Harvesting	E	1	0.00073	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000742	Rainwater Harvesting	E	1	0.00181	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001989	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003187	Rainwater Harvesting	E	1	0.00333	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002731	Rainwater Harvesting	E	1	0.0019	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001905	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003275	Rainwater Harvesting	E	1	0.00333	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000503	Rainwater Harvesting	E	1	0.00059	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003437	Rainwater Harvesting	E	1	0.00391	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000468	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000024	Rainwater Harvesting	E	1	0.00405	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000789	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001979	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001309	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001444	Rainwater Harvesting	E	1	0.00376	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000511	Rainwater Harvesting	E	1	0.00348	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000661	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002454	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000759	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003082	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000640	Rainwater Harvesting	E	1	0.00122	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000926	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001383	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000035	Rainwater Harvesting	E	1	0.00075	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001577	Rainwater Harvesting	E	1	0.00496	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001438	Rainwater Harvesting	E	1	0.00348	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000484	Rainwater Harvesting	E	1	0.00013	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002074	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002981	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000313	Rainwater Harvesting	E	1	0.0008	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000092	Rainwater Harvesting	E	1	0.00405	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000402	Rainwater Harvesting	E	1	0.002	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002095	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002512	Rainwater Harvesting	E	1	0.00045	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001457	Rainwater Harvesting	E	1	0.00102	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003418	Rainwater Harvesting	E	1	0.00261	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001581	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000209	Rainwater Harvesting	E	1	0.00333	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000166	Rainwater Harvesting	E	1	0.00362	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001440	Rainwater Harvesting	E	1	0.00002	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002627	Rainwater Harvesting	E	2	0.00391	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002107	Rainwater Harvesting	E	1	0.00116	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003312	Rainwater Harvesting	E	1	0.00059	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002648	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000324	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000292	Rainwater Harvesting	E	1	0.00088	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001093	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000164	Rainwater Harvesting	E	1	0.00131	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST002887	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003183	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001754	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001744	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001042	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001269	Rainwater Harvesting	E	1	0.00156	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001510	Rainwater Harvesting	E	1	0.00005	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003374	Rainwater Harvesting	E	1	0.00376	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001445	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002263	Rainwater Harvesting	E	1	0.00405	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001054	Rainwater Harvesting	E	1	0.00405	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001679	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000829	Rainwater Harvesting	E	1	0.00405	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000514	Rainwater Harvesting	E	1	0.00119	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002931	Rainwater Harvesting	E	1	0.00405	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002032	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002027	Rainwater Harvesting	E	1	0.00348	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000126	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002436	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003343	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003422	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003280	Rainwater Harvesting	E	1	0.00059	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001610	Rainwater Harvesting	E	1	0.00604	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001665	Rainwater Harvesting	E	2	0.00781	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000695	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001273	Rainwater Harvesting	E	2	0.00809	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000920	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001849	Rainwater Harvesting	E	2	0.00716	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002564	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001804	Rainwater Harvesting	E	1	0.0029	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002802	Rainwater Harvesting	E	1	0.00088	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001826	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002611	Rainwater Harvesting	E	1	0.00319	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002479	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000244	Rainwater Harvesting	E	1	0.00582	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002219	Rainwater Harvesting	E	1	0.00267	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002969	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001869	Rainwater Harvesting	E	1	0.00024	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000571	Rainwater Harvesting	E	1	0.00088	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003232	Rainwater Harvesting	E	1	0.00405	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000810	Rainwater Harvesting	E	1	0.00261	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003453	Rainwater Harvesting	E	1	0.00024	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000188	Rainwater Harvesting	E	1	0.00633	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002321	Rainwater Harvesting	E	1	0.00059	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000194	Rainwater Harvesting	E	1	0.00131	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001640	Rainwater Harvesting	E	1	0.00102	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003282	Rainwater Harvesting	E	1	0.00102	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002645	Rainwater Harvesting	E	1	0.00088	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000178	Rainwater Harvesting	E	1	0.00147	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001030	Rainwater Harvesting	E	1	0.00059	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST002555	Rainwater Harvesting	E	1	0.00221	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000325	Rainwater Harvesting	E	1	0.00102	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002490	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002863	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002684	Rainwater Harvesting	E	1	0.00073	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001406	Rainwater Harvesting	E	1	0.00059	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000950	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000961	Rainwater Harvesting	E	1	0.00116	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002579	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003289	Rainwater Harvesting	E	1	0.0029	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000083	Rainwater Harvesting	E	1	0.00171	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002600	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000709	Rainwater Harvesting	E	1	0.00073	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000042	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001232	Rainwater Harvesting	E	1	0.00102	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002776	Rainwater Harvesting	E	1	0.00116	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000822	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002109	Rainwater Harvesting	E	1	0.0029	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001902	Rainwater Harvesting	E	1	0.00116	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000833	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000515	Rainwater Harvesting	E	1	0.00405	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001847	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002362	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001890	Rainwater Harvesting	E	1	0.00118	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000483	Rainwater Harvesting	E	1	0.00083	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST003408	Rainwater Harvesting	E	1	0.00159	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000878	Rainwater Harvesting	E	2	0.00317	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000737	Rainwater Harvesting	E	1	0.00073	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000869	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001660	Rainwater Harvesting	E	1	0.00376	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002529	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001915	Rainwater Harvesting	E	1	0.00088	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000179	Rainwater Harvesting	E	1	0.0041	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001587	Rainwater Harvesting	E	1	0.00405	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003296	Rainwater Harvesting	E	1	0.00188	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002008	Rainwater Harvesting	E	1	0.00118	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002279	Rainwater Harvesting	E	1	0.00016	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002952	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001388	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000221	Rainwater Harvesting	E	1	0.00171	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002435	Rainwater Harvesting	E	1	0.00059	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001680	Rainwater Harvesting	E	1	0.00188	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002973	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002806	Rainwater Harvesting	E	1	0.00102	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003197	Rainwater Harvesting	E	1	0.00188	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001753	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000379	Rainwater Harvesting	E	2	0.00724	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003203	Rainwater Harvesting	E	1	0.00173	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001772	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002053	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001962	Rainwater Harvesting	E	1	0.00035	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003572	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001321	Rainwater Harvesting	E	1	0.00076	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000462	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001970	Rainwater Harvesting	E	1	0.00026	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002064	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001316	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000847	Rainwater Harvesting	E	1	0.00261	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003090	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000147	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001853	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003177	Rainwater Harvesting	E	1	0.00191	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001361	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000405	Rainwater Harvesting	E	1	0.00059	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001182	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003019	Rainwater Harvesting	E	1	0.00405	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003306	Rainwater Harvesting	E	1	0.00159	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001299	Rainwater Harvesting	E	1	0.00198	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001151	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001056	Rainwater Harvesting	E	1	0.00116	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000071	Rainwater Harvesting	E	1	0.00088	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002810	Rainwater Harvesting	E	1	0.00116	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001393	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002709	Rainwater Harvesting	E	1	0.00059	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003305	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001951	Rainwater Harvesting	E	1	0.00468	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000258	Rainwater Harvesting	E	1	0.00101	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000309	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001211	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002046	Rainwater Harvesting	E	1	0.00261	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001257	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003474	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003482	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003308	Rainwater Harvesting	E	1	0.00405	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002416	Rainwater Harvesting	E	1	0.00059	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001128	Rainwater Harvesting	E	1	0.00348	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002183	Rainwater Harvesting	E	1	0.00059	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000760	Rainwater Harvesting	E	1	0.00405	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001378	Rainwater Harvesting	E	1	0.00405	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002045	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000554	Rainwater Harvesting	E	1	0.00188	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003366	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002240	Rainwater Harvesting	E	1	0.00045	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003144	Rainwater Harvesting	E	1	0.00116	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002525	Rainwater Harvesting	E	2	0.00405	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002924	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002992	Rainwater Harvesting	E	2	0.00405	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000362	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000903	Rainwater Harvesting	E	1	0.00162	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003182	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project



RST000227	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000478	Rainwater Harvesting	E	1	0.00024	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002615	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002867	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002642	Rainwater Harvesting	E	1	0.00088	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001415	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001339	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000286	Rainwater Harvesting	E	1	0.00582	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001424	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000729	Rainwater Harvesting	E	1	0.00073	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000987	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000542	Rainwater Harvesting	E	1	0.00333	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002974	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001846	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002705	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003055	Rainwater Harvesting	E	1	0.00059	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001781	Rainwater Harvesting	E	1	0.00059	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003115	Rainwater Harvesting	E	1	0.00102	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001735	Rainwater Harvesting	E	1	0.00059	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000734	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001077	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002275	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000532	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002898	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001367	Rainwater Harvesting	E	1	0.00059	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST003594	Rainwater Harvesting	E	2	0.00348	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000148	Rainwater Harvesting	E	1	0.00159	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001398	Rainwater Harvesting	E	1	0.00059	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003133	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003491	Rainwater Harvesting	E	1	0.00261	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001002	Rainwater Harvesting	E	1	0.00391	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000074	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000020	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001237	Rainwater Harvesting	E	1	0.00125	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001548	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000384	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000841	Rainwater Harvesting	E	1	0.00001	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003409	Rainwater Harvesting	E	1	0.00116	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002115	Rainwater Harvesting	E	1	0.00116	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001787	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000010	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002162	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003297	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003439	Rainwater Harvesting	E	1	0.00391	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001586	Rainwater Harvesting	E	1	0.00128	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001537	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002740	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001202	Rainwater Harvesting	E	1	0.00131	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003150	Rainwater Harvesting	E	1	0.00131	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001667	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001918	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000960	Rainwater Harvesting	E	1	0.00059	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000670	Rainwater Harvesting	E	1	0.00174	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000974	Rainwater Harvesting	E	1	0.00059	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003191	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001649	Rainwater Harvesting	E	1	0.00116	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000264	Rainwater Harvesting	E	1	0.00348	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002574	Rainwater Harvesting	E	1	0.00116	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003331	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002469	Rainwater Harvesting	E	1	0.00261	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002409	Rainwater Harvesting	E	2	0.00666	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002441	Rainwater Harvesting	E	1	0.00174	8/10/2013	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003569	Rainwater Harvesting	E	1	0.00059	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000925	Rainwater Harvesting	E	1	0.00145	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002912	Rainwater Harvesting	E	1	0.00348	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000169	Rainwater Harvesting	E	2	0.00333	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002860	Rainwater Harvesting	E	1	0.00202	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001489	Rainwater Harvesting	E	1	0.00005	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001032	Rainwater Harvesting	E	1	0.00188	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001340	Rainwater Harvesting	E	1	0.00102	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002070	Rainwater Harvesting	E	1	0.00348	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001015	Rainwater Harvesting	E	1	0.00405	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001570	Rainwater Harvesting	E	1	0.00059	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001624	Rainwater Harvesting	E	1	0.00305	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003430	Rainwater Harvesting	E	1	0.00405	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST003521	Rainwater Harvesting	E	1	0.00369	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003393	Rainwater Harvesting	E	1	0.0003	6/30/2014	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002252	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000864	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000301	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001492	Rainwater Harvesting	E	1	0.00165	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000690	Rainwater Harvesting	E	2	0.00305	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002497	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002578	Rainwater Harvesting	E	1	0.00238	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003582	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003007	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000208	Rainwater Harvesting	E	1	0.00004	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003402	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003085	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001520	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000312	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000061	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002033	Rainwater Harvesting	E	2	0.00026	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001478	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002583	Rainwater Harvesting	E	1	0.00188	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002215	Rainwater Harvesting	E	1	0.00261	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000431	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000579	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002154	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000523	Rainwater Harvesting	E	1	0.00131	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000684	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000471	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001599	Rainwater Harvesting	E	1	0.00439	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001147	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000163	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000434	Rainwater Harvesting	E	1	0.00159	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000622	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003591	Rainwater Harvesting	E	1	0.00376	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003599	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002180	Rainwater Harvesting	E	1	0.0003	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001939	Rainwater Harvesting	E	1	0.0003	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002690	Rainwater Harvesting	E	1	0.0003	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003438	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001315	Rainwater Harvesting	E	1	0.00188	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000084	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002018	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002785	Rainwater Harvesting	E	1	0.00147	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003397	Rainwater Harvesting	E	1	0.00131	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001442	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001189	Rainwater Harvesting	E	1	0.002	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001441	Rainwater Harvesting	E	1	0.0003	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003546	Rainwater Harvesting	E	1	0.00147	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003045	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000331	Rainwater Harvesting	E	1	0.00131	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002320	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST002495	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003310	Rainwater Harvesting	E	1	0.00348	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001414	Rainwater Harvesting	E	1	0.00102	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002911	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000805	Rainwater Harvesting	E	1	0.00582	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002503	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002780	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001079	Rainwater Harvesting	E	1	0.00348	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002908	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001684	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003497	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000457	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001140	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001459	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000943	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002628	Rainwater Harvesting	E	1	0.00102	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002914	Rainwater Harvesting	E	1	0.00008	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002030	Rainwater Harvesting	E	1	0.00088	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001212	Rainwater Harvesting	E	2	0.00348	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000140	Rainwater Harvesting	E	1	0.00188	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003071	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002022	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003553	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000703	Rainwater Harvesting	E	2	0.00305	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000821	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001889	Rainwater Harvesting	E	1	0.00088	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000767	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001929	Rainwater Harvesting	E	1	0.00188	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000128	Rainwater Harvesting	E	1	0.00059	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001651	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002599	Rainwater Harvesting	E	2	0.02428	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002152	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001657	Rainwater Harvesting	E	1	0.00305	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000681	Rainwater Harvesting	E	2	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003046	Rainwater Harvesting	E	1	0.00116	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001975	Rainwater Harvesting	E	1	0.00233	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000211	Rainwater Harvesting	E	1	0.00187	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001903	Rainwater Harvesting	E	1	0.00582	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001507	Rainwater Harvesting	E	1	0.00159	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001310	Rainwater Harvesting	E	2	0.00286	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001213	Rainwater Harvesting	E	1	0.00319	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001809	Rainwater Harvesting	E	1	0.00193	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003063	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002675	Rainwater Harvesting	E	3	0.00468	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003533	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000796	Rainwater Harvesting	E	1	0.00582	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003274	Rainwater Harvesting	E	1	0.00376	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002153	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002569	Rainwater Harvesting	E	1	0.00141	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000108	Rainwater Harvesting	E	1	0.00188	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001983	Rainwater Harvesting	E	1	0.00188	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002428	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002195	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001453	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001728	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000898	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001285	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001278	Rainwater Harvesting	E	1	0.0003	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000153	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002718	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002220	Rainwater Harvesting	E	1	0.00131	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002097	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001789	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001400	Rainwater Harvesting	E	1	0.00088	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002543	Rainwater Harvesting	E	1	0.00295	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002289	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002865	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000689	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002357	Rainwater Harvesting	E	1	0.00088	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003478	Rainwater Harvesting	E	1	0.00088	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003587	Rainwater Harvesting	E	1	0.0012	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000266	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003342	Rainwater Harvesting	E	3	0.00482	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000087	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002301	Rainwater Harvesting	E	1	0.00233	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project



RST000162	Rainwater Harvesting	E	1	0.00376	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002163	Rainwater Harvesting	E	1	0.00413	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001401	Rainwater Harvesting	E	1	0.00102	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001344	Rainwater Harvesting	E	1	0.00059	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001233	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001270	Rainwater Harvesting	E	2	0.01138	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001926	Rainwater Harvesting	E	1	0.00088	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003080	Rainwater Harvesting	E	1	0.00468	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001409	Rainwater Harvesting	E	1	0.00082	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001750	Rainwater Harvesting	E	1	0.0003	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001818	Rainwater Harvesting	E	1	0.00247	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000774	Rainwater Harvesting	E	1	0.00376	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003391	Rainwater Harvesting	E	1	0.00348	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000959	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002120	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002650	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000350	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001043	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001076	Rainwater Harvesting	E	1	0.00116	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000218	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003526	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001894	Rainwater Harvesting	E	1	0.00056	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000851	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001410	Rainwater Harvesting	E	1	0.00116	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002378	Rainwater Harvesting	E	1	0.0029	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000438	Rainwater Harvesting	E	1	0.00348	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000717	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002406	Rainwater Harvesting	E	1	0.00159	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002323	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002236	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002013	Rainwater Harvesting	E	1	0.00116	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003062	Rainwater Harvesting	E	1	0.00188	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001910	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001893	Rainwater Harvesting	E	1	0.00088	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003279	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001365	Rainwater Harvesting	E	1	0.00188	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003070	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001412	Rainwater Harvesting	E	1	0.00116	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001078	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002701	Rainwater Harvesting	E	1	0.00179	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000825	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001245	Rainwater Harvesting	E	1	0.00173	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000496	Rainwater Harvesting	E	1	0.00116	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002939	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000867	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002443	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003611	Rainwater Harvesting	E	1	0.00131	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002418	Rainwater Harvesting	E	1	0.00201	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000107	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000195	Rainwater Harvesting	E	1	0.00261	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000588	Rainwater Harvesting	E	1	0.00131	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000705	Rainwater Harvesting	E	1	0.0003	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002224	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000190	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000949	Rainwater Harvesting	E	1	0.00045	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000308	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002254	Rainwater Harvesting	E	1	0.00188	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000383	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000491	Rainwater Harvesting	E	1	0.00271	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001160	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000160	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003556	Rainwater Harvesting	E	1	0.00496	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001437	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002181	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001588	Rainwater Harvesting	E	1	0.00333	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002315	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000540	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000752	Rainwater Harvesting	E	1	0.00333	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000747	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001274	Rainwater Harvesting	E	1	0.00059	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001330	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000257	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002879	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002917	Rainwater Harvesting	E	1	0.00333	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003146	Rainwater Harvesting	E	1	0.00362	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST003136	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000658	Rainwater Harvesting	E	1	0.00376	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002222	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002280	Rainwater Harvesting	E	1	0.00173	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001964	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003319	Rainwater Harvesting	E	1	0.00088	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000037	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000256	Rainwater Harvesting	E	1	0.00116	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002954	Rainwater Harvesting	E	1	0.00181	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000475	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002804	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003603	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000489	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000278	Rainwater Harvesting	E	1	0.00088	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000203	Rainwater Harvesting	E	3	0.00906	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000653	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001288	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002337	Rainwater Harvesting	E	1	0.00116	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000669	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003511	Rainwater Harvesting	E	1	0.00582	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002925	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002002	Rainwater Harvesting	E	2	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003313	Rainwater Harvesting	E	1	0.00073	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003362	Rainwater Harvesting	E	1	0.00059	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002484	Rainwater Harvesting	E	1	0.00045	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST002750	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000613	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001580	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001670	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002535	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001917	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003405	Rainwater Harvesting	E	1	0.00397	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003287	Rainwater Harvesting	E	1	0.00088	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002958	Rainwater Harvesting	E	3	0.00511	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000519	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002778	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001904	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001031	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002312	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001495	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002876	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000403	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002657	Rainwater Harvesting	E	1	0.00144	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001691	Rainwater Harvesting	E	1	0.00102	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001430	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001733	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000323	Rainwater Harvesting	E	1	0.00509	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001126	Rainwater Harvesting	E	1	0.00131	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000346	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000573	Rainwater Harvesting	E	1	0.00511	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST002024	Rainwater Harvesting	E	1	0.00261	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001360	Rainwater Harvesting	E	1	0.00172	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001699	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003099	Rainwater Harvesting	E	1	0.00116	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000934	Rainwater Harvesting	E	1	0.00362	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003544	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002877	Rainwater Harvesting	E	1	0.00131	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000493	Rainwater Harvesting	E	1	0.0007	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001207	Rainwater Harvesting	E	1	0.00348	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002101	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000725	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001576	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002567	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002975	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000795	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001883	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002253	Rainwater Harvesting	E	1	0.00362	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003081	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001352	Rainwater Harvesting	E	1	0.00287	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002603	Rainwater Harvesting	E	1	0.00376	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002513	Rainwater Harvesting	E	1	0.00006	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000014	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001262	Rainwater Harvesting	E	1	0.00376	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000150	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002231	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001040	Rainwater Harvesting	E	1	0.00348	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000187	Rainwater Harvesting	E	1	0.00059	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002717	Rainwater Harvesting	E	1	0.00619	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002347	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002665	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003057	Rainwater Harvesting	E	1	0.00066	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003002	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001722	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000516	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000241	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001875	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000679	Rainwater Harvesting	E	1	0.00155	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000447	Rainwater Harvesting	E	1	0.00059	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003209	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001397	Rainwater Harvesting	E	1	0.00453	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001778	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002843	Rainwater Harvesting	E	1	0.00159	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001704	Rainwater Harvesting	E	1	0.00072	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001137	Rainwater Harvesting	E	1	0.00116	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002527	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002790	Rainwater Harvesting	E	1	0.00059	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000060	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002755	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003140	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003404	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST003419	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003231	Rainwater Harvesting	E	1	0.00059	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002446	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002984	Rainwater Harvesting	E	1	0.0075	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000018	Rainwater Harvesting	E	1	0.00295	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000872	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001632	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002937	Rainwater Harvesting	E	2	0.00118	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000389	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000183	Rainwater Harvesting	E	1	0.00604	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000650	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002048	Rainwater Harvesting	E	1	0.00059	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000417	Rainwater Harvesting	E	1	0.00319	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001976	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003466	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003468	Rainwater Harvesting	E	1	0.00116	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001167	Rainwater Harvesting	E	1	0.00088	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001974	Rainwater Harvesting	E	1	0.00218	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000398	Rainwater Harvesting	E	1	0.00405	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000276	Rainwater Harvesting	E	1	0.00159	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002852	Rainwater Harvesting	E	1	0.00045	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003600	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002160	Rainwater Harvesting	E	1	0.00348	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001820	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000517	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project



RST001978	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002916	Rainwater Harvesting	E	1	0.00376	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000531	Rainwater Harvesting	E	1	0.00159	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003151	Rainwater Harvesting	E	1	0.00145	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002168	Rainwater Harvesting	E	1	0.00102	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002104	Rainwater Harvesting	E	2	0.00089	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001573	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001224	Rainwater Harvesting	E	1	0.00025	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002523	Rainwater Harvesting	E	1	0.00188	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001891	Rainwater Harvesting	E	1	0.00116	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000125	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001197	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000647	Rainwater Harvesting	E	1	0.0029	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001615	Rainwater Harvesting	E	1	0.0003	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002366	Rainwater Harvesting	E	1	0.00102	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000234	Rainwater Harvesting	E	1	0.00202	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003264	Rainwater Harvesting	E	1	0.00174	6/30/2015	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001864	Rainwater Harvesting	E	2	0.00724	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000513	Rainwater Harvesting	E	1	0.00186	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002508	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001595	Rainwater Harvesting	E	1	0.00145	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002767	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000343	Rainwater Harvesting	E	1	0.00174	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000069	Rainwater Harvesting	E	1	0.00405	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000745	Rainwater Harvesting	E	1	0.00188	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001767	Rainwater Harvesting	E	1	0.00376	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001493	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002083	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001568	Rainwater Harvesting	E	1	0.00405	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001155	Rainwater Harvesting	E	1	0.00188	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001336	Rainwater Harvesting	E	1	0.002	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003236	Rainwater Harvesting	E	1	0.00376	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002143	Rainwater Harvesting	E	1	0.00036	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001803	Rainwater Harvesting	E	1	0.00116	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002073	Rainwater Harvesting	E	1	0.00042	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000722	Rainwater Harvesting	E	1	0.00102	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002049	Rainwater Harvesting	E	1	0.00362	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002663	Rainwater Harvesting	E	1	0.00388	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000181	Rainwater Harvesting	E	1	0.00145	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000905	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001432	Rainwater Harvesting	E	1	0.00405	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002191	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000238	Rainwater Harvesting	E	1	0.0029	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000230	Rainwater Harvesting	E	3	0.00582	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003498	Rainwater Harvesting	E	1	0.00219	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001828	Rainwater Harvesting	E	1	0.00088	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002171	Rainwater Harvesting	E	1	0.00405	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000143	Rainwater Harvesting	E	1	0.00333	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002854	Rainwater Harvesting	E	1	0.00145	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001569	Rainwater Harvesting	E	1	0.0041	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST002797	Rainwater Harvesting	E	1	0.00088	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003577	Rainwater Harvesting	E	1	0.00059	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003575	Rainwater Harvesting	E	1	0.00122	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002737	Rainwater Harvesting	E	1	0.00174	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001956	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001811	Rainwater Harvesting	E	1	0.00059	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003333	Rainwater Harvesting	E	1	0.0003	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002654	Rainwater Harvesting	E	1	0.00145	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002249	Rainwater Harvesting	E	1	0.00405	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000794	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000481	Rainwater Harvesting	E	1	0.0029	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000999	Rainwater Harvesting	E	1	0.00145	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003355	Rainwater Harvesting	E	1	0.00059	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000421	Rainwater Harvesting	E	1	0.00201	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000857	Rainwater Harvesting	E	1	0.00131	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000918	Rainwater Harvesting	E	1	0.00305	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002605	Rainwater Harvesting	E	2	0.00405	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003038	Rainwater Harvesting	E	1	0.00376	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002980	Rainwater Harvesting	E	1	0.00376	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003048	Rainwater Harvesting	E	1	0.00405	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002173	Rainwater Harvesting	E	1	0.0003	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000787	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003318	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002972	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000251	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000953	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002223	Rainwater Harvesting	E	1	0.00145	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003385	Rainwater Harvesting	E	1	0.00088	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002482	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002719	Rainwater Harvesting	E	1	0.00145	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002960	Rainwater Harvesting	E	1	0.00131	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000068	Rainwater Harvesting	E	1	0.00582	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000416	Rainwater Harvesting	E	1	0.00144	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002358	Rainwater Harvesting	E	1	0.00405	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000520	Rainwater Harvesting	E	1	0.00116	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002996	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002085	Rainwater Harvesting	E	1	0.00059	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002386	Rainwater Harvesting	E	1	0.00131	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000548	Rainwater Harvesting	E	1	0.00182	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001546	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000589	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001381	Rainwater Harvesting	E	1	0.00174	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003428	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000284	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003304	Rainwater Harvesting	E	1	0.00145	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002795	Rainwater Harvesting	E	1	0.00439	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002492	Rainwater Harvesting	E	1	0.00059	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002292	Rainwater Harvesting	E	1	0.00026	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000339	Rainwater Harvesting	E	1	0.00279	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000985	Rainwater Harvesting	E	2	0.00523	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000682	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002395	Rainwater Harvesting	E	1	0.00391	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002380	Rainwater Harvesting	E	1	0.00188	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000205	Rainwater Harvesting	E	1	0.00116	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001439	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001622	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001908	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000665	Rainwater Harvesting	E	1	0.00053	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002086	Rainwater Harvesting	E	1	0.00059	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002456	Rainwater Harvesting	E	1	0.00102	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002210	Rainwater Harvesting	E	1	0.00116	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001858	Rainwater Harvesting	E	1	0.00313	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002496	Rainwater Harvesting	E	1	0.00059	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003541	Rainwater Harvesting	E	1	0.00045	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001534	Rainwater Harvesting	E	1	0.00633	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001814	Rainwater Harvesting	E	1	0.00059	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000366	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001281	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001289	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002622	Rainwater Harvesting	E	1	0.00247	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000875	Rainwater Harvesting	E	1	0.00405	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003457	Rainwater Harvesting	E	1	0.00041	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001947	Rainwater Harvesting	E	3	0.00496	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002242	Rainwater Harvesting	E	1	0.00159	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003026	Rainwater Harvesting	E	1	0.00333	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001091	Rainwater Harvesting	E	1	0.00348	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000772	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002819	Rainwater Harvesting	E	1	0.00145	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001166	Rainwater Harvesting	E	1	0.00188	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002016	Rainwater Harvesting	E	1	0.0003	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002538	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000076	Rainwater Harvesting	E	1	0.00116	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001380	Rainwater Harvesting	E	1	0.00102	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003525	Rainwater Harvesting	E	1	0.00145	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000034	Rainwater Harvesting	E	1	0.01083	5/10/2016	\$4,532	0.0%	Complete	
RST001209	Rainwater Harvesting	E	1	0.00174	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002368	Rainwater Harvesting	E	1	0.00102	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001718	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003212	Rainwater Harvesting	E	1	0.00177	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003524	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001843	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000210	Rainwater Harvesting	E	1	0.00059	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000697	Rainwater Harvesting	E	1	0.00159	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003139	Rainwater Harvesting	E	1	0.00059	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001916	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000634	Rainwater Harvesting	E	1	0.00145	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003432	Rainwater Harvesting	E	1	0.00116	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000911	Rainwater Harvesting	E	1	0.00145	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003227	Rainwater Harvesting	E	1	0.00174	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003018	Rainwater Harvesting	E	1	0.00195	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001370	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000966	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003262	Rainwater Harvesting	E	1	0.00088	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003272	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001545	Rainwater Harvesting	E	1	0.00333	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002397	Rainwater Harvesting	E	1	0.00188	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000050	Rainwater Harvesting	E	1	0.00276	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002039	Rainwater Harvesting	E	1	0.00102	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000816	Rainwater Harvesting	E	1	0.00187	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002520	Rainwater Harvesting	E	1	0.00035	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000267	Rainwater Harvesting	E	1	0.00405	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001502	Rainwater Harvesting	E	1	0.00145	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000848	Rainwater Harvesting	E	1	0.00088	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001449	Rainwater Harvesting	E	1	0.00088	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001935	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002260	Rainwater Harvesting	E	1	0.00116	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001694	Rainwater Harvesting	E	1	0.00145	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001458	Rainwater Harvesting	E	1	0.00348	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002831	Rainwater Harvesting	E	1	0.00159	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001702	Rainwater Harvesting	E	1	0.00059	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000436	Rainwater Harvesting	E	1	0.00405	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002056	Rainwater Harvesting	E	1	0.00174	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002978	Rainwater Harvesting	E	1	0.00174	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003361	Rainwater Harvesting	E	1	0.00116	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002515	Rainwater Harvesting	E	1	0.00116	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001745	Rainwater Harvesting	E	1	0.00145	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001092	Rainwater Harvesting	E	1	0.00088	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001509	Rainwater Harvesting	E	1	0.00261	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000552	Rainwater Harvesting	E	1	0.00059	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003552	Rainwater Harvesting	E	1	0.00145	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001266	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003407	Rainwater Harvesting	E	1	0.00405	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001082	Rainwater Harvesting	E	1	0.00182	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001922	Rainwater Harvesting	E	1	0.00131	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003226	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000430	Rainwater Harvesting	E	1	0.00655	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000132	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001048	Rainwater Harvesting	E	1	0.00348	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000609	Rainwater Harvesting	E	1	0.00405	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002696	Rainwater Harvesting	E	1	0.00383	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003354	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000570	Rainwater Harvesting	E	1	0.00175	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001792	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001259	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003163	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001448	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002440	Rainwater Harvesting	E	1	0.00145	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001941	Rainwater Harvesting	E	1	0.00174	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000753	Rainwater Harvesting	E	1	0.00174	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003157	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project



RST001384	Rainwater Harvesting	E	1	0.00059	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003365	Rainwater Harvesting	E	1	0.00059	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000458	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003271	Rainwater Harvesting	E	1	0.00146	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000527	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003175	Rainwater Harvesting	E	1	0.00088	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000591	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000564	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000824	Rainwater Harvesting	E	1	0.00405	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000619	Rainwater Harvesting	E	1	0.00102	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002426	Rainwater Harvesting	E	1	0.00174	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000639	Rainwater Harvesting	E	1	0.0029	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002526	Rainwater Harvesting	E	1	0.00362	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001290	Rainwater Harvesting	E	1	0.00036	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002633	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001560	Rainwater Harvesting	E	1	0.00055	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000129	Rainwater Harvesting	E	1	0.00116	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000577	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001239	Rainwater Harvesting	E	1	0.00174	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000879	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002118	Rainwater Harvesting	E	1	0.00374	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002990	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000240	Rainwater Harvesting	E	1	0.00305	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001643	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001359	Rainwater Harvesting	E	1	0.00045	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST001407	Rainwater Harvesting	E	1	0.00116	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000593	Rainwater Harvesting	E	1	0.00166	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001559	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003283	Rainwater Harvesting	E	1	0.00059	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000731	Rainwater Harvesting	E	1	0.00348	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002639	Rainwater Harvesting	E	1	0.00604	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001222	Rainwater Harvesting	E	1	0.00145	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000104	Rainwater Harvesting	E	1	0.00188	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001353	Rainwater Harvesting	E	1	0.00131	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000601	Rainwater Harvesting	E	1	0.00405	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001919	Rainwater Harvesting	E	1	0.00002	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001312	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001946	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001708	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000396	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001819	Rainwater Harvesting	E	1	0.00131	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003481	Rainwater Harvesting	E	1	0.00283	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000099	Rainwater Harvesting	E	1	0.00174	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000997	Rainwater Harvesting	E	1	0.00319	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002313	Rainwater Harvesting	E	1	0.0003	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001821	Rainwater Harvesting	E	1	0.00174	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001838	Rainwater Harvesting	E	1	0.00333	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001428	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001200	Rainwater Harvesting	E	2	0.01053	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003592	Rainwater Harvesting	E	1	0.00159	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST002849	Rainwater Harvesting	E	1	0.00088	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000648	Rainwater Harvesting	E	1	0.00174	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000840	Rainwater Harvesting	E	1	0.00376	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003084	Rainwater Harvesting	E	1	0.00073	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002570	Rainwater Harvesting	E	1	0.00376	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000746	Rainwater Harvesting	E	1	0.00147	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002131	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003403	Rainwater Harvesting	E	1	0.00131	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002601	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002258	Rainwater Harvesting	E	1	0.00582	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001725	Rainwater Harvesting	E	1	0.0003	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000049	Rainwater Harvesting	E	1	0.00405	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002351	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001579	Rainwater Harvesting	E	1	0.00145	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001320	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001297	Rainwater Harvesting	E	2	0.00193	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001673	Rainwater Harvesting	E	1	0.00199	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001019	Rainwater Harvesting	E	1	0.00202	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000557	Rainwater Harvesting	E	1	0.00059	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002652	Rainwater Harvesting	E	1	0.00405	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003327	Rainwater Harvesting	E	1	0.00088	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002894	Rainwater Harvesting	E	2	0.00376	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003534	Rainwater Harvesting	E	3	0.00095	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001822	Rainwater Harvesting	E	1	0.00405	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000413	Rainwater Harvesting	E	1	0.00174	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST000969	Rainwater Harvesting	E	1	0.00405	6/30/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001868	Rainwater Harvesting	E	1	0.00188	6/30/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001180	Rainwater Harvesting	E	2	0.0013	6/30/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001855	Rainwater Harvesting	E	1	0.00202	6/30/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002135	Rainwater Harvesting	E	1	0.00202	6/30/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000819	Rainwater Harvesting	E	2	0.00405	6/30/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002211	Rainwater Harvesting	E	2	0.00261	6/30/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001348	Rainwater Harvesting	E	1	0.00088	6/30/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003561	Rainwater Harvesting	E	1	0.00035	12/31/2016	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001732	Rainwater Harvesting	E	1	0.00202	6/30/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003034	Rainwater Harvesting	E	1	0.00202	6/30/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001700	Rainwater Harvesting	E	10	0.01968	6/30/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000785	Rainwater Harvesting	E	1	0.00088	6/30/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST001386	Rainwater Harvesting	E	1	0.00145	6/30/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000204	Rainwater Harvesting	E	2	0.00401	6/30/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST000333	Rainwater Harvesting	E	1	0.00002	6/30/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003708	Rainwater Harvesting	E	2	0.00405	10/7/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003705	Rainwater Harvesting	E	2	0.00405	10/21/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003715	Rainwater Harvesting	E	1	0.00052	8/12/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003716	Rainwater Harvesting	E	2	0.00288	7/8/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003720	Rainwater Harvesting	E	2	0.00288	9/23/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003706	Rainwater Harvesting	E	1	0.0003	7/8/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003713	Rainwater Harvesting	E	1	0.00116	7/12/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003704	Rainwater Harvesting	E	3	0.00602	7/8/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003717	Rainwater Harvesting	E	2	0.00405	9/9/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project

RST003718	Rainwater Harvesting	E	1	0.00178	8/30/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003722	Rainwater Harvesting	E	1	0.00202	7/10/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003712	Rainwater Harvesting	E	2	0.0029	10/7/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST003724	Rainwater Harvesting	E	1	0.00202	10/7/2017	\$0	0.0%	Complete	\$0 cost: volunteer restoration project
RST002019	Sand Filter	S	1	2.58451	4/1/2011	\$95,219	0.0%	Complete	Converted from local BMP number: 173
RST002886	Sand Filter	S	1	0.6123	8/6/2012	\$0	0.0%	Complete	Converted from local BMP number: 1731. \$0 cost: conversion used to meet redevelopment SWM requirements.
RST003116	Shallow Marsh	S	1	18.0503	10/31/2013	\$163,273	0.3%	Complete	Converted from local BMP number: 47
RST002738	Shallow Marsh	S	1	9.59777	10/31/2013	\$163,273	0.2%	Complete	Converted from local BMP number: 27
RST001977	Shallow Marsh	S	1	11.29628	10/4/2013	\$163,273	0.2%	Complete	Converted from local BMP number: 33
RST000146	Shallow Marsh	S	1	5.69249	10/31/2013	\$163,273	0.1%	Complete	Converted from local BMP number: 26
RST003047	Shallow Marsh	S	1	16.76494	10/13/2013	\$163,273	0.3%	Complete	Converted from local BMP number: 110
RST002004	Shallow Marsh	S	1	1.12555	12/15/2014	\$0	0.0%	Complete	\$0 cost: cost included in stream restoration project
RST003512	Shallow Marsh	S	1	2.29653	5/14/2015	\$51,457	0.0%	Complete	Converted from local BMP number: 181
RST000612	Shallow Marsh	S	1	1.81818	5/1/2015	\$52,155	0.0%	Complete	Converted from local BMP number: 815
RST000700	Shallow Marsh	S	1	0.56316	6/29/2015	\$72,089	0.0%	Complete	Converted from local BMP number: 525
RST001017	Shallow Marsh	S	1	0.99202	6/1/2015	\$47,061	0.0%	Complete	Converted from local BMP number: 393
RST000597	Shallow Marsh	S	1	1.23914	4/27/2015	\$43,504	0.0%	Complete	Converted from local BMP number: 1688
RST002149	Shallow Marsh	S	1	0.30845	12/15/2014	\$0	0.0%	Complete	\$0 cost: cost included in stream restoration project
RST001505	Shallow Marsh	S	1	0.94938	5/22/2015	\$23,441	0.0%	Complete	Converted from local BMP number: 305
RST000694	Shallow Marsh	S	1	2.36917	6/1/2015	\$51,938	0.0%	Complete	Converted from local BMP number: 452
RST000672	Shallow Marsh	S	1	1.36642	4/27/2015	\$46,914	0.0%	Complete	Converted from local BMP number: 996
RST002509	Shallow Marsh	S	1	0.1	12/15/2014	\$0	0.0%	Complete	\$0 cost: cost included in stream restoration project
RST000656	Shallow Marsh	S	1	2.43794	5/1/2015	\$41,590	0.0%	Complete	Converted from local BMP number: 1764
RST000055	Shallow Marsh	S	1	1.90751	5/11/2015	\$49,514	0.0%	Complete	Converted from local BMP number: 170
RST002354	Shallow Marsh	S	1	1.96383	6/1/2015	\$48,350	0.0%	Complete	Converted from local BMP number: 279
RST001490	Shallow Marsh	S	1	2.80531	6/19/2015	\$41,068	0.0%	Complete	Converted from local BMP number: 1868
RST003108	Shallow Marsh	S	1	3.96848	6/18/2015	\$37,216	0.1%	Complete	Converted from local BMP number: 711
RST000988	Shallow Marsh	S	1	0.41336	5/26/2015	\$67,218	0.0%	Complete	Converted from local BMP number: 578
RST003593	Shallow Marsh	S	1	1.68182	5/1/2015	\$44,580	0.0%	Complete	Converted from local BMP number: 846
RST002026	Shallow Marsh	S	1	2.87203	6/18/2015	\$45,486	0.0%	Complete	Converted from local BMP number: 1167
RST001408	Shallow Marsh	S	1	14.21688	5/14/2015	\$96,976	0.2%	Complete	Converted from local BMP number: 978
RST000831	Shallow Marsh	S	1	1.71665	6/1/2015	\$82,463	0.0%	Complete	Converted from local BMP number: 473
RST002273	Shallow Marsh	S	1	1.62785	5/1/2015	\$62,278	0.0%	Complete	Converted from local BMP number: 845
RST000224	Shallow Marsh	S	1	1.12628	5/11/2015	\$48,701	0.0%	Complete	Converted from local BMP number: 381
RST002942	Shallow Marsh	S	1	6.09477	5/26/2015	\$118,186	0.1%	Complete	Converted from local BMP number: 85
RST002099	Shallow Marsh	S	1	2.84415	6/29/2015	\$39,945	0.0%	Complete	Converted from local BMP number: 624
RST001932	Shallow Marsh	S	1	4.72962	5/11/2015	\$96,834	0.1%	Complete	Converted from local BMP number: 164
RST001403	Shallow Marsh	S	1	2.80178	4/27/2015	\$69,706	0.0%	Complete	Converted from local BMP number: 2090
RST002668	Shallow Marsh	S	1	1.80092	6/19/2015	\$44,982	0.0%	Complete	Converted from local BMP number: 1064
RST001631	Shallow Marsh	S	1	3.97091	5/14/2015	\$29,229	0.1%	Complete	Converted from local BMP number: 932
RST001900	Shallow Marsh	S	1	0.57484	4/27/2015	\$27,854	0.0%	Complete	Converted from local BMP number: 1687
RST003068	Shallow Marsh	S	1	0.55747	6/1/2015	\$57,890	0.0%	Complete	Converted from local BMP number: 517
RST000615	Shallow Marsh	S	1	0.95969	12/15/2014	\$0	0.0%	Complete	\$0 cost: cost included in stream restoration project
RST000982	Shallow Marsh	S	1	1.39025	6/19/2015	\$54,893	0.0%	Complete	Converted from local BMP number: 115
RST001839	Shallow Marsh	S	1	2.91279	6/1/2015	\$76,996	0.0%	Complete	Converted from local BMP number: 453
RST000167	Shallow Marsh	S	1	3.16412	11/20/2015	\$51,520	0.1%	Complete	Converted from local BMP number: 524

RST001217	Shallow Marsh	S	1	0.25056	12/23/2015	\$15,526	0.0%	Complete	Converted from local BMP number: 1829
RST003245	Shallow Marsh	S	1	2.88858	12/10/2015	\$82,295	0.0%	Complete	Converted from local BMP number: 358
RST003471	Shallow Marsh	S	1	4.2278	5/4/2016	\$62,081	0.1%	Complete	Converted from local BMP number: 270
RST000201	Shallow Marsh	S	1	6.3567	11/4/2015	\$58,244	0.1%	Complete	Converted from local BMP number: 535
RST000828	Shallow Marsh	S	1	1.35806	12/23/2015	\$27,687	0.0%	Complete	Converted from local BMP number: 553
RST002921	Shallow Marsh	S	1	1.10844	11/24/2015	\$46,268	0.0%	Complete	Converted from local BMP number: 832
RST001014	Shallow Marsh	S	1	3.449	11/4/2015	\$55,846	0.1%	Complete	Converted from local BMP number: 534
RST000358	Shallow Marsh	S	1	4.27327	10/29/2015	\$74,106	0.1%	Complete	Converted from local BMP number: 421
RST000415	Shallow Marsh	S	1	4.90557	5/4/2016	\$95,702	0.1%	Complete	Converted from local BMP number: 408
RST000629	Shallow Marsh	S	1	4.49182	7/2/2015	\$150,661	0.1%	Complete	Converted from local BMP number: 451
RST001454	Shallow Marsh	S	1	8.66278	5/4/2016	\$70,069	0.1%	Complete	Converted from local BMP number: 157
RST000102	Shallow Marsh	S	1	4.2596	5/4/2016	\$63,121	0.1%	Complete	Converted from local BMP number: 1112
RST003223	Shallow Marsh	S	1	7.01498	12/10/2015	\$127,374	0.1%	Complete	Converted from local BMP number: 1260
RST001234	Shallow Marsh	S	1	9.55799	11/4/2015	\$69,022	0.2%	Complete	Converted from local BMP number: 532
RST003172	Shallow Marsh	S	1	19.06265	6/22/2016	\$130,210	0.3%	Complete	Converted from local BMP number: 3478
RST001494	Shallow Marsh	S	1	5.5149	5/26/2016	\$91,013	0.1%	Complete	Converted from local BMP number: 1054
RST002217	Shallow Marsh	S	1	1.69556	12/10/2015	\$90,989	0.0%	Complete	Converted from local BMP number: 1635
RST002550	Shallow Marsh	S	1	5.57264	5/24/2017	\$118,188	0.1%	Complete	Converted from local BMP number: 521
RST000951	Shallow Marsh	S	1	4.49075	5/24/2017	\$173,044	0.1%	Complete	Converted from local BMP number: 596
RST000031	Shallow Marsh	S	1	2.57035	12/27/2016	\$99,773	0.0%	Complete	Converted from local BMP number: 1744
RST001690	Shallow Marsh	S	1	8.11686	12/9/2016	\$183,778	0.1%	Complete	Converted from local BMP number: 1732
RST000510	Shallow Marsh	S	1	7.01612	7/11/2016	\$60,500	0.1%	Complete	Converted from local BMP number: 850
RST000687	Shallow Marsh	S	1	2.51329	8/1/2017	\$55,881	0.0%	Complete	Converted from local BMP number: 1038
RST003529	Shallow Marsh	S	1	8.78747	10/11/2017	\$27,811	0.1%	Complete	Converted from local BMP number: 811
RST003619	Shallow Marsh	S	1	5.42149	12/22/2017	\$25,715	0.1%	Complete	
RST000223	Shallow Marsh	S	1	9.77906	9/7/2017	\$13,056	0.2%	Complete	Converted from local BMP number: 547
RST002365	Shallow Marsh	S	1	2.50143	11/28/2017	\$14,865	0.0%	Complete	Converted from local BMP number: 993
RST003614	Shallow Marsh	S	1	4.49164	10/10/2017	\$15,155	0.1%	Complete	
RST003730	Shallow Marsh	S	1	5.83587	3/15/2018	\$23,266	0.1%	Complete	
RST003613	Shallow Marsh	S	1	2.82654	11/28/2017	\$21,313	0.0%	Complete	
RST003093	Shallow Marsh	S	1	10.05092	7/20/2017	\$17,379	0.2%	Complete	Converted from local BMP: 174
RST003622	Shallow Marsh	S	1	3.63825	12/7/2017	\$8,846	0.1%	Complete	
RST003514	Shallow Marsh	S	1	5.67876	8/1/2017	\$153,889	0.1%	Complete	Converted from local BMP number: 435
RST003624	Shallow Marsh	S	1	3.45114	12/7/2017	\$12,834	0.1%	Complete	
RST002768	Shallow Marsh	S	1	8.60932	10/10/2017	\$33,444	0.1%	Complete	Converted from local BMP number: 45
RST000175	Shallow Marsh	S	1	1.25012	1/29/2018	\$56,308	0.0%	Complete	Converted from local BMP number: 1825
RST003615	Shallow Marsh	S	1	1.88406	3/13/2018	\$24,926	0.0%	Complete	
RST002302	Shallow Marsh	S	1	13.38489	8/1/2017	\$17,714	0.2%	Complete	Converted from local BMP number: 741
RST003620	Shallow Marsh	S	1	2.78744	12/22/2017	\$25,235	0.0%	Complete	
RST003621	Shallow Marsh	S	1	1.665	5/23/2018	\$18,434	0.0%	Complete	
RST003731	Shallow Marsh	S	1	1.40118	3/15/2018	\$8,238	0.0%	Complete	
RST003616	Shallow Marsh	S	1	1.51984	10/10/2017	\$7,464	0.0%	Complete	
RST002035	Shallow Marsh	S	1	1.4123	12/22/2017	\$15,617	0.0%	Complete	Converted from local BMP number: 1608
RST001971	Step Pool Storm Conveyance	S	1	1.31748	6/3/2013	\$0	0.0%	Complete	\$0 Cost: Costs included in other Magnolia Stormwater Retrofit (RST000790).
RST000790	Step Pool Storm Conveyance	S	1	2.67215	6/3/2013	\$572,622	0.0%	Complete	
RST000371	Step Pool Storm Conveyance	E	1	0.40146	12/15/2016	\$0	0.0%	Complete	\$0 cost: cost included in stream restoration project
RST001132	Step Pool Storm Conveyance	E	1	2.34655	12/15/2016	\$0	0.0%	Complete	\$0 cost: cost included in stream restoration project

RST003446	Step Pool Storm Conveyance	E	1	0.62076	12/15/2016	\$0	0.0%	Complete	\$0 cost: cost included in stream restoration project
RST002420	Step Pool Storm Conveyance	E	1	1.47858	12/15/2016	\$0	0.0%	Complete	\$0 cost: cost included in stream restoration project
RST000863	Step Pool Storm Conveyance	E	1	2.22016	12/15/2016	\$0	0.0%	Complete	\$0 cost: cost included in stream restoration project
							0.0%		
							0.0%		
							0.0%		
Subtotal Capital Complete To Date			3166.34	1678.15372		\$62,036,919	27.80%		
<b>Other</b>									
							0.0%		
IDD005651	IDDE Protocol 1	A	1	51.533	6/30/2015	\$0	0.9%	Eliminated	Other Illicit Discharge. \$0 cost: IDDE costs accounted for elsewhere (salaries, equipment, etc.)
IDD002625	IDDE Protocol 1	A	1	35.6534	6/30/2015	\$0	0.6%	Eliminated	Dry Weather Sanitary Sewer Overflows. \$0 cost: IDDE costs accounted for elsewhere (salaries, equipment, etc.)
IDD005210	IDDE Protocol 1	A	1	330.271	6/30/2015	\$0	5.5%	Eliminated	Drinking Water Transmission Loss. \$0 cost: IDDE costs accounted for elsewhere (salaries, equipment, etc.)
IDD002377	IDDE Protocol 1	A	1	27.8865	6/30/2016	\$0	0.5%	Eliminated	Drinking Water Transmission Loss. \$0 cost: IDDE costs accounted for elsewhere (salaries, equipment, etc.)
IDD004247	IDDE Protocol 1	A	1	0.59534	6/30/2017	\$0	0.0%	Eliminated	Drinking Water Transmission Loss. \$0 cost: IDDE costs accounted for elsewhere (salaries, equipment, etc.)
IDD000986	IDDE Protocol 1	A	1	49.3417	6/30/2017	\$0	0.8%	Eliminated	Sanitary Direct Connection. \$0 cost: IDDE costs accounted for elsewhere (salaries, equipment, etc.)
IDD004608	IDDE Protocol 1	A	1	8.4738	6/30/2018	\$0	0.1%	Eliminated	Sanitary Direct Connection. \$0 cost: IDDE costs accounted for elsewhere (salaries, equipment, etc.)
IDD005956	IDDE Protocol 1	A	1	0.00042	6/30/2018	\$0	0.0%	Eliminated	Dry Weather Sanitary Sewer Overflows. \$0 cost: IDDE costs accounted for elsewhere (salaries, equipment, etc.)
IDD006085	IDDE Protocol 1	A	1	0.41185	6/30/2018	\$0	0.0%	Eliminated	Other Illicit Discharge. \$0 cost: IDDE costs accounted for elsewhere (salaries, equipment, etc.)
IDD005959	IDDE Protocol 1	A	1	0.22677	6/30/2018	\$0	0.0%	Eliminated	Other Illicit Discharge. \$0 cost: IDDE costs accounted for elsewhere (salaries, equipment, etc.)
							0.0%		
APT006068	Septic Connections to WWTP	A	1	0.39	6/30/2014	\$0	0.0%	Complete	\$0 cost: Costs for connecting properties to public sewer are covered by Sewer Assessment fees, property owner expenditures, staff salaries, etc.
APT011767	Septic Connections to WWTP	A	1	0.39	6/30/2014	\$0	0.0%	Complete	\$0 cost: Costs for connecting properties to public sewer are covered by Sewer Assessment fees, property owner expenditures, staff salaries, etc.
APT003677	Septic Connections to WWTP	A	1	0.39	6/30/2014	\$0	0.0%	Complete	\$0 cost: Costs for connecting properties to public sewer are covered by Sewer Assessment fees, property owner expenditures, staff salaries, etc.
APT003361	Septic Connections to WWTP	A	1	0.39	6/30/2014	\$0	0.0%	Complete	\$0 cost: Costs for connecting properties to public sewer are covered by Sewer Assessment fees, property owner expenditures, staff salaries, etc.
APT012082	Septic Connections to WWTP	A	1	0.39	6/30/2014	\$0	0.0%	Complete	\$0 cost: Costs for connecting properties to public sewer are covered by Sewer Assessment fees, property owner expenditures, staff salaries, etc.



























































APT014265	Septic Connections to WWTP	A	1	0.39	6/30/2018	\$0	0.0%	Complete	\$0 cost: Costs for connecting properties to public sewer are covered by Sewer Assessment fees, property owner expenditures, staff salaries, etc.
APT013112	Septic Connections to WWTP	A	1	0.39	6/30/2018	\$0	0.0%	Complete	\$0 cost: Costs for connecting properties to public sewer are covered by Sewer Assessment fees, property owner expenditures, staff salaries, etc.
APT012661	Septic Connections to WWTP	A	1	0.39	6/30/2018	\$0	0.0%	Complete	\$0 cost: Costs for connecting properties to public sewer are covered by Sewer Assessment fees, property owner expenditures, staff salaries, etc.
APT011746	Septic Denitrification	A	1	0.26	6/13/2011	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT003007	Septic Denitrification	A	1	0.26	6/22/2011	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT009059	Septic Denitrification	A	1	0.26	6/29/2011	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT013216	Septic Denitrification	A	1	0.26	1/5/2011	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT001413	Septic Denitrification	A	1	0.26	11/12/2010	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT011834	Septic Denitrification	A	1	0.26	9/16/2010	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT009684	Septic Denitrification	A	1	0.26	3/17/2011	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT011118	Septic Denitrification	A	1	0.26	12/14/2010	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT004406	Septic Denitrification	A	1	0.26	12/13/2010	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT009210	Septic Denitrification	A	1	0.26	6/13/2011	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT003002	Septic Denitrification	A	1	0.26	12/8/2010	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT003786	Septic Denitrification	A	1	0.26	12/22/2010	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT007973	Septic Denitrification	A	1	0.26	4/14/2011	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT005654	Septic Denitrification	A	1	0.26	9/14/2010	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT003155	Septic Denitrification	A	1	0.26	6/23/2011	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT013485	Septic Denitrification	A	1	0.26	6/29/2011	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT001515	Septic Denitrification	A	1	0.26	9/22/2010	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT005033	Septic Denitrification	A	1	0.26	4/29/2011	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT010283	Septic Denitrification	A	1	0.26	8/5/2011	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT006420	Septic Denitrification	A	1	0.26	6/25/2012	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.

























APT015398	Septic Denitrification	A	1	0.26	11/15/2016	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT013053	Septic Denitrification	A	1	0.26	8/8/2016	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT010501	Septic Denitrification	A	1	0.26	9/7/2016	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT009881	Septic Denitrification	A	1	0.26	5/8/2017	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT007081	Septic Denitrification	A	1	0.26	10/13/2016	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT008862	Septic Denitrification	A	1	0.26	3/13/2017	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT006723	Septic Denitrification	A	1	0.26	9/10/2016	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT015967	Septic Denitrification	A	1	0.26	9/16/2016	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT003053	Septic Denitrification	A	1	0.26	8/22/2016	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT010905	Septic Denitrification	A	1	0.26	10/10/2016	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT006213	Septic Denitrification	A	1	0.26	12/4/2017	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT010172	Septic Denitrification	A	1	0.26	7/21/2017	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT005539	Septic Denitrification	A	1	0.26	6/29/2018	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT011090	Septic Denitrification	A	1	0.26	3/13/2018	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT005555	Septic Denitrification	A	1	0.26	6/25/2018	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT003548	Septic Denitrification	A	1	0.26	8/3/2017	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT015470	Septic Denitrification	A	1	0.26	6/27/2018	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT009669	Septic Denitrification	A	1	0.26	8/23/2017	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT006975	Septic Denitrification	A	1	0.26	9/21/2017	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT009925	Septic Denitrification	A	1	0.26	11/24/2017	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APT015695	Septic Denitrification	A	1	0.26	2/1/2018	\$0	0.0%	Complete	\$0 cost: Costs for upgrading septic systems are covered by property owner expenditures, BRF grants, and staff salaries.
APY002497	Impervious Surface Elimination (to pervious)	A	1	0.01573	4/1/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002432	Impervious Surface Elimination (to pervious)	A	1	0.00902	4/1/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment

APY002504	Impervious Surface Elimination (to pervious)	A	1	0.02592	1/6/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002455	Impervious Surface Elimination (to pervious)	A	1	0.3427	11/2/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002457	Impervious Surface Elimination (to pervious)	A	1	0.08914	7/8/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002507	Impervious Surface Elimination (to pervious)	A	1	0.03168	6/5/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY006525	Impervious Surface Elimination (to pervious)	A	1	0.04217	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002443	Impervious Surface Elimination (to pervious)	A	1	0.10177	1/15/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY007043	Impervious Surface Elimination (to pervious)	A	1	0.01091	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004242	Impervious Surface Elimination (to pervious)	A	1	0.00237	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY007092	Impervious Surface Elimination (to pervious)	A	1	0.00766	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY005474	Impervious Surface Elimination (to pervious)	A	1	0.00743	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY006623	Impervious Surface Elimination (to pervious)	A	1	0.00316	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004734	Impervious Surface Elimination (to pervious)	A	1	0.00994	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004198	Impervious Surface Elimination (to pervious)	A	1	0.0023	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004055	Impervious Surface Elimination (to pervious)	A	1	0.02357	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004050	Impervious Surface Elimination (to pervious)	A	1	1.1907	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY003962	Impervious Surface Elimination (to pervious)	A	1	0.01313	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004234	Impervious Surface Elimination (to pervious)	A	1	0.02031	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment

APY004247	Impervious Surface Elimination (to pervious)	A	1	0.00679	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY005632	Impervious Surface Elimination (to pervious)	A	1	0.00261	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY005562	Impervious Surface Elimination (to pervious)	A	1	0.00133	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY006115	Impervious Surface Elimination (to pervious)	A	1	0.0383	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004095	Impervious Surface Elimination (to pervious)	A	1	0.02818	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY006077	Impervious Surface Elimination (to pervious)	A	1	0.03077	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004073	Impervious Surface Elimination (to pervious)	A	1	0.00364	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004731	Impervious Surface Elimination (to pervious)	A	1	0.00549	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY006192	Impervious Surface Elimination (to pervious)	A	1	0.02307	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY005554	Impervious Surface Elimination (to pervious)	A	1	0.00828	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004661	Impervious Surface Elimination (to pervious)	A	1	0.0041	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY005473	Impervious Surface Elimination (to pervious)	A	1	0.00605	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004197	Impervious Surface Elimination (to pervious)	A	1	0.00676	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY005507	Impervious Surface Elimination (to pervious)	A	1	0.02287	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004467	Impervious Surface Elimination (to pervious)	A	1	0.00689	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY006598	Impervious Surface Elimination (to pervious)	A	1	0.00103	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY006228	Impervious Surface Elimination (to pervious)	A	1	0.03087	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment

APY006236	Impervious Surface Elimination (to pervious)	A	1	0.00362	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004074	Impervious Surface Elimination (to pervious)	A	1	0.00275	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY005377	Impervious Surface Elimination (to pervious)	A	1	0.00826	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY012333	Impervious Surface Elimination (to pervious)	A	1	0.0023	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY005662	Impervious Surface Elimination (to pervious)	A	1	0.00293	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY005547	Impervious Surface Elimination (to pervious)	A	1	0.00718	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004653	Impervious Surface Elimination (to pervious)	A	1	0.00686	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY006102	Impervious Surface Elimination (to pervious)	A	1	0.00894	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004243	Impervious Surface Elimination (to pervious)	A	1	0.0259	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY003871	Impervious Surface Elimination (to pervious)	A	1	0.06036	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004053	Impervious Surface Elimination (to pervious)	A	1	0.44935	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004249	Impervious Surface Elimination (to pervious)	A	1	0.00294	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY005541	Impervious Surface Elimination (to pervious)	A	1	0.01051	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY006191	Impervious Surface Elimination (to pervious)	A	1	0.00899	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004145	Impervious Surface Elimination (to pervious)	A	1	0.00648	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004716	Impervious Surface Elimination (to pervious)	A	1	0.00638	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY006567	Impervious Surface Elimination (to pervious)	A	1	0.00138	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment



APY004099	Impervious Surface Elimination (to pervious)	A	1	0.04392	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002479	Impervious Surface Elimination (to pervious)	A	1	0.04549	3/8/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY005569	Impervious Surface Elimination (to pervious)	A	1	0.002	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004680	Impervious Surface Elimination (to pervious)	A	1	0.00253	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY003903	Impervious Surface Elimination (to pervious)	A	1	0.07485	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY005469	Impervious Surface Elimination (to pervious)	A	1	0.02732	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004072	Impervious Surface Elimination (to pervious)	A	1	0.01038	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY003943	Impervious Surface Elimination (to pervious)	A	1	0.04051	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002462	Impervious Surface Elimination (to pervious)	A	1	0.00376	3/4/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY006569	Impervious Surface Elimination (to pervious)	A	1	0.69765	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004693	Impervious Surface Elimination (to pervious)	A	1	0.00846	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY003858	Impervious Surface Elimination (to pervious)	A	1	1.60901	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY012342	Impervious Surface Elimination (to pervious)	A	1	0.01533	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY007020	Impervious Surface Elimination (to pervious)	A	1	0.00447	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY012336	Impervious Surface Elimination (to pervious)	A	1	0.00053	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY005519	Impervious Surface Elimination (to pervious)	A	1	0.00264	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004221	Impervious Surface Elimination (to pervious)	A	1	0.00515	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment

APY006158	Impervious Surface Elimination (to pervious)	A	1	0.0431	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY006168	Impervious Surface Elimination (to pervious)	A	1	0.0464	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004766	Impervious Surface Elimination (to pervious)	A	1	0.00404	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY007070	Impervious Surface Elimination (to pervious)	A	1	0.00173	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY005575	Impervious Surface Elimination (to pervious)	A	1	0.01815	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY003988	Impervious Surface Elimination (to pervious)	A	1	0.02966	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY006124	Impervious Surface Elimination (to pervious)	A	1	0.00392	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY006159	Impervious Surface Elimination (to pervious)	A	1	0.01865	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY006109	Impervious Surface Elimination (to pervious)	A	1	0.00234	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004215	Impervious Surface Elimination (to pervious)	A	1	0.00966	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY005661	Impervious Surface Elimination (to pervious)	A	1	0.00216	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004645	Impervious Surface Elimination (to pervious)	A	1	0.00572	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004204	Impervious Surface Elimination (to pervious)	A	1	0.01353	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY003897	Impervious Surface Elimination (to pervious)	A	1	0.01226	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004245	Impervious Surface Elimination (to pervious)	A	1	0.00331	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY004726	Impervious Surface Elimination (to pervious)	A	1	0.0508	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY005463	Impervious Surface Elimination (to pervious)	A	1	0.00307	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment

APY004784	Impervious Surface Elimination (to pervious)	A	1	0.00332	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY006802	Impervious Surface Elimination (to pervious)	A	1	0.00341	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY005613	Impervious Surface Elimination (to pervious)	A	1	0.00144	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY006235	Impervious Surface Elimination (to pervious)	A	1	0.01032	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY005593	Impervious Surface Elimination (to pervious)	A	1	0.00476	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY003679	Impervious Surface Elimination (to pervious)	A	1	0.07959	6/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002512	Impervious Surface Elimination (to pervious)	A	1	0.02934	4/1/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002421	Impervious Surface Elimination (to pervious)	A	1	0.19907	4/4/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002451	Impervious Surface Elimination (to pervious)	A	1	0.00646	4/1/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY003704	Impervious Surface Elimination (to pervious)	A	1	0.67104	6/30/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002495	Impervious Surface Elimination (to pervious)	A	1	0.05664	3/1/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002491	Impervious Surface Elimination (to pervious)	A	1	0.00068	6/30/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY003719	Impervious Surface Elimination (to pervious)	A	1	0.09211	6/30/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY003705	Impervious Surface Elimination (to pervious)	A	1	7.71407	6/30/2014	\$0	0.1%	Complete	\$0 cost: private sector redevelopment
APY003718	Impervious Surface Elimination (to pervious)	A	1	0.00166	6/30/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY003706	Impervious Surface Elimination (to pervious)	A	1	1.15101	6/30/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY003720	Impervious Surface Elimination (to pervious)	A	1	0.00727	6/30/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment

APY003735	Impervious Surface Elimination (to pervious)	A	1	0.26221	6/30/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002511	Impervious Surface Elimination (to pervious)	A	1	0.0063	3/10/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002492	Impervious Surface Elimination (to pervious)	A	1	0.00615	12/31/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY003731	Impervious Surface Elimination (to pervious)	A	1	0.09121	6/30/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY003710	Impervious Surface Elimination (to pervious)	A	1	0.01439	6/30/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY003733	Impervious Surface Elimination (to pervious)	A	1	0.05851	6/30/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002471	Impervious Surface Elimination (to pervious)	A	1	0.79268	6/30/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY003707	Impervious Surface Elimination (to pervious)	A	1	0.00324	6/30/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002465	Impervious Surface Elimination (to pervious)	A	1	0.00002	12/30/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002437	Impervious Surface Elimination (to pervious)	A	1	0.22139	8/1/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY003734	Impervious Surface Elimination (to pervious)	A	1	0.60445	6/30/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY003709	Impervious Surface Elimination (to pervious)	A	1	2.95704	6/30/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY003721	Impervious Surface Elimination (to pervious)	A	1	0.00036	6/30/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002478	Impervious Surface Elimination (to pervious)	A	1	0.36142	4/15/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002489	Impervious Surface Elimination (to pervious)	A	1	0.00221	12/31/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002447	Impervious Surface Elimination (to pervious)	A	1	0.07591	6/28/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002496	Impervious Surface Elimination (to pervious)	A	1	0.04885	7/8/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment

APY002442	Impervious Surface Elimination (to pervious)	A	1	0.00243	5/10/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002459	Impervious Surface Elimination (to pervious)	A	1	0.06234	10/5/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002440	Impervious Surface Elimination (to pervious)	A	1	0.0397	6/24/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002483	Impervious Surface Elimination (to pervious)	A	1	0.20291	12/8/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY003831	Impervious Surface Elimination (to pervious)	A	1	0.38059	6/30/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002487	Impervious Surface Elimination (to pervious)	A	1	0.03384	11/16/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002469	Impervious Surface Elimination (to pervious)	A	1	0.01502	9/2/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002467	Impervious Surface Elimination (to pervious)	A	1	0.5662	6/24/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002501	Impervious Surface Elimination (to pervious)	A	1	0.1355	10/13/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002431	Impervious Surface Elimination (to pervious)	A	1	0.45355	4/26/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002500	Impervious Surface Elimination (to pervious)	A	1	0.00003	6/20/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002474	Impervious Surface Elimination (to pervious)	A	1	0.07222	6/20/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002428	Impervious Surface Elimination (to pervious)	A	1	0.00886	2/14/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002510	Impervious Surface Elimination (to pervious)	A	1	0.758	1/9/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002436	Impervious Surface Elimination (to pervious)	A	1	0.06695	3/31/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002484	Impervious Surface Elimination (to pervious)	A	1	0.03454	9/22/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002463	Impervious Surface Elimination (to pervious)	A	1	0.0492	1/24/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment

APY002445	Impervious Surface Elimination (to pervious)	A	1	0.01688	10/13/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002425	Impervious Surface Elimination (to pervious)	A	1	0.07491	6/21/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002503	Impervious Surface Elimination (to pervious)	A	1	0.15754	4/12/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002485	Impervious Surface Elimination (to pervious)	A	1	0.03539	2/21/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002422	Impervious Surface Elimination (to pervious)	A	1	0.02437	5/10/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002506	Impervious Surface Elimination (to pervious)	A	1	0.03311	8/30/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY002472	Impervious Surface Elimination (to pervious)	A	1	0.00438	2/28/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY012351	Impervious Surface Elimination (to pervious)	A	1	0.00186	5/10/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY012364	Impervious Surface Elimination (to pervious)	A	1	0.25053	9/15/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY012363	Impervious Surface Elimination (to pervious)	A	1	0.04374	1/2/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
APY012353	Impervious Surface Elimination (to pervious)	A	1	0.05276	4/26/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001891	Bioretention	S	1	0.23983	12/21/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002261	Bioretention	S	1	0.00087	12/21/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003055	Bioretention	S	1	0.00987	8/24/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004827	Bioretention	S	1	0.49686	8/20/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000311	Bioretention	S	1	0.40116	4/14/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003223	Bioretention	S	1	0.0001	12/21/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002509	Bioretention	S	1	0.28212	12/20/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002170	Bioretention	S	1	0.02494	8/16/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003296	Bioretention	S	1	0.3414	10/6/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003888	Bioretention	S	1	0.09797	8/1/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001915	Bioretention	S	1	0.33372	10/6/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001847	Bioretention	S	1	0.83441	12/1/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003504	Bioretention	S	1	0.01625	4/2/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004009	Bioretention	S	1	0.95196	11/28/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002097	Bioretention	S	1	0.00067	5/17/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004433	Bioretention	S	1	0.05414	10/24/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002109	Bioretention	S	1	0.20475	5/15/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment

BMP000739	Bioretention	S	1	0.24405	3/19/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002358	Bioretention	S	1	0.00584	12/8/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000451	Bioretention	S	1	2.45417	12/8/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004586	Bioretention	S	1	0.06341	12/4/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001114	Bioretention	S	1	0.22266	12/8/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003781	Bioretention	S	1	0.49388	1/23/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001403	Bioretention	S	1	0.65925	1/9/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003678	Bioretention	E	1	0.64054	5/14/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003677	Bioretention	E	1	0.34137	5/14/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004565	Bioretention	E	1	0.86212	5/14/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003692	Bio-Swale	E	1	0.05414	10/20/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003662	Disconnection of Non-Rooftop Runoff	E	1	0.24212	4/1/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002440	Disconnection of Non-Rooftop Runoff	E	1	0.11954	11/8/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003105	Disconnection of Non-Rooftop Runoff	E	1	0.07699	6/7/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002834	Disconnection of Non-Rooftop Runoff	E	1	0.00907	1/8/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002556	Disconnection of Non-Rooftop Runoff	E	1	0.0226	1/24/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000766	Disconnection of Non-Rooftop Runoff	E	1	0.43147	2/14/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003761	Disconnection of Rooftop Runoff	E	2	0.0167	11/19/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003764	Disconnection of Rooftop Runoff	E	1	0.03397	1/8/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002872	Disconnection of Rooftop Runoff	E	1	0.04972	6/4/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002703	Disconnection of Rooftop Runoff	E	1	0.00288	1/24/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002952	Dry Swale	S	1	0.00285	9/3/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000740	Dry Swale	S	1	0.16867	8/16/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001103	Dry Swale	S	1	0.11333	8/29/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003294	Dry Swale	S	1	0.29135	8/6/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002738	Dry Swale	S	1	0.27768	2/2/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004237	Dry Swale	S	1	0.70843	12/2/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000589	Dry Well	S	1	0.01564	6/13/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001936	Enhanced Filters	E	1	0.34851	8/20/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001732	Enhanced Filters	E	1	0.05905	10/18/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000491	Grass Swale	E	1	0.04318	7/15/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003665	Grass Swale	E	1	0.48477	4/1/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003671	Grass Swale	E	2	0.02276	4/1/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004208	Grass Swale	E	1	0.39634	1/11/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004389	Grass Swale	E	1	0.33768	7/26/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment

BMP004514	Grass Swale	E	1	0.00979	11/19/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003663	Grass Swale	E	1	0.06025	4/1/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001358	Grass Swale	E	1	0.37174	9/10/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003664	Grass Swale	E	1	0.3674	4/1/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000083	Grass Swale	E	1	0.03421	7/8/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001806	Grass Swale	E	1	0.05827	8/24/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002819	Grass Swale	E	1	0.0958	1/20/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000010	Grass Swale	E	1	0.1603	6/5/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003330	Grass Swale	E	1	0.09491	1/27/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000420	Grass Swale	E	1	0.57022	8/7/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004780	Grass Swale	E	1	0.07951	3/8/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002918	Grass Swale	E	1	0.23183	1/7/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000263	Grass Swale	E	1	0.00447	3/11/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001475	Grass Swale	E	1	0.1803	3/27/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003421	Grass Swale	E	1	0.19698	5/20/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004022	Grass Swale	E	1	0.05454	5/20/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003790	Grass Swale	E	1	0.02826	5/20/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004105	Grass Swale	E	1	0.0801	4/11/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000903	Grass Swale	E	1	0.12589	1/8/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001014	Grass Swale	E	1	0.17219	9/8/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001624	Grass Swale	E	1	0.04762	6/4/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000168	Grass Swale	E	1	0.05021	4/2/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002052	Grass Swale	E	1	0.45855	8/11/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002121	Grass Swale	E	1	0.1992	4/7/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003856	Grass Swale	E	1	0.03614	4/2/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004348	Grass Swale	E	1	0.01744	9/26/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001949	Grass Swale	E	1	0.01053	5/7/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000869	Grass Swale	E	1	0.05804	4/2/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000079	Grass Swale	E	1	0.19158	10/17/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001579	Grass Swale	E	1	0.04467	4/2/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004645	Grass Swale	E	1	0.20132	9/19/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000714	Grass Swale	E	1	0.00816	9/14/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001417	Grass Swale	E	1	0.02445	9/14/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000811	Grass Swale	E	1	0.04713	10/5/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004186	Grass Swale	E	1	0.0305	4/20/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004718	Grass Swale	E	1	0.51171	5/17/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000403	Grass Swale	E	1	0.3644	5/17/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004811	Grass Swale	E	1	0.47234	7/8/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004403	Grass Swale	E	1	0.06003	10/13/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004647	Grass Swale	E	1	0.00309	12/28/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004212	Grass Swale	E	1	0.00454	9/30/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003256	Grass Swale	E	1	0.05961	3/31/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002700	Grass Swale	E	1	0.26922	12/28/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002789	Grass Swale	E	1	0.00937	5/2/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003173	Grass Swale	E	3	0.03433	2/14/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001305	Grass Swale	E	1	0.09997	7/25/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004859	Infiltration Basin	S	1	0.00792	9/14/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003024	Infiltration Basin	S	1	0.91347	9/16/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004646	Infiltration Basin	S	1	0.0699	2/14/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001324	Infiltration Basin	S	1	0.09458	11/24/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002498	Infiltration Basin	S	1	0.0006	11/4/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment



BMP002603	Infiltration Trench	S	1	0.06362	1/11/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004543	Infiltration Trench	S	1	0.30566	10/22/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001019	Infiltration Trench	S	1	0.46392	8/9/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001059	Infiltration Trench	S	1	0.19411	10/28/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004374	Infiltration Trench	S	1	0.16341	11/18/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001266	Infiltration Trench	S	1	0.00494	11/18/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003033	Infiltration Trench	S	1	1.571	5/21/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003124	Infiltration Trench	S	1	0.12074	10/26/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004703	Infiltration Trench	S	1	0.17693	12/31/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000106	Infiltration Trench	S	1	0.13163	12/31/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001779	Infiltration Trench	S	1	0.09974	12/31/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002189	Infiltration Trench	S	1	0.21256	12/31/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003484	Infiltration Trench	S	1	0.32621	12/31/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000102	Infiltration Trench	S	1	0.12596	12/31/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000916	Infiltration Trench	S	1	0.09799	12/31/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000538	Infiltration Trench	S	1	1.48949	12/31/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000065	Infiltration Trench	S	1	0.11969	12/31/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000690	Infiltration Trench	S	1	0.13238	12/31/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000619	Infiltration Trench	S	1	0.14419	11/13/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004555	Infiltration Trench	S	1	0.24975	12/31/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003579	Infiltration Trench	S	1	0.12753	12/31/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000773	Infiltration Trench	S	1	0.11858	12/31/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003936	Infiltration Trench	S	1	0.11339	12/31/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000807	Infiltration Trench	S	1	0.0923	12/31/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000363	Infiltration Trench	S	1	0.09036	6/12/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000705	Infiltration Trench	S	1	0.39193	8/30/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001757	Infiltration Trench	S	1	0.00001	12/28/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002516	Infiltration Trench	S	1	0.13051	3/16/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002093	Landscape Infiltration	E	1	0.25005	5/25/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003964	Micro-Bioretenion	S	1	0.0256	4/11/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000118	Micro-Bioretenion	E	1	0.03019	5/25/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000735	Micro-Bioretenion	E	1	0.00251	3/13/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003169	Micro-Bioretenion	E	1	0.00386	5/25/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001622	Micro-Bioretenion	E	1	0.80645	3/23/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002447	Micro-Bioretenion	E	1	0.0284	5/25/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004554	Micro-Bioretenion	E	1	0.33426	3/23/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001212	Micro-Bioretenion	E	1	0.0273	5/25/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002126	Micro-Bioretenion	E	1	0.04292	5/25/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004330	Micro-Bioretenion	E	1	0.01332	5/25/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002820	Micro-Bioretenion	E	1	0.26579	2/25/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002508	Micro-Bioretenion	E	1	0.05406	4/15/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000799	Micro-Bioretenion	E	1	0.03089	1/9/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003007	Micro-Bioretenion	E	1	0.00021	1/9/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000402	Micro-Bioretenion	E	1	0.00325	3/22/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001272	Micro-Bioretenion	E	1	0.39224	1/11/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003799	Micro-Bioretenion	E	1	0.32093	1/11/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003508	Micro-Bioretenion	E	1	0.2328	6/23/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000166	Micro-Bioretenion	E	1	0.46906	3/27/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000252	Micro-Bioretenion	E	1	0.22788	6/23/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002265	Micro-Bioretenion	E	1	0.21583	1/17/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment

BMP003503	Micro-Bioretenion	E	1	0.35637	4/28/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004390	Micro-Bioretenion	E	1	0.29811	6/23/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004061	Micro-Bioretenion	E	1	0.13982	3/11/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001744	Micro-Bioretenion	E	1	0.20179	6/29/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003624	Micro-Bioretenion	E	1	0.25189	4/2/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000076	Micro-Bioretenion	E	1	0.43485	12/2/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000656	Micro-Bioretenion	E	1	0.31662	5/5/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001040	Micro-Bioretenion	E	1	0.19245	3/13/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002995	Micro-Bioretenion	E	1	0.34628	6/29/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002832	Micro-Bioretenion	E	1	0.66394	12/2/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000114	Micro-Bioretenion	E	1	0.14929	6/29/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003887	Micro-Bioretenion	E	1	0.3128	12/2/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002572	Micro-Bioretenion	E	1	0.33911	5/7/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001698	Micro-Bioretenion	E	1	0.40013	12/4/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000006	Micro-Bioretenion	E	1	0.07553	11/23/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001427	Micro-Bioretenion	E	1	0.35088	12/4/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002002	Micro-Bioretenion	E	1	0.39873	9/16/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001481	Micro-Bioretenion	E	1	0.3444	11/3/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000372	Micro-Bioretenion	E	1	0.10331	12/8/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004426	Micro-Bioretenion	E	1	0.01593	11/13/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001789	Micro-Bioretenion	E	1	0.07523	9/14/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004138	Micro-Bioretenion	E	1	0.08572	11/16/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000295	Micro-Bioretenion	E	1	0.21397	2/18/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001767	Micro-Bioretenion	E	1	0.26815	3/9/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001149	Micro-Bioretenion	E	1	0.32579	4/12/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000394	Micro-Bioretenion	E	1	0.02405	9/15/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001080	Micro-Bioretenion	E	1	0.20994	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004262	Micro-Bioretenion	E	1	0.18337	10/13/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003483	Micro-Bioretenion	E	1	0.26582	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002381	Micro-Bioretenion	E	1	0.23089	1/9/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002920	Micro-Bioretenion	E	1	0.45982	1/4/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002061	Micro-Bioretenion	E	1	0.50864	4/26/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002232	Micro-Bioretenion	E	1	0.56049	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003962	Micro-Bioretenion	E	1	0.16475	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003714	Micro-Bioretenion	E	1	0.16107	2/21/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000764	Micro-Bioretenion	E	1	0.49288	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000145	Micro-Bioretenion	E	1	0.50554	2/21/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000886	Micro-Bioretenion	E	1	0.14269	6/21/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000653	Micro-Bioretenion	E	1	0.37366	1/9/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004512	Micro-Bioretenion	E	1	0.0671	1/4/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002074	Micro-Bioretenion	E	1	0.47584	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001563	Micro-Bioretenion	E	1	0.60523	1/9/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004590	Micro-Bioretenion	E	1	0.13909	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004244	Micro-Bioretenion	E	1	0.4584	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001746	Micro-Bioretenion	E	1	0.14265	1/4/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003687	Micro-Bioretenion	E	1	0.14661	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002053	Micro-Bioretenion	E	1	0.36817	7/5/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000550	Micro-Bioretenion	E	1	0.04587	9/22/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001537	Micro-Bioretenion	E	1	0.39561	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003231	Micro-Bioretenion	E	1	0.33794	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003444	Micro-Bioretenion	E	1	0.22835	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment

BMP000560	Micro-Bioretentation	E	1	0.67045	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004778	Micro-Bioretentation	E	1	0.24909	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002613	Micro-Bioretentation	E	1	0.33949	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000251	Micro-Bioretentation	E	1	0.26912	6/21/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001643	Micro-Bioretentation	E	1	0.1586	1/4/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004300	Micro-Bioretentation	E	1	0.00152	10/13/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001404	Micro-Bioretentation	E	1	0.306	2/14/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000940	Micro-Bioretentation	E	1	0.63309	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004665	Micro-Bioretentation	E	1	0.26816	10/13/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001369	Micro-Bioretentation	E	1	0.35566	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000030	Micro-Bioretentation	E	1	0.60426	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003783	Micro-Bioretentation	E	1	0.15331	1/4/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002357	Micro-Bioretentation	E	1	0.37869	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002622	Micro-Bioretentation	E	1	0.06878	1/4/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002760	Micro-Bioretentation	E	1	0.18301	1/4/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004508	Micro-Bioretentation	E	1	0.49855	8/12/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000290	Micro-Bioretentation	E	1	0.61421	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003230	Micro-Bioretentation	E	1	0.39844	4/26/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004311	Micro-Bioretentation	E	1	0.33443	8/19/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000406	Micro-Bioretentation	E	1	0.07818	5/16/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004376	Micro-Bioretentation	E	1	0.0819	1/4/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000832	Micro-Bioretentation	E	1	0.4006	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002449	Micro-Bioretentation	E	1	0.24642	1/23/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001596	Micro-Bioretentation	E	1	0.55491	4/12/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001322	Micro-Bioretentation	E	1	0.06049	8/17/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004340	Micro-Bioretentation	E	1	0.16014	1/4/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004413	Micro-Bioretentation	E	1	0.25412	1/4/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004371	Micro-Bioretentation	E	1	0.00125	12/1/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001017	Micro-Bioretentation	E	1	0.13225	1/4/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001008	Micro-Bioretentation	E	1	0.38799	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004193	Micro-Bioretentation	E	1	0.13464	2/21/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004179	Micro-Bioretentation	E	1	0.42365	4/12/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001502	Micro-Bioretentation	E	1	0.22682	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001690	Micro-Bioretentation	E	1	0.57527	3/30/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003697	Micro-Bioretentation	E	1	0.00227	12/28/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002634	Micro-Bioretentation	E	1	0.67289	1/16/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003732	Micro-Bioretentation	E	2	0.61128	1/9/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004644	Micro-Bioretentation	E	1	0.97663	7/3/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000849	Micro-Bioretentation	E	1	0.2344	1/9/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002048	Micro-Bioretentation	E	1	0.45449	7/28/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004739	Micro-Bioretentation	E	1	0.0023	12/28/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002146	Micro-Bioretentation	E	1	0.07562	5/30/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003740	Micro-Bioretentation	E		0.11269	1/9/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003912	Micropool Extended Detention Pond	S	1	0.11755	11/23/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003693	Micropool Extended Detention Pond	S	1	0.00015	8/3/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004046	Permeable Pavements	E	1	0.47343	5/15/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000268	Permeable Pavements	E	1	0.42027	6/26/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment

BMP001053	Permeable Pavements	E	1	0.00087	5/4/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004354	Permeable Pavements	E	1	0.58432	1/5/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000710	Permeable Pavements	E	1	0.07398	1/24/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000577	Permeable Pavements	E	1	17.07374	1/9/2018	\$0	0.3%	Complete	\$0 cost: private sector redevelopment
BMP003741	Permeable Pavements	E		0.02232	1/9/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004734	Permeable Pavements	E	1	0.86205	5/6/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000654	Pocket Pond	S	1	0.2776	2/28/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004535	Rain Gardens	E	1	0.04766	10/18/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000876	Rain Gardens	E	1	0.02902	8/8/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003686	Rain Gardens	E	1	0.00445	3/11/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004130	Rain Gardens	E	1	0.07634	1/20/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000404	Rain Gardens	E	1	0.02112	3/11/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000187	Rain Gardens	E	1	0.7612	11/28/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003391	Rainwater Harvesting	E	1	0.50023	9/22/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000861	Sand Filter	S	1	0.08398	2/28/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001727	Sand Filter	S	1	0.24618	8/4/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003819	Sand Filter	S	1	0.15287	10/13/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003771	Sand Filter	S	1	0.45886	4/14/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003354	Sand Filter	S	1	3.50516	1/7/2011	\$0	0.1%	Complete	\$0 cost: private sector redevelopment
BMP004226	Sand Filter	S	1	0.33715	12/2/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003891	Sand Filter	S	1	0.11411	1/20/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000727	Sand Filter	S	1	0.39649	12/21/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003489	Sand Filter	S	1	0.01617	12/15/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000390	Sand Filter	S	1	0.47768	8/4/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001182	Sand Filter	S	1	0.03823	12/21/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004557	Sand Filter	S	1	0.39156	12/15/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004094	Sand Filter	S	1	4.27149	1/12/2011	\$0	0.1%	Complete	\$0 cost: private sector redevelopment
BMP003474	Sand Filter	S	1	0.03707	7/20/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002171	Sand Filter	S	1	0.54642	2/28/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004736	Sand Filter	S	1	0.19345	12/20/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001938	Sand Filter	S	1	0.26495	1/7/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004117	Sand Filter	S	1	0.03703	12/15/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004694	Sand Filter	S	1	0.22388	12/15/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003666	Sand Filter	S	1	1.08054	4/1/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003670	Sand Filter	S	1	0.23228	4/1/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002254	Sand Filter	S	1	0.07021	1/6/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003364	Sand Filter	S	1	0.03995	8/5/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004745	Sand Filter	S	1	0.06503	7/26/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002154	Sand Filter	S	1	0.15308	1/7/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001584	Sand Filter	S	1	0.13564	12/9/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001282	Sand Filter	S	1	0.74183	11/10/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000267	Sand Filter	S	1	0.2298	3/18/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003318	Sand Filter	S	1	0.19132	12/2/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002614	Sand Filter	S	1	0.63326	6/15/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment

BMP003147	Sand Filter	S	1	0.34371	7/15/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000442	Sand Filter	S	1	0.0971	11/9/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004636	Sand Filter	S	1	0.83239	11/10/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002375	Sand Filter	S	1	0.00599	11/18/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004677	Sand Filter	S	1	0.00621	12/30/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004527	Sand Filter	S	1	0.01505	2/28/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003770	Sand Filter	S	1	0.08989	2/16/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002363	Sand Filter	S	1	0.46119	6/9/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001476	Sand Filter	S	1	2.03693	5/21/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002794	Sand Filter	S	1	0.1955	8/30/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003788	Sand Filter	S	1	0.00245	11/18/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004550	Sand Filter	S	1	0.03699	6/13/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001825	Sand Filter	S	1	0.94245	10/18/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003725	Sand Filter	S	1	0.00669	8/17/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000522	Sand Filter	S	1	0.00939	7/8/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002847	Sand Filter	S	1	0.01499	5/21/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002590	Sand Filter	S	1	0.12315	11/3/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004373	Sand Filter	S	1	0.21159	4/10/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003366	Sand Filter	S	1	0.3624	11/16/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002647	Sand Filter	S	1	1.10136	10/17/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002951	Sand Filter	S	1	1.10646	11/10/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002559	Sand Filter	S	1	0.00343	12/13/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002229	Sand Filter	S	1	1.06929	4/28/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004597	Sand Filter	S	1	1.56655	3/6/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003572	Sand Filter	S	1	0.02324	6/5/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003550	Sand Filter	S	1	0.05112	10/21/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000176	Sand Filter	S	1	0.16615	4/28/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000862	Sand Filter	S	1	0.12387	9/13/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000555	Sand Filter	S	1	0.00352	2/3/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002635	Sand Filter	S	1	0.28147	4/28/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001466	Sand Filter	S	1	0.20063	4/19/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004402	Sand Filter	S	1	0.18914	4/28/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000972	Sand Filter	S	1	0.44289	7/26/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001311	Sand Filter	S	1	0.06658	1/27/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003933	Sand Filter	S	1	0.12926	4/28/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000534	Sand Filter	S	1	4.76382	8/7/2012	\$0	0.1%	Complete	\$0 cost: private sector redevelopment
BMP001327	Sand Filter	S	1	1.16556	1/2/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004365	Sand Filter	S	1	0.06834	6/24/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003879	Sand Filter	S	1	0.32539	1/17/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000077	Sand Filter	S	1	0.00912	8/6/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001374	Sand Filter	S	1	0.0242	1/16/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001329	Sand Filter	S	1	0.08206	2/13/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004424	Sand Filter	S	1	0.20103	3/11/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003449	Sand Filter	S	1	0.03861	9/12/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000530	Sand Filter	S	1	0.85627	4/19/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004267	Sand Filter	S	1	0.03615	7/10/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004369	Sand Filter	S	1	0.00092	3/20/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002534	Sand Filter	S	1	0.10146	3/7/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001121	Sand Filter	S	1	0.38957	7/10/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003232	Sand Filter	S	1	0.485	12/7/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000316	Sand Filter	S	1	0.38704	7/10/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment

BMP001496	Sand Filter	S	1	1.60188	6/20/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003401	Sand Filter	S	1	0.13494	3/11/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001129	Sand Filter	S	1	0.03189	7/10/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002099	Sand Filter	S	1	0.41955	1/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001055	Sand Filter	S	1	0.01615	1/15/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004599	Sand Filter	S	1	0.00003	7/10/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001321	Sand Filter	S	1	0.19638	11/19/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003422	Sand Filter	S	1	0.09399	11/30/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002278	Sand Filter	S	1	0.6005	1/30/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001471	Sand Filter	S	1	1.33516	4/10/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002527	Sand Filter	S	1	9.80298	12/10/2012	\$0	0.2%	Complete	\$0 cost: private sector redevelopment
BMP002407	Sand Filter	S	1	0.00673	12/13/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003650	Sand Filter	S	1	0.28191	1/17/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002395	Sand Filter	S	1	0.35704	9/12/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003467	Sand Filter	S	1	0.92191	9/17/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000790	Sand Filter	S	1	0.17767	3/12/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004207	Sand Filter	S	1	0.09017	6/10/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001501	Sand Filter	S	1	0.3981	5/1/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004640	Sand Filter	S	1	0.26671	9/13/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004248	Sand Filter	S	1	0.01846	6/10/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004287	Sand Filter	S	1	0.23081	10/15/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003328	Sand Filter	S	1	0.04747	10/1/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002465	Sand Filter	S	1	0.12776	6/17/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004453	Sand Filter	S	1	1.12106	5/6/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004197	Sand Filter	S	1	0.24182	11/14/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001062	Sand Filter	S	1	0.27596	5/22/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000293	Sand Filter	S	1	0.85134	8/6/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002987	Sand Filter	S	1	0.07722	12/2/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000744	Sand Filter	S	1	0.17479	4/14/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003326	Sand Filter	S	1	0.13466	4/4/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004469	Sand Filter	S	1	0.17749	7/24/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000980	Sand Filter	S	1	1.32469	9/13/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003765	Sand Filter	S	1	0.05897	6/18/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000103	Sand Filter	S	1	1.48469	5/5/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004183	Sand Filter	S	1	0.09218	10/2/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003580	Sand Filter	S	1	0.15911	9/10/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002236	Sand Filter	S	1	0.04862	10/8/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003946	Sand Filter	S	1	0.2395	6/9/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002198	Sand Filter	S	1	0.19289	7/25/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000018	Sand Filter	S	1	0.02256	12/5/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003259	Sand Filter	S	1	0.58035	11/12/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003904	Sand Filter	S	1	0.0007	4/24/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003795	Sand Filter	S	1	0.39544	10/27/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003019	Sand Filter	S	1	0.47789	4/21/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002892	Sand Filter	S	1	0.1913	2/13/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002959	Sand Filter	S	1	0.20321	9/22/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002849	Sand Filter	S	1	0.50467	10/1/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000835	Sand Filter	S	1	0.19107	2/13/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003238	Sand Filter	S	1	0.11011	10/27/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001444	Sand Filter	S	1	0.30146	11/3/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004553	Sand Filter	S	1	1.23931	6/12/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment

BMP001717	Sand Filter	S	1	0.00753	1/13/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002737	Sand Filter	S	1	0.5434	3/5/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000728	Sand Filter	S	1	0.80097	5/22/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001723	Sand Filter	S	1	0.01432	1/13/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002209	Sand Filter	S	1	1.13247	4/13/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001281	Sand Filter	S	1	0.53696	9/18/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001691	Sand Filter	S	1	0.70959	12/31/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002140	Sand Filter	S	1	0.31474	4/15/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000742	Sand Filter	S	1	0.18929	3/10/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004124	Sand Filter	S	1	0.00022	10/27/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000514	Sand Filter	S	1	0.13895	5/15/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003069	Sand Filter	S	1	0.62205	10/1/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002578	Sand Filter	S	1	0.95215	9/11/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002705	Sand Filter	S	1	0.03536	4/13/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003357	Sand Filter	S	1	0.16181	7/1/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003398	Sand Filter	S	1	0.40133	11/5/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004096	Sand Filter	S	1	0.11023	4/22/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002765	Sand Filter	S	1	0.09255	12/8/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002749	Sand Filter	S	1	1.13027	12/21/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004838	Sand Filter	S	1	0.35452	12/21/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003607	Sand Filter	S	1	0.1826	9/2/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002748	Sand Filter	S	1	0.00003	1/8/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003188	Sand Filter	S	1	0.15387	11/5/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002423	Sand Filter	S	1	0.48277	7/9/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000880	Sand Filter	S	1	0.38993	5/12/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000965	Sand Filter	S	1	0.56574	6/17/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000376	Sand Filter	S	1	0.00855	8/11/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001799	Sand Filter	S	1	0.0862	11/4/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002205	Sand Filter	S	1	0.35252	12/8/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001260	Sand Filter	S	1	0.2235	6/22/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000671	Sand Filter	S	1	0.0994	9/16/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003564	Sand Filter	S	1	0.07135	12/8/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001974	Sand Filter	S	1	0.23977	11/30/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001477	Sand Filter	S	1	0.24524	12/29/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000062	Sand Filter	S	1	0.06028	9/16/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001141	Sand Filter	S	1	0.15414	7/9/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003154	Sand Filter	S	1	1.73889	12/8/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002640	Sand Filter	S	1	0.10839	8/3/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004466	Sand Filter	S	1	0.85118	11/17/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000707	Sand Filter	S	1	0.69084	3/16/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004395	Sand Filter	S	1	0.35376	8/8/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002755	Sand Filter	S	1	0.10468	11/14/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002115	Sand Filter	S	1	0.17021	8/12/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000431	Sand Filter	S	1	0.1983	9/30/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003244	Sand Filter	S	1	0.07208	5/9/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003453	Sand Filter	S	1	0.34671	12/2/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001810	Sand Filter	S	1	0.3639	10/5/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003386	Sand Filter	S	1	0.13989	5/17/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000466	Sand Filter	S	1	0.05866	12/2/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002654	Sand Filter	S	1	0.1667	7/19/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002377	Sand Filter	S	1	0.35354	8/15/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment

BMP000275	Sand Filter	S	1	0.02397	5/9/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000049	Sand Filter	S	1	0.52815	9/30/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002098	Sand Filter	S	1	0.81391	12/8/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004333	Sand Filter	S	1	0.07275	5/9/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004203	Sand Filter	S	1	0.2374	7/19/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000745	Sand Filter	S	1	0.0017	10/4/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000963	Sand Filter	S	1	0.06247	9/30/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000800	Sand Filter	S	1	0.49826	8/3/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003610	Sand Filter	S	1	0.022	3/6/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003574	Sand Filter	S	1	0.0973	10/31/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004764	Sand Filter	S	1	1.52546	8/3/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001944	Sand Filter	S	1	0.0577	2/14/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003374	Sand Filter	S	1	0.97319	10/4/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001592	Sand Filter	S	1	0.20852	10/24/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000772	Sand Filter	S	1	0.83031	11/15/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001952	Sand Filter	S	1	2.94832	2/22/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000250	Sand Filter	S	1	0.06225	2/16/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000982	Sand Filter	S	1	0.46899	4/17/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003696	Sand Filter	S	1	0.3262	4/17/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004112	Sand Filter	S	1	0.76989	8/24/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004173	Sand Filter	S	1	0.15297	3/6/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001536	Sand Filter	S	1	0.1526	10/31/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003857	Shallow Marsh	S	1	2.16915	11/30/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000688	Shallow Marsh	S	1	3.5138	8/1/2011	\$0	0.1%	Complete	\$0 cost: private sector redevelopment
BMP001220	Shallow Marsh	S	1	0.04542	2/3/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000485	Shallow Marsh	S	1	0.00499	3/23/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002317	Shallow Marsh	S	1	1.50928	8/1/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004843	Shallow Marsh	S	1	0.20147	8/1/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000658	Shallow Marsh	S	1	0.39122	11/3/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002913	Shallow Marsh	S	1	0.39799	8/30/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001079	Shallow Marsh	S	1	0.16058	8/9/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002474	Shallow Marsh	S	1	0.49639	6/24/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003953	Shallow Marsh	S	1	0.82696	4/10/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001553	Shallow Marsh	S	1	0.0905	11/6/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002298	Shallow Marsh	S	1	2.57404	1/7/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000408	Shallow Marsh	S	1	0.46488	4/21/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004283	Shallow Marsh	S	1	0.00188	8/26/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002256	Shallow Marsh	S	1	4.05231	4/1/2017	\$0	0.1%	Complete	\$0 cost: private sector redevelopment
BMP004143	Shallow Marsh	S	1	6.12527	2/6/2017	\$0	0.1%	Complete	\$0 cost: private sector redevelopment
BMP000724	Shallow Marsh	S	1	1.143	4/21/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003298	Sheetflow to Conservation Areas	E	1	0.18979	1/31/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001800	Sheetflow to Conservation Areas	E	1	0.11742	4/11/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000810	Sheetflow to Conservation Areas	E	1	0.10891	1/31/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003602	Sheetflow to Conservation Areas	E	1	0.02839	10/29/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000454	Sheetflow to Conservation Areas	E	1	0.04007	1/25/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment



BMP004411	Sheetflow to Conservation Areas	E	1	0.10259	2/14/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003431	Sheetflow to Conservation Areas	E	1	0.00909	6/5/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000196	Sheetflow to Conservation Areas	E	1	0.1149	2/14/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002470	Sheetflow to Conservation Areas	E	1	0.22557	11/14/2012	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002830	Sheetflow to Conservation Areas	E	1	0.0453	4/14/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003557	Sheetflow to Conservation Areas	E	1	0.01181	9/24/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004215	Sheetflow to Conservation Areas	E	1	0.26552	4/7/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002673	Sheetflow to Conservation Areas	E	1	0.3333	4/20/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003103	Sheetflow to Conservation Areas	E	1	0.157	5/17/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000181	Sheetflow to Conservation Areas	E	1	0.01504	10/11/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003951	Sheetflow to Conservation Areas	E	1	0.33105	2/14/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003120	Sheetflow to Conservation Areas	E	1	0.00252	10/11/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001173	Sheetflow to Conservation Areas	E	1	0.15708	7/20/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003756	Step Pool Storm Conveyance	Alternative B	1	0.00817	3/16/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003754	Step Pool Storm Conveyance	Alternative B	1	0.19622	3/16/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003755	Step Pool Storm Conveyance	Alternative B	1	0.37186	3/16/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000713	Submerged Gravel Wetlands	E	1	0.14045	3/27/2014	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002151	Submerged Gravel Wetlands	E	1	0.08293	3/11/2015	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000554	Submerged Gravel Wetlands	E	1	1.66441	5/9/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000484	Submerged Gravel Wetlands	E	1	0.02462	7/28/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002187	Underground Filter	S	1	0.06398	5/2/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001460	Underground Filter	S	1	0.14115	4/12/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001740	Underground Filter	S	15	0.75242	6/20/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003383	Underground Filter	S	1	0.13392	2/8/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000364	Underground Filter	S	1	0.49129	5/2/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000370	Underground Filter	S	1	0.04126	5/3/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002148	Underground Filter	S	1	0.6132	4/26/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003206	Underground Filter	S	1	0.16753	11/28/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004686	Wet Pond - Wetland	S	1	1.53328	8/17/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000457	Wet Pond - Wetland	S	1	0.00036	8/17/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004756	Wet Pond - Wetland	S	1	2.18973	8/17/2010	\$0	0.0%	Complete	\$0 cost: private sector redevelopment

BMP002682	Wet Pond - Wetland	S	1	168.45664	2/24/2012	\$0	2.8%	Complete	\$0 cost: private sector redevelopment
BMP002887	Wet Pond - Wetland	S	1	0.01386	11/4/2011	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004738	Wet Pond - Wetland	S	1	6.55626	7/25/2012	\$0	0.1%	Complete	\$0 cost: private sector redevelopment
BMP003441	Wet Pond - Wetland	S	1	4.41744	5/5/2014	\$0	0.1%	Complete	\$0 cost: private sector redevelopment
BMP002777	Wet Pond - Wetland	S	1	0.96316	10/24/2013	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP004691	Wet Pond - Wetland	S	1	28.5345	5/17/2016	\$0	0.5%	Complete	\$0 cost: private sector redevelopment
BMP002319	Wet Pond - Wetland	S	1	0.64071	4/20/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002276	Wet Pond - Wetland	S	1	0.17233	11/4/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP001611	Wet Pond - Wetland	S	1	0.59941	11/4/2016	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP000307	Wet Pond - Wetland	S	1	0.01469	11/8/2017	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP003592	Wet Pond - Wetland	S	2	2.73592	4/9/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
BMP002949	Wet Pond - Wetland	S	1	0.39217	4/9/2018	\$0	0.0%	Complete	\$0 cost: private sector redevelopment
							0.0%		
Subtotal Other Complete To Date			1462	1244		\$0	20.6%		
<b>Total Complete to Date</b>			<b>7,874</b>	<b>3,503.8</b>		<b>\$67,449,510</b>	<b>58.0%</b>		

**Check with MDE Geodatabase:**

Rest BMP ID, type, class, number of BMPs, impervious acres, built date, implementation cost and implementation status should match the various geodatabase tables for BMPs (AltBMPLine, AltBMPPoint, AltBMPPoly, and

**Notes:**

For street sweeping indicate the annual frequency that the streets are swept and for inlet cleaning indicate the number of inlets cleaned-out.

\*IMPL COST is a summation and not an average.

Storm drain cleaning 'NUM BMP' is the number of inlets and storm drain pipes cleaned.

Street sweeping 'NUM BMP' is not entered because Baltimore County records the weight of debris swept off streets, not the miles of curb or acres of pavement swept.