

Target Date	Milestone	Deliverable	Lead Agency	Comments/Status Updates
Stormwater retrofit program enhancements				
			Betterton	*continues to inventory properties within the town limits for possible retrofit/restoration
			Kent	*continues to inventory lands for opportunities for retrofits & restoration *researching funding resources
	street sweeping	covers 87.44 acres per year	Chestertown	ongoing
	stream restoration & tree plantings	development of a trail head for rails to trails (Nicholson site)	Chestertown	plans under review
	stream restoration	Mill Creek in Chesapeake Landing subdivision	Kent	*under review *researching funding sources
		Radcliffe Cliff-to treat a major intersection and shopping center located in Chestertown	Chestertown MDE USACE	*ongoing total linear feet of restoration is 1238 treated area approx. 123 acres
	porous pavers, tree islands, grass swales	identified in Comprehensive plan Kent Plaza & Dollar General/WIN Plaza as redevelopment sites	Chestertown	plans under review
	stream restoration, tree & grass planting, porous pavers	Remembrance Park is a linear park located adjacent to a tributary of the Chester River	Chestertown	ongoing
	Retrofit to the WWTP	design & engineering completed	Galena	working with MDE regarding its license to update the WWTP
	Tracking & Reporting	for Best Management	Kent	developing

Target Date	Milestone	Deliverable	Lead Agency	Comments/Status Updates
	Mechanism	Practices		
<b>Septic System Program Enhancements</b>				
		outreach & education to properties inside & outside of the Critical Area	Kent Local health dept.	Continues through coordination efforts between local health dept. & watershed organizations
<b>Programmatic steps needed to assure septic systems connected to an advanced WWTP</b>				
		Connect homesteads where property owners meet the income requirements in the Chesterville Forest area	Kent	subject to funding and consistency with Priority Funding Area requirements possible use of housing improvement funding
<b>Key Programmatic actions to enable WWTP Upgrades</b>				
			Betterton	Engineering studies to be finalized Developing implementation plans
			Galena	WWTP design completed Licensing & construction in process
		actively supplementing the cost of power generated at wastewater treatment facilities by installing solar energy systems on land adjacent to WWTPS & using any excess power generated to offset the energy being consumed through other meters	Kent Rock Hall	Ongoing
<b>Other: The towns and the County are committed to continual implementation of the following ongoing initiatives:</b>				

Target Date	Milestone	Deliverable	Lead Agency	Comments/Status Updates
		Urban Canopy & Street Tree Plantings	Betterton Chestertown Galena Millington Rock Hall	Funding sought through CBT Community Greening Grant Program
		Buffer Management & Enhancement Plans	Betterton Chestertown Millington Rock Hall	ongoing
		Forest Stewardship Planting Plans	Betterton Chestertown Millington Rock Hall Kent	ongoing
		Critical Area afforestation	Betterton Chestertown Millington Rock Hall Kent	ongoing
		Noncritical area afforestation	Betterton Chestertown Millington Rock Hall	Ongoing
		Buffer creation *planning on planting about 150 trees & shrubs on marginal farmland that currently just has sod on it, not in cropland	Chester River Association	in process